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B.1 SUPPLIES OR SERVICES AND PRICES

Line Item Description Unit Total

0001 Task 1 – Revitalize Water & Wastewater Systems Volume 1 of
5 – Water System Job $_____________

0002 Task 2 – Revitalize Water & Wastewater Systems Volume 2 of
5 – Lift Stations Job $_____________

0003 Task 3 – Revitalize Water & Wastewater Systems Volume 3 of
5 – Force Mains Job $_____________

0004 Revitalize KSC Water & Wastewater Systems Volume 1 of 5 – Water System Unit Prices For
Line Stops (Sheet V3, General Note 39) *

0004a Unit Price for 8 inch Line Stop EA $_______ x2 $_____________
0004b Unit Price for 10 inch Line Stop EA $_______ x2 $_____________
0004c Unit Price for 12 inch Line Stop EA $_______ x2 $_____________
0004d Unit Price for 14 inch Line Stop EA $_______ x2 $_____________
0004e Unit Price for 16 inch Line Stop EA $_______ x2 $_____________
0004f Unit Price for 18 inch Line Stop EA $_______ x2 $_____________
0005 Option 1 – Second Street Utilities Job $_____________
0006 Option 2 – Revitalize Water & Wastewater Systems Volume 4

of 5 – Water System Additional Job $_____________
0007 Option 3 – Revitalize Water & Wastewater Systems Volume 5

of 5 – W1 Pump Station Job $______________
0008 Option 4 – Revitalize Water & Wastewater Systems – KARS

Park 1 Job $______________

TOTAL $________________

B. 2 NFS 1852.216-78 FIRM FIXED PRICE (DEC 1988)

The total firm fixed price of this contract is TBD. (To be completed at award)

B.3 PROJECT DELIVERABLES

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided under
this contract are identified in Section J, Attachment J-A, Project Deliverables. The costs associated with
providing the data in Attachment J-A is included in the firm-fixed price of the awarded contract. Nothing
contained in Attachment J-A shall relieve the Contractor from furnishing data called for by, or under the
authority of, other provisions of this contract, which are not identified and described in Attachment J-A.
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C. 1 SCOPE OF WORK

The Contractor shall furnish all management, supervision, labor, transportation, facilities, materials,
tools, disposal, coordination of subcontractors, documentation, and equipment (except any property
including utilities as may be specified in the Schedule to be Government-Furnished) and perform all work
for the Task(s) named below, and as defined in the Technical Documentation listed below entitled
"Contract Drawings, Maps and Specifications," and in accordance with the terms and conditions of this
Contract, and within the performance schedule set forth in FAR clause 52.211-10 entitled
"Commencement, Prosecution, and Completion of Work." This project involves work in more than one
location. The contractor shall have adequate manpower and resources to perform work at multiple
locations simultaneously.

Line Item Description
0001 Task 1 – Revitalize Water & Wastewater Systems Volume 1 of 5 – Water System,

Specifications 79K38878 and Drawings 79K38877 VOL 1
0002 Task 2 – Revitalize Water & Wastewater Systems Volume 2 of 5 – Lift Stations,

Specifications 79K38878 and Drawings 79K38877 VOL 2
0003 Task 3 – Revitalize Water & Wastewater Systems Volume 3 of 5 – Force Mains,

Specifications 79K38878 and Drawings 79K38877 VOL 3
0004 Revitalize Water & Wastewater Systems Volume 1 of 5 – Water System; Unit Prices

For Line Stops (See Drawing 79K38877 VOL 1, Sheet V3, General Note 39)
0004a Unit Price for 8 inch Line Stop
0004b Unit Price for 10 inch Line Stop
0004c Unit Price for 12 inch Line Stop
0004d Unit Price for 14 inch Line Stop
0004e Unit Price for 16 inch Line Stop
0004f Unit Price for 18 inch Line Stop
0005 Option 1 – Second Street Utilities – Specifications 79K38878 and 79K39059,

Drawings 79K38877 VOL 1 (Sheets C19, C20, and C21), Drawings 79K38878 VOL
3 (Sheet C27), and Drawings 79K39058 (All Sheets)

0006 Option 2 – Revitalize Water & Wastewater Systems Volume 4 of 5 – Water System
Additional – Specifications 79K38878 and Drawings 79K38877 VOL 4

0007 Option 3 – Revitalize Water & Wastewater Systems Volume 5 of 5 – W1 Pump
Station – Specifications 79K38878 and Drawings 79K38877 VOL 5

0008 Option 4 – Revitalize KSC Water & Wastewater Systems – KARS Park 1 –
Specifications 79K38880 and Drawing 79K38879

C. 2 CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS

(a) Five sets of full scale contract drawings, maps and specifications, (excluding applicable publications
incorporated into the technical provisions by reference), plus one CD or DVD containing electronic,
portable document format (PDF) versions, will be furnished at award to the Contractor without charge.
The work shall conform to the following contract drawings, maps and specifications, attached hereto and
made a part hereof.
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Drawing 79K38877 VOL 1 Rev A titled “Revitalize Water & Wastewater Systems – Volume 1 of
5 – Water System” dated 10/31/11, pages 1 through 186.

Drawing 79K38877 VOL 2 Rev A titled “Revitalize Water & Wastewater Systems – Volume 2 of
5 – Lift Stations” dated 10/31/11, pages 1 through 91.

Drawing 79K38877 VOL 3 Rev A titled “Revitalize Water & Wastewater Systems – Volume 3 of
5 – Force Mains” dated 10/31/11, pages 1 through 46.

Drawing 79K38877 VOL 4 Rev A titled “Revitalize Water & Wastewater Systems – Volume 4 of
5 – Water System Additional” dated 10/31/11, pages 1 through 54.

Drawing 79K38877 VOL 5 Rev A titled “Revitalize Water & Wastewater Systems – Volume 5 of
5 – W1 Pump Station Replacement” dated 10/31/11, pages 1 through 67.

Drawing 79K38879 Rev A titled “Revitalize Water & Wastewater Systems KARS Park 1” dated
10/31/11, pages 1 through 52.

Drawing 79K39058 titled “Demolish Second Street Abandoned Utilities” dated 12/09/11, pages 1
through 20.

Specification 79K38878 Rev A titled “Revitalize Water/Wastewater Systems, Phase 4 - Volume 1
of 5, Volume 2 of 5, Volume 3 of 5, Volume 4 of 5, Volume 5 of 5 DP1 PCN:96968.3” dated
10/31/11, pages 1 through 1077.

Specification 79K38880 Rev A titled “Revitalize Water/Wastewater Systems, Phase 4 - DP2 -
KARS Park PCN:96968.3” dated 10/31/11, pages 1 through 520.

Specification 79K39059 titled “Demolish Second Street Abandoned Utilities” dated 12/09/11,
pages 1 through 107.

(b) Addenda to Specifications and Drawings: N/A

(c) "Or Equal" Items”

Throughout the Technical Specifications and on the drawings of this contract, where certain
manufacturers’ trade names and model numbers are specified and followed by the term "or equal," the
manufacturer's name and data as specified shall represent the minimum standard type, quality, and
capacity acceptable for incorporation into the work covered by this contract. The products of other
manufacturers will be considered as being acceptable, provided that such products fully meet or exceed all
minimum structural or use and operational features of the particular manufacturers’ items as specified,
and provided that the other manufacturers’ items is easily interchangeable and can be adequately
incorporated within the allocated space in the building or structure. In all cases, the acceptability of "or
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equal" items shall be at the Contracting Officer's discretion, based upon approval data submitted by the
Contractor in accordance with the requirements under Shop Drawings herein.

(d) Omissions from the drawings or specifications, or the omission or misdescription of details of work
which are manifestly necessary to carry out the intent of the drawings and specifications, or which are
customarily performed, shall not relieve the Contractor from performing such omitted or misdescribed
details of the work but they shall be performed as if fully and correctly set forth and described in the
drawings and specifications.

(e) The Contractor shall check all drawings furnished him immediately upon their receipt and shall
promptly notify the Contracting Officer of any discrepancies. Figures marked on drawings shall in
general be followed in preference to scale measurements. Large scale drawings shall in general govern
small scale drawings. The Contractor shall compare all drawings and verify the figures before laying out
the work and will be responsible for any errors which might have been avoided thereby.

C. 3 REQUEST FOR INFORMATION/CLARIFICATION (RFIC)

The Contractor shall promptly report to the Contracting Officer all problems or conflicting technical
information encountered during the contract performance so that the Government may provide solutions
or appropriate direction. Such problems shall be reported on KSC Form No. 8-268, "Request for
Information/Clarification," to be provided by the Government. A copy of each RFIC will be provided to
the Contracting Officer’s Technical Representative (COTR) concurrently with the transmittal to the
Contracting Officer. The Contractor shall log and control each Request for Information/Clarification
(RFIC), including those generated by subcontractors.

C. 4 DEVIATIONS AND WAIVERS

(a) When the Contractor proposes to perform work which does not conform to the requirements of the
applicable contract drawings and specifications, the Contractor shall submit to the Contracting
Officer for approval, a written request for deviation or request for waiver on the nonconforming
work.

(b) All requests by the Contractor shall be submitted on KSC Form 8-69 (Contractor Request to Use
Nonconforming Parts or Material) fully executed including an offer of consideration to the
Government. The request must be technically supported by justification, rationale, design
considerations, calculations and other data which permits ready and conclusive evaluation by the
Government as to acceptability or nonacceptability.

(a) Where a requested deviation or waiver on a particular aspect of the work has a relation to, or affects,
other aspects of the work, those other aspects of the work shall be clearly identified and referenced.
And, if the requested deviation or waiver necessitates a deviation or waiver on other aspects, requests
for all such deviations and waivers must be submitted concurrently.

(d) Any request not submitted in strict accordance with this provision will not be considered.
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NOT APPLICABLE TO THIS CONTRACT



NASA/KSC CONTRACT NNK12421032R
SECTION E - INSPECTION AND ACCEPTANCE

10

E. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSES INCORPORATED BY REFERENCE

FAR 52.246-12 INSPECTION OF CONSTRUCTION (AUG 1996)

E. 2 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18)
CLAUSES INCORPORATED BY REFERENCE

NFS 1852.246-72 MATERIAL INSPECTION AND RECEIVING REPORT (AUG
2003)

Fill in: (a) At the time of each delivery to the Government under this
contract, the Contractor shall furnish a Material Inspection and
Receiving Report (DD Form 250 series) prepared in three
copies, an original and two copies.

E. 3 BASIC INSPECTION SYSTEM

Pursuant to FAR Clause 52.246-12, entitled "Inspection of Construction," the Contractor shall
maintain and implement a basic inspection system as identified below:

(a) Definitions:

"Inspection" means examining and testing supplies or services (including, when
appropriate, raw materials, components, and intermediate assemblies) to determine
whether they conform to contract requirements.

"Testing" means that element of inspection that determines the properties or elements,
including functional operation of supplies or their components, by the application of
established scientific principles and procedures.

"Independent Testing Laboratory" means an independent organization, accepted by the
Contracting Officer, engaged to perform specific inspections or tests of the work, either
at the site or elsewhere, and report the results of these inspections or tests.

(b) The inspection system shall be documented to ensure and provide objective evidence
of quality control in the form of records of inspections and test results. The system
shall also ensure that nonconforming articles or materials are discovered, documented,
and controlled through effective remedial and preventive actions.

The Contractor may use, at his option, in whole or in part, his existing higher level
inspection system or quality assurance program provided such system is revised and
identified to the requirements below.

(c) The Contractor shall provide a narrative description of an inspection system which
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provides for compliance with the quality requirements and technical criteria of the
contract.

(1) The description shall be submitted for review by the Contracting Officer not
later than 7 days after contract award.

(2) The description shall address each of the Basic Inspection System
Requirements identified in paragraph (d) below. This submittal shall address
both the general inspection system that will be used during the performance of
all work under the contract, including but not limited to those items identified
under paragraphs d(1), d(2)(iv), d(2)(v), and d(2)(vi) below.

(d) Basic Inspection System Requirements: The Contractor shall describe how each of the
following requirements is to be satisfied and what records will be maintained, both on-
site and offsite.

(1) The Contractor shall identify the individual responsible for on-site contact and
communication relative to implementation and operation of the inspection
system. The name of this individual shall be provided, in writing, to the
Contracting Officer’s Technical Representative (COTR).

(2) Standard requirements:

(i) A purchasing control system which ensures that all purchasing
documents, including those of subcontractors and suppliers, are
traceable to the drawings, specifications, and approved submittal
requirements.

(ii) A receiving inspection system with documented evidence of Contractor
inspection traceable to the procurement documents.

(iii) A system of controls and records for handling, recording, identification
and disposition of nonconforming articles and materials.

(iv) A system of identification of inspections required by each specific
section of the specifications and drawings and what records will be
maintained.

(v) Identification of tests to be performed, including test procedures, test
records, and the independent testing organization(s) be utilized.

(vi) Additional requirements (if included in the drawings, specifications, or
contract provisions):

(A) Certification or recertification of personnel and qualification of
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procedures.

(B) Management and accountability of Government furnished
equipment, components, or materials.

(C) Calibration of inspection test gages, tools, measuring
instruments, and independent laboratories to be utilized.

E. 4 SYSTEMS ACCEPTANCE AND TESTING

Pursuant to FAR 52.246-12 "Inspection of Construction"; systems tests shall be performed as
described below.

(a) SYSTEMS

Systems tests shall be performed on fire protection, fire suppression, HVAC,
compressed air and all other assemblies of components which must be tested as an
inter-related whole to verify proper functioning.

(b) SYSTEM TEST PROCEDURES

A test procedure and a recording form which documents every step of the system test
shall be submitted for approval under the terms of the "Shop Drawings" clause of this
contract. Test procedures must be approved prior to requesting a date for testing.
Each step in the test procedure shall be witnessed by the Contracting Officer's
Representative who shall then date and sign the approved recording form for each step
witnessed.

The procedure shall consist of step by step instructions for testing all specified system
parameters, system components, and proper overall functioning of the system.

(c) SYSTEM TESTING AND ACCEPTANCE

The following tests shall be performed by the Contractor in strict accordance to the
approved test procedure described above.

(1) Functional Test -- This shall be an "in house" test to verify proper installation
and functioning of the system and its components. This functional test shall be
performed in the presence of Government inspectors and shall be repeated until
the Contractor can perform one full test without device or system malfunction.

(2) System Acceptance Test -- After successful completion of the functional testing
the system shall be tested formally with full documentation using the previously
approved recording form. The Contractor shall notify the Contracting Officer,
in writing, forty eight (48) hours prior to system acceptance testing. The
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appointed Contracting Officer Representative will witness, date and stamp each
test in the procedure. Acceptance of the system will be based upon the written
approval of the Contracting Officer Technical Representative.

Note: For work involving fire detection and suppression systems, additional testing &
acceptance requirements are described in project technical specifications

The contractor shall use the following form for transfer of fire alarm / fire suppression
systems from the government to the contractor:
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KSC - TRANSFER OF RESPONSIBILITY
FROM:
ISC FIRE PROTECTIVE SYSTEMS – KSC, K6-1446A / KSC-326 Ph. 321-861-4681 / 4683

TO: ______________________________ COMPANY: ___________________________ EFFECTIVE DATE:
_____________

ADDRESS ____________________________________________________________ Phone #
____________________________

EMERGENCY CONTACT: ______________________________ PHONE # __________________________

SYSTEM: __________________________________________________________________________________

WON #: ____________________________________________________________________________________

SYSTEM STATUS: OPERATIONAL * PARTIALLY FUNCTIONAL * OUT OF SERVICE
(* Indicate Below)

TRANSFER OF: ENTIRE SYSTEM *PARTIAL (Explain Below)

REASON FOR TRANSFER:
__________________________________________________________________________________

CONDITIONS OF TRANSFER: The assignee agrees to the responsibility of the following: Coordination of
work on the transferred system described above with the COTR. Assignee is responsible for documenting
existing system condition prior to transfer. Assignee also agrees to implement safety plans and alternate
workaround procedures that facilitate reporting of emergency/fire/security situations, when applicable. The
assignee will assure that any and all modifications, installations and changes to the system are in compliance
with the contract documents. The assignee assumes responsibility for returning the system/equipment in an
operationally ready state and agrees to demonstrate through functional test, that the system has been
installed in accordance with contract specifications and drawings.

Name: _______________________ Signature: _______________________ Dated: _______________________
[Assignee]

Name: _______________________ Signature: _______________________ Dated: _______________________
[ISC Fire Protective Systems Representative]

Name: _______________________ Signature: _______________________ Dated: _______________________
[COTR]

NOTE: A COPY OF THIS TRANSFER SHALL BE POSTED IN OR ATTACHED TO THE SYSTEM/EQUIPMENT BEING TRANSFERRED.
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The contractor shall use the following form to communicate readiness for Preliminary Fire Alarm Testing:

CONTRACTOR READINESS AFFIRMATION – For “Preliminary” Fire Alarm Testing
NASA Contract Number: _______________________________

Instructions: General Contractor is responsible to ensure the fire alarm system is “ready” for formal preliminary testing.
Circle the proper response and write the date completed. Any ‘No’ response would typically prevent submission of the form.

CONTRACT #: ______________ LOCATION/FACILITY:__________________FACILITY #____________

(circle) Date

Yes No N/A ______ Conduit & wiring is complete. Includes continuity/insulation resistance tests & wiring labeling.

Yes No N/A ______ All fire alarm devices are installed.

Yes No N/A ______ Auxiliary functions are connected and known to be operational.
Example: AHU shutdown

Yes No N/A ______ Fire alarm panel program, specific to this job, is loaded and operational.

Yes No N/A ______ All troubles, ground faults, etc. have been removed; system is effectively NORMAL.

Yes No N/A ______ Fire alarm vendor/subcontractor conducted a “contractor checkout” of the fire alarm system, with
completion on this date: ___________________ which included testing of a sample of inputs and
outputs. Example: rang bells to verify operation in temporal- three pattern, tested 5% of
all devices, verified AHU shutdown, verified FACP switched to battery upon loss of 120VAC, etc.

Yes No N/A ______ NFPA 72 Record of Completion form is started for the installation.

Yes No N/A ______ System drawings are available for addition of “red-lines”

Yes No N/A ______ Support needed for successful completion of the Preliminary Test has been identified in writing to
the Contracting Officer. Examples: support to test existing fire suppressions systems, elevator
crew support, HVAC crew support, security system crew support to verify mag-locks are de-
energized, etc.

The undersigned attests that the subject fire alarm system is ready for PRELIMINARY TEST;

Name:__________________________________ Signature:__________________________________________
[General Contractor Representative]

Form Completion Date: ___________________ Proposed Preliminary Test Date(s):_____________________

Transmit this form per submittal schedule in the contract.
Nothing in this clause shall relieve the requirements of FAR 52.246-12, "Inspection of Construction."
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E. 5 CONCRETE PLACEMENT INSPECTION AND PLAN

All forms, reinforcement and embedded items shall be placed and ready for inspection 24 hours to
48 hours prior to any concrete placement. After Government inspection of forms and embedded
items and at least 24 hours before concrete placement the Contractor shall meet with the
Contracting Officer's Technical Representative and provide a written plan for concrete placement
including the following information:

(a) Volume of concrete to be placed and calculations used in determining volume.

(b) Verification from concrete supplier of volume of concrete to be delivered and delivery
date.

(c) Labor breakdown for crew to be used on concrete placement and finishing.

(d) Equipment to be used during placement and finishing.

The Contractor's plan for concrete placement must be approved by the Contracting Officer's
Technical Representative prior to placement of concrete. The Government reserves the right to
waive the above requirement for placement of less than 3 cubic yards. The Contractor shall place
no concrete without an approved concrete placement plan or a written waiver from the Contracting
Officer.

E. 6 FINAL INSPECTION AND ACCEPTANCE

Final inspection and acceptance of all work under this contract will be conducted by the
Contracting Officer’s Technical Representative (COTR). Upon satisfactory completion of the
contract, the Contractor shall be paid the fixed-price value of the contract, less the amount of any
progress payments made under FAR Clause 52.232.5, Payments Under Fixed-Price Construction
Contracts.

NOTE: For planning purposes, the contractor shall include a line item in the schedule of
values and progress schedule for completion of punch-list items, site clean-up,
demobilization and final construction (as-built) drawings. The amount of this line item shall
be equal to 10% of the contract value or $100,000, whichever is less. The Government will
not pay final invoices for this amount until all punch-list, site clean-up, and demobilization
activities are complete; final construction drawings are delivered; and final acceptance is
made on DD Form 250, Material Inspection and Receiving Report.
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F. 1 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSES INCORPORATED BY REFERENCE

FAR 52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION
OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract within 10 calendar
days after the date the Contractor receives the notice to proceed, (b) prosecute the work diligently,
and (c) complete the entire work ready for use not later than 730 calendar days. The time stated
for completion shall include final cleanup of the premises.

(End of clause)

FAR 52.242-14 SUSPENSION OF WORK (APR 1984)

F. 2 KSC 52.211-92 WORK PERIOD (MAR 2002)

Contractor's work day will be limited to first shift 7:00 A.M. to 3:30 P.M. on Monday through
Friday only. Any other work period will require special/ written approval from the Contracting
Officer seven (7) days in advance of proposed change in work periods.

F. 3 PLACE OF PERFORMANCE

This is a firm-fixed price construction contract for Revitalize KSC Water & Wastewater Systems,
Phase 4 located at the Kennedy Space Center.

F. 4 DOWNTIME AND EXCAVATION HOLDS

For the purposes of this contract, the Contractor shall allow in his bid for a maximum of 25 days
during which all construction activities will be prohibited. In addition the Contractor shall allow
for a maximum of 15 days during which all excavation and other subsurface activities will be
prohibited but other construction activities will be allowed. The Government will provide twenty-
four hours notice each time these restrictions are invoked.

F. 5 RESTRICTED NOTICE TO PROCEED (RNTP) PENDING RECEIPT OF
REQUIRED PERMITS

(a) No on-site work will be allowed until required permits are issued by the appropriate State and
Federal issuing agencies. The Kennedy Space Center has filed an application for Water and
Wastewater permits. If such permits have not been issued prior to contract award, the
Government may issue a Restricted Notice to Proceed (RNTP). The RNTP will authorize the
Contractor to proceed with all non-site work activities.

(b) The Government shall issue the Unrestricted Notice to Proceed (NTP) within 30 calendar days
after issuance of the RNTP. The performance period specified in the contract document shall
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run from the date of issuance of the Unrestricted NTP.

F. 6 OPERATIONAL WORK AREA ACCESS CONSTRAINTS

Access to work sites will be limited due to ongoing operational requirements. For water
connections which require occupied facility water outages, the construction contractor will have 2
day work windows to complete the new connections and valve installations during weekend hours.
All bacteriological tests required by specification section 331100 shall be completed and their
results submitted no later than 3 days after installation. No work will be allowed on the work
site(s) except during assigned work windows.

(a) DEFINITIONS:

Work Window: A block of time, established by the Government, during which it is
anticipated that scheduled launch or payload processing operations will permit on-
site construction. The Contractor is responsible for completing construction tasks,
including punch list items, within established work windows.

Downtime: A period of time within a work window when the Government must
temporarily deny the Contractor access to the work site. The Contractor will be
notified of downtime days in accordance with Article F.4, Downtime and Excavation
Holds. Downtime days will be assessed when (1) a work window is active, and (2)
the Government requires the Contractor to temporarily vacate the work site.

Days: Any reference to “days” shall be construed to mean calendar days.

(b) CONSTRAINTS:

Access to the work sites for pre-construction activities occurring before the construction work
window, such as field measurements and field investigations, must be coordinated with the
Contracting Officer at least 7 days prior to desired access date. The Government shall notify the
Contractor at least 7 days in advance of a work window. Multiple work windows may occur.

Work windows may occur any time during the contract performance period. The Government will
schedule each work window depending on the availability of access to the areas affected.
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G. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18)
CLAUSES INCORPORATED BY REFERENCE

NFS 1852.242-70 TECHNICAL DIRECTION (SEP 1993)
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H. 1 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18) CLAUSES
INCORPORATED BY REFERENCE

NFS 1852.223-70 SAFETY AND HEALTH (APR 2002)

NFS 1852.223-75 MAJOR BREACH OF SAFETY OR SECURITY (FEB
2002)

NFS 1852.225-70 EXPORT LICENSES (FEB 2000)

Fill-in: NASA’s Kennedy Space Center

NFS 1852.242-72 OBSERVANCE OF LEGAL HOLIDAYS (AUG 1992)

H.2 KSC 52.223-121 REPORTING OF INCIDENTS INVOLVING WORKPLACE
VIOLENCE (JUL 2008)

The contractor shall conduct training on and develop procedures for recognizing, managing and
responding to incidents and threats of workplace violence as defined in NASA Policy Directive
(NPD) 1600.3. Contractors shall also promptly report all incidents involving workplace violence
to the Protective Services Office. If the NASA Workplace Violence Prevention and Response
(WVPR) Team Chair and Co Chair determine it is appropriate for the contractor to participate in a
WVPR Team meeting, the contractor shall comply with the WVPR Team request. The contractor
is also responsible for reporting disposition of the incident reported to the NASA WVPR Team.

This requirement shall flow down to the subcontractors, however the subcontractors shall report
up through the prime contractor.

(End of clause)

H. 3 KSC 52.242-90 CONTROLS APPLICABLE TO CONTRACTORS’
ACTIVITIES (JAN 2011)

The publications below, and subsequent revisions thereof, are incorporated herein by reference. These
publications prescribe regulatory and procedural criteria which are applicable to this contract. The
contractor shall promptly take corrective action upon notice of noncompliance from the Contracting
Officer or his/her authorized representative(s) with any provision of the publications listed below. Any
questions regarding this clause or applicability of compliance documents should be directed to the
Contracting Officer.

The following compliance documents may be found at:
http://tdglobal.ksc.nasa.gov/ReferencedDocuments/

NASA Headquarters Policy Directives (NPDs).

http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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45SWI40-201 45th Space Wing Instruction 40-201 Radiation Protection Program (In
addition to KNPD 1860.1, applicable to contracts for services performed
at CCAFS)

KNPR 8715.2 Comprehensive Emergency Management Plan
KNPD 1440.1 KSC Records Management Program
KNPR 1600.1 KSC Security Procedural Requirements
KNPD 1600.3 Use of Alcoholic Beverages on Kennedy Space Center (KSC) Property
KNPD 1800.2 KSC Hazard Communication Program - In addition, Contractor shall

submit the material safety data sheets in hard copy to the MESC or
successor contractor for NASA/KSC Materials Safety Data Sheet
Archive.

KNPD 1810.1 KSC Occupational Medicine Program
KNPR 1820.3 KSC Hearing Loss Prevention Program
KNPR 1820.4 KSC Respiratory Protection Program
KNPR 1840.19 KSC Industrial Hygiene Programs
KNPR 1860.1 KSC Ionizing Radiation Protection Program
KNPR 1860.2 KSC Nonionizing Radiation Protection Program
KNPR 1870.1 KSC Sanitation Program
KNPR 2570.1 KSC Radio Frequency Spectrum Management Procedural Requirements

During periods of special testing on Kennedy Space Center and at the
Cape Canaveral Air Force Station, the Contractor may be required to
cease radiating on any radio equipment that may be utilized at the time.
Any construction equipment utilized by the Contractor which may be
causing radio frequency interference will be required to shut down until
the interference is mitigated.

KNPR 4000.1 Supply and Equipment System Manual
KNPR 6000.1 Transportation Support System
KNPR 8500.1 KSC Environmental Management
KNPR 8715.3 KSC Safety Practices Procedural Requirements
KNPR 8830.1 Facilities and Real Property Management Procedural Requirements

(End of clause)

H.4 KSC 52.242-93 CONTRACTOR WORKFORCE REPORT – ONSITE
CONTRACTORS AND SUBCONTRACTORS (OCT 2006)

The Contractor shall submit, on a quarterly basis, a manpower report delineating information
about its workforce. The report shall include: the contract number, the contractor's total on-site
workforce, total on-site union represented employees by bargaining unit; total on-site non-union
represented employees, and total off-site workforce performing on the contract. The Contractor
shall provide this information no later than 10 days after the close of each reporting period which
end March 31st, June 30th, September 30th, and December 31st. The report shall be submitted to
the Contracting Officer with copies to Workforce Planning and Analysis Office, (Code BA-D) and
Industrial Labor Relations Office (Code OP).
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(End of clause)

H.5 SAFETY AND HEALTH

Pursuant to NFS 1852.223-70, Safety and Health:

(a) Safety is the freedom from those conditions that can cause death, injury, occupational
illness, damage to or loss of equipment or property, or damage to the environment.
NASA’s safety priority is to protect: the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts), and high-
value equipment and property.

(b) The Contractor shall take all reasonable safety and occupational health measures in
performing this contract. The Contractor shall comply with all Federal, State, and
local laws applicable to safety and occupational health and with the safety and
occupational health standards, specifications, reporting requirements, and any other
relevant requirements of this contract.

(c) Kennedy Space Center Voluntary Protection Program (VPP)

Kennedy Space Center has implemented a comprehensive safety and health
management system, and has demonstrated its commitment to providing and
maintaining a safe workplace by successfully completing a rigorous evaluation process
to achieve recognition by the Occupational Health and Safety Administration (OSHA)
as a “Voluntary Protection Program (VPP) Star Worksite.” The VPP program promotes
effective worksite-based safety and health, encourages employers and employees to
reduce the number of occupational safety and health hazards at their places of
employment, establishes cooperative relationships between management, labor, and
OSHA, and serves to augment limited OSHA resources.

(d) Reporting Procedures for Close Calls and Mishaps

(Also reference NFS 1852.223-70, Safety and Health)

The contractor shall submit a NASA Direct Construction Contractor Mishap Report
Form (KDP-F-3645) to the Contracting Officer to document close calls or mishaps and
associated corrective actions. In addition, the Contracting Officer will issue a “Notice
of Violation” to document safety violations under this contract. The Contractor shall
use the form provided to communicate actions taken to correct or mitigate safety/health
non-conformance at the job-site, as well as any corrective actions taken to prevent
recurrence. This report must be posted on the job site until all corrective actions have
been completed.

In the event the non-compliance poses imminent danger, the Contracting Officer may
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invoke the stop-work order clause in this contract until such time as the immediate
hazard has been mitigated. If the Contractor fails or refuses to institute prompt
corrective action, the Contracting Officer may invoke the stop-work order clause or
any other remedy available to the Government in the event of such failure or refusal.

The Contractor (or subcontractor or supplier) shall insert the “Reporting Procedures for
Close Calls and Mishaps” section of this clause, including this paragraph and any
applicable Schedule provisions and clauses, with appropriate changes of designations
of the parties, in all solicitations and subcontracts of every tier, when the work will be
conducted completely or partly on premises owned or controlled by the Government.
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I.1 CLAUSES INCORPORATED BY REFERENCE (52.252-2) (FEB 1998)

This document incorporates one or more clauses by reference, with the same force and effect as if
they were given in full text. Upon request, the Contracting Officer will make their full text
available. Also, the full text of a clause may be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm.

I. 2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 1)
CLAUSES INCORPORATED BY REFERENCE

CLAUSE NO. TITLE

FAR 52.202-1 DEFINITIONS (JAN 2012)

FAR 52.203-3 GRATUITIES (APR 1984)

FAR 52.203-5 COVENANT AGAINST CONTINGENT FEES (APR 1984)

FAR 52.203-6 RESTRICTIONS ON SUBCONTRACTOR SALES TO THE GOVERNMENT (SEP
2006)

FAR 52.203-7 ANTI-KICKBACK PROCEDURES (OCT 2010)

FAR 52.203-8 CANCELLATION, RESCISSION, AND RECOVERY OF FUNDS FOR ILLEGAL
OR IMPROPER ACTIVITY (JAN 1997)

FAR 52.203-10 PRICE OR FEE ADJUSTMENTS FOR ILLEGAL OR IMPROPER ACTIVITY (JAN
1997)

FAR 52.203-12 LIMITATION ON PAYMENTS TO INFLUENCE CERTAIN FEDERAL
TRANSACTIONS (SEP 2007)

FAR 52.203-13 CONTRACTOR CODE OF BUSINESS ETHICS AND CONDUCT (APR 2010)

FAR 52.203-14 DISPLAY OF HOTLINE POSTER(S) (DEC 2007)

Fill-In: b(3) Inspector General Hotline Poster(s) may be obtained from NASA Office of
Inspector General, Code W, Washington, DC, 20546-0001, (202)358-1220

FAR 52.204-4 PRINTED OR COPIED DOUBLE-SIDED ON POSTCONSUMER FIBER
CONTENT PAPER (MAY 2011)

FAR 52.204-7 CENTRAL CONTRACTOR REGISTRATION (APR 2008)

FAR 52.204-9 PERSONAL IDENTITY VERIFICATION OF CONTRACTOR PERSONNEL

(JAN 2011)

FAR 52.204-10 REPORTING EXECUTIVE COMPENSATION AND FIRST-TIER SUBCONTRACT
AWARDS (JUL 2010)

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm
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FAR 52.209-6 PROTECTING THE GOVERNMENT'S INTEREST WHEN SUBCONTRACTING
WITH CONTRACTORS DEBARRED SUSPENDED, OR PROPOSED FOR
DEBARMENT (DEC 2010)

FAR 52.210-1 MARKET RESEARCH (APR 2011)

FAR 52.215-2 AUDIT AND RECORDS – NEGOTIATION (OCT 2010)

FAR 52.215-8 ORDER OF PRECEDENCE – UNIFORM CONTRACT FORMAT (OCT 1997)

FAR 52.215-10 PRICE REDUCTION FOR DEFECTIVE CERTIFIED COST OR PRICING DATA
(OCT 2010)

FAR 52.215-12 SUBCONTRACTOR CERTIFIED COST OR PRICING DATA (OCT 2010)

FAR 52.215-19 NOTIFICATION OF OWNERSHIP CHANGES (OCT 1997)

FAR 52.215-21 REQUIREMENTS FOR CERTIFIED COST OR PRICING DATA AND DATA
OTHER THAN CERTIFIED COST OR PRICING DATA – MODIFICATIONS (OCT
2010) (ALTERNATE III)(OCT 1997)

Fill-In: (c) Submit the cost portion of the proposal via the following electronic media:
submit via e-mail in MS Excel format

FAR 52.215-23 LIMITATIONS ON PASS – THROUGH CHARGES. (OCT 2009)

FAR 52.219-6 NOTICE OF TOTAL SMALL BUSINESS SET-ASIDE (NOV 2011)

FAR 52.219-8 UTILIZATION OF SMALL BUSINESS CONCERNS (JAN 2011)

FAR 52.219-14 LIMITATIONS ON SUBCONTRACTING (DEC 1996)

FAR 52.219-28 POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (APR 2009)

FAR 52.222-1 NOTICE TO THE GOVERNMENT OF LABOR DISPUTES (FEB 1997)

FAR 52.222-3 CONVICT LABOR (JUN 2003)

FAR 52.222-4 CONTRACT WORK HOURS AND SAFETY STANDARDS ACT—OVERTIME
COMPENSATION (JUL 2005)

FAR 52.222-6 DAVIS-BACON ACT (JUL 2005)

FAR 52.222-7 WITHHOLDING OF FUNDS (FEB 1988)

FAR 52.222-8 PAYROLLS AND BASIC RECORDS (JUN 2010)

FAR 52.222-9 APPRENTICES AND TRAINEES (JUL 2005)

FAR 52.222-10 COMPLIANCE WITH COPELAND ACT REQUIREMENTS (FEB 1988)

FAR 52.222-11 SUBCONTRACTS (LABOR STANDARDS) (JUL 2005)

FAR 52.222-12 CONTRACT TERMINATION--DEBARMENT (FEB 1988)

FAR 52.222-13 COMPLIANCE WITH DAVIS-BACON AND RELATED ACT REGULATIONS (FEB
1988)
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FAR 52.222-14 DISPUTES CONCERNING LABOR STANDARDS (FEB 1988)

FAR 52.222-15 CERTIFICATION OF ELIGIBILITY (FEB 1988)

FAR 52.222-21 PROHIBITION OF SEGREGATED FACILITIES (FEB 1999)

FAR 52.222-26 EQUAL OPPORTUNITY (MAR 2007)

FAR 52.222-27 AFFIRMATIVE ACTION COMPLIANCE REQUIREMENTS FOR
CONSTRUCTION (FEB 1999)

FAR 52.222-35 EQUAL OPPORTUNITY FOR VETERANS (SEP 2010)

FAR 52.222-36 AFFIRMATIVE ACTION FOR WORKERS WITH DISABILITIES (OCT
2010)

FAR 52.222-37 EMPLOYMENT REPORTS ON VETERANS (SEP 2010)

FAR 52.222-40 NOTIFICATION OF EMPLOYEE RIGHTS UNDER THE NATIONAL LABOR
RELATIONS ACT (DEC 2010)

FAR 52.222-50 COMBATING TRAFFICKING IN PERSONS (AUG 2007)

FAR 52.222-54 EMPLOYMENT ELIGIBILITY VERIFICATION (JAN 2009)

FAR 52.223-5 POLLUTION PREVENTION AND RIGHT-TO-KNOW INFORMATION (MAY
2011)

FAR 52.223-6 DRUG-FREE WORKPLACE (MAY 2001)

FAR 52.223-14 TOXIC CHEMICAL RELEASE REPORTING (AUG 2003)

FAR 52.223-15 ENERGY EFFICIENCY IN ENERGY-CONSUMING PRODUCTS (DEC 2007)

FAR 52.223-17 AFFIRMATIVE PROCUREMENT OF EPA-DESIGNATED ITEMS IN SERVICE
AND CONSTRUCTION CONTRACTS (MAY 2008)

FAR 52.223-18 CONTRACTOR POLICY TO BAN TEXT MESSAGING WHILE DRIVING
(SEP 2010)

FAR 52.225-13 RESTRICTIONS ON CERTAIN FOREIGN PURCHASES (JUN 2008)

FAR 52.227-1 AUTHORIZATION AND CONSENT (DEC 2007)

FAR 52.227-2 NOTICE AND ASSISTANCE REGARDING PATENT AND COPYRIGHT
INFRINGEMENT (DEC 2007)

FAR 52.227-4 PATENT INDEMNITY - CONSTRUCTION CONTRACTS (DEC 2007)

FAR 52.228-2 ADDITIONAL BOND SECURITY (OCT 1997)

FAR 52.228-5 INSURANCE - WORK ON A GOVERNMENT INSTALLATION (JAN 1997)

FAR 52.228-11 PLEDGES OF ASSETS (JAN 2012)

FAR 52.228-12 PROSPECTIVE SUBCONTRACTOR REQUESTS FOR BONDS (OCT 1995)

FAR 52.228-14 IRREVOCABLE LETTER OF CREDIT (DEC 1999)

FAR 52.228-15 PERFORMANCE AND PAYMENT BONDS – CONSTRUCTION
(OCT 2010)

FAR 52.229-3 FEDERAL, STATE AND LOCAL TAXES (APR 2003)
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FAR 52.232-5 PAYMENTS UNDER FIXED-PRICE CONSTRUCTION CONTRACTS (SEP
2002)

FAR 52.232-17 INTEREST (OCT 2010)

FAR 52.232-23 ASSIGNMENT OF CLAIMS (JAN 1986)

FAR 52.232-27 PROMPT PAYMENT FOR CONSTRUCTION CONTRACTS (OCT 2008)

Submit
Invoices
To:
1 - Original NASA Shared Services Center (NSSC)

Financial Management Division (FMD) – Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529
FAX: 866-209-5415
Email: NSSC-AccountsPayable@nasa.gov

1 - Copy NASA John F. Kennedy Space Center
Procurement Office, Code OP-CS-B
Kennedy Space Center, FL 32899

FAR 52.232-33 PAYMENT BY ELECTRONIC FUNDS TRANSFER CENTRAL
CONTRACTOR REGISTRATION (OCT 2003)

Any questions related to payment via Electronic Funds Transfer (EFT) should be directed
to:

Designated Paying Office
NASA Shared Services Center (NSSC)
Financial Management Division (FMD) - Accounts Payable
Bldg 1111, C. Road
Stennis Space Center, MS 39529
Email: NSSC-AccountsPayable@nasa.gov
Fax: 866-209-5415

FAR 52.233-1 DISPUTES (JUL 2002)

FAR 52.233-3 PROTEST AFTER AWARD (AUG 1996)

FAR 52.233-4 APPLICABLE LAW FOR BREACH OF CONTRACT CLAIMS (OCT 2004)

FAR 52.236-2 DIFFERING SITE CONDITIONS (APR 1984)

FAR 52.236-3 SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 1984)

FAR 52.236-5 MATERIAL AND WORKMANSHIP (APR 1984)

FAR 52.236-6 SUPERINTENDENCE BY THE CONTRACTOR (APR 1984)

FAR 52.236-7 PERMITS AND RESPONSIBILITIES (NOV 1991)

FAR 52.236-8 OTHER CONTRACTS (APR 1984)

mailto:NSSC-AccountsPayable@nasa.gov
mailto:NSSC-AccountsPayable@nasa.gov
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FAR 52.236-9 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT,
UTILITIES, AND IMPROVEMENTS (APR 1984)

FAR 52.236-10 OPERATIONS AND STORAGE AREAS (APR 1984)

FAR 52.236-11 USE AND POSSESSION PRIOR TO COMPLETION (APR 1984)

FAR 52.236-12 CLEANING UP (APR 1984)

FAR 52.236-13 ACCIDENT PREVENTION (NOV 1991) (ALTERNATE 1) (NOV 1991)

FAR 52.236-15 SCHEDULES FOR CONSTRUCTION CONTRACTS (APR 1984)

FAR 52.236-16 QUANTITY SURVEYS (APR 1984) (Alternate I) (APR 1984)

FAR 52.236-17 LAYOUT OF WORK (APR 1984)

FAR 52.236-21 SPECIFICATIONS AND DRAWINGS FOR CONSTRUCTION (FEB 1997)

FAR 52.236-26 PRECONSTRUCTION CONFERENCE (FEB 1995)

FAR 52.242-13 BANKRUPTCY (JUL 1995)

FAR 52.243-4 CHANGES (JUN 2007)

FAR 52.243-6 CHANGE ORDER ACCOUNTING (APR 1984)

FAR 52.244-6 SUBCONTRACTS FOR COMMERCIAL ITEMS (DEC 2010)

FAR 52.246-21 WARRANTY OF CONSTRUCTION (MAR 1994)

FAR 52.248-3 VALUE ENGINEERING – CONSTRUCTION (OCT 2010)

FAR 52.249-2 TERMINATION FOR CONVENIENCE OF THE GOVERNMENT (FIXED-
PRICE) (MAY 2004) - ALTERNATE I (SEP 1996)

FAR 52.249-10 DEFAULT (FIXED-PRICE CONSTRUCTION) (APR 1984)

FAR 52.253-1 COMPUTER GENERATED FORMS (JAN 1991)

I. 3 NASA FEDERAL ACQUISITION REGULATION (48 CFR CHAPTER 18)
CLAUSES INCORPORATED BY REFERENCE

NFS 1852.203-70 DISPLAY OF INSPECTOR GENERAL HOTLINE POSTERS (JUN 2001)

NFS 1852.209-72 COMPOSITION OF THE CONTRACTOR (DEC 1988)

NFS 1852.215-84 OMBUDSMAN (OCT 2003)

Fill in: Mr. Kelvin Manning
Kennedy Space Center, Code AA-B,
Kennedy Space Center FL 32899
Telephone number 321-867-7246
Email: Kelvin.M.Manning@nasa.gov

mailto:James.E.Hattaway@nasa.gov
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NFS 1852.219-74 USE OF RURAL AREA SMALL BUSINESSES (SEP 1990)

NFS 1852.219-76 NASA 8 PERCENT GOAL (JUL 1997)

NFS 1852.228-75 MINIMUM INSURANCE COVERAGE (OCT 1988)

NFS 1852.236-73 HURRICANE PLAN (DEC 1988)

NFS 1852.237-73 RELEASE OF SENSITIVE INFORMATION (JUN 2005)

NFS 1852.243-71 SHARED SAVINGS (MAR 1997)

I.4 FAR 52.209-9 UPDATES OF PUBLICLY AVAILABLE INFORMATION
REGARDING RESPONSIBILITY MATTERS (JAN 2012)

(a) The Contractor shall update the information in the Federal Awardee Performance and Integrity
Information System (FAPIIS) on a semi-annual basis, throughout the life of the contract, by posting
the required information in the Central Contractor Registration database at http://www.ccr.gov .

(b) As required by section 3010 of the Supplemental Appropriations Act, 2010 (Pub. L. 111-212), all
information posted in FAPIIS on or after April 15, 2011, except past performance reviews, will be
publicly available. FAPIIS consist of two segments—

(1) The non-public segment, into which Government officials and the Contractor post
information, which can only be viewed by—

(i) Government personnel and authorized users performing business on behalf of the
Government; or

(ii) The Contractor, when viewing data on itself; and

(2) The publicly-available segment, to which all data in the non-public segment of FAPIIS is
automatically transferred after a waiting period of 14 calendar days, except for--

(i) Past performance reviews required by subpart 42.15;

(ii) Information that was entered prior to April 15, 2011; or

(iii) Information that is withdrawn during the 14-calendar-day waiting period by the
Government official who posted it in accordance with paragraph (c)(1) of this clause.

(c) The Contractor will receive notification when the Government posts new information to the
Contractor’s record.

http://www.ccr.gov/
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(1) If the Contractor asserts in writing within 7 calendar days, to the Government official who
posted the information, that some of the information posted to the non-public segment of
FAPIIS is covered by a disclosure exemption under the Freedom of Information Act, the
Government official who posted the information must within 7 calendar days remove the
posting from FAPIIS and resolve the issue in accordance with agency Freedom of Information
procedures, prior to reposting the releasable information. The contractor must cite 52.209-9
and request removal within 7 calendar days of the posting to FAPIIS.

(2) The Contractor will also have an opportunity to post comments regarding information that
has been posted by the Government. The comments will be retained as long as the associated
information is retained, i.e., for a total period of 6 years. Contractor comments will remain a
part of the record unless the Contractor revises them.

(3) As required by section 3010 of Pub. L. 111-212, all information posted in FAPIIS on or
after April 15, 2011, except past performance reviews, will be publicly available.

(d) Public requests for system information posted prior to April 15, 2011, will be handled under
Freedom of Information Act procedures, including, where appropriate, procedures promulgated under
E.O. 12600.

(End of clause)

I.5 FAR 52.223-9 ESTIMATE OF PERCENTAGE OF RECOVERED MATERIAL

CONTENT FOR EPA-DESIGNATED PRODUCTS (MAY 2008)

(ALTERNATE I) (MAY 2008)

(a) Definitions. As used in this clause—

“Postconsumer material” means a material or finished product that has served its intended use and has
been discarded for disposal or recovery, having completed its life as a consumer item. Postconsumer
material is a part of the broader category of “recovered material.”

“Recovered material” means waste materials and by-products recovered or diverted from solid waste,
but the term does not include those materials and by-products generated from, and commonly reused
within, an original manufacturing process.

(b) The Contractor shall execute the following certification required by the Resource Conservation

and Recovery Act of 1976 (42 U.S.C. 6962(i)(2)(C)):

CERTIFICATION

http://uscode.house.gov/uscode-cgi/fastweb.exe?getdoc+uscview+t41t42+250+1286++%2842%29%20%20AND%20%28%2842%29%20ADJ%20USC%29%3ACITE%20%20%20%20%20%20%20%20%20
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I, _______________ (name of certifier), am an officer or employee responsible for the performance of
this contract and hereby certify that the percentage of recovered material content for EPA-designated
items met the applicable contract specifications or other contractual requirements.

__________________________________________________
[Signature of the Officer or Employee]

__________________________________________________
[Typed Name of the Officer or Employee]

__________________________________________________
[Title]

__________________________________________________
[Name of Company, Firm, or Organization]

__________________________________________________
[Date]

(END OF CERTIFICATION)

(c) The Contractor, on completion of this contract, shall—

(1) Estimate the percentage of the total recovered material content for EPA-designated item(s)

delivered and/or used in contract performance, including, if applicable, the percentage of post-

consumer material content; and

(2) Submit this estimate to the Contracting Officer.

(End of clause)
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I.6 FAR 52.225-11BUY AMERICAN ACT--CONSTRUCTION MATERIALS
UNDER TRADE AGREEMENTS (NOV 2011)

(a) Definitions. As used in this clause--

“Caribbean Basin country construction material” means a construction material that--

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a Caribbean Basin country into a new
and different construction material distinct from the materials from which it was transformed.

“Commercially available off-the-shelf (COTS) item”—

(1) Means any item of supply (including construction material) that is—

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101);

(ii) Sold in substantial quantities in the commercial marketplace; and

(iii) Offered to the Government, under a contract or subcontract at any tier, without
modification, in the same form in which it is sold in the commercial marketplace; and

(2) Does not include bulk cargo, as defined in section 3 of the Shipping Act of 1984 (46
U.S.C. App. 1702), such as agricultural products and petroleum products.

“Component” means an article, material, or supply incorporated directly into a construction material.

“Construction material” means an article, material, or supply brought to the construction site by the
Contractor or subcontractor for incorporation into the building or work. The term also includes an
item brought to the site preassembled from articles, materials, or supplies. However, emergency life
safety systems, such as emergency lighting, fire alarm, and audio evacuation systems, that are discrete
systems incorporated into a public building or work and that are produced as complete systems, are
evaluated as a single and distinct construction material regardless of when or how the individual parts
or components of those systems are delivered to the construction site. Materials purchased directly by
the Government are supplies, not construction material.

“Cost of components” means--

(1) For components purchased by the Contractor, the acquisition cost, including transportation
costs to the place of incorporation into the construction material (whether or not such costs are
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate
is issued); or
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(2) For components manufactured by the Contractor, all costs associated with the manufacture
of the component, including transportation costs as described in paragraph (1) of this
definition, plus allocable overhead costs, but excluding profit. Cost of components does not
include any costs associated with the manufacture of the construction material.

“Designated country” means any of the following countries:

(1) A World Trade Organization Government Procurement Agreement country (Aruba,
Austria, Belgium, Bulgaria, Canada, Cyprus, Czech Republic, Denmark. Estonia, Finland,
France, Germany, Greece, Hong Kong, Hungary, Iceland Ireland, Israel, Italy, Japan, Korea
(Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, Netherlands, Norway,
Poland, Portugal, Romania, Singapore, Slovak Republic, Slovenia, Spain, Sweden,
Switzerland, Taiwan, or United Kingdom);

(2) A Free Trade Agreement country (Australia, Bahrain, Canada, Chile, Costa Rica,
Dominican Republic, El Salvador, Guatemala, Honduras, Mexico, Morocco, Nicaragua,
Oman, Peru, or Singapore);

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina
Faso, Burundi, Cambodia Central African Republic, Chad, Comoros, Democratic Republic of
Congo, Djibouti, East Timor, Equatorial Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-
Bissau, Haiti, Kiribati, Laos, Lesotho, Liberia, Madagascar, Malawi, Maldives, Mali,
Mauritania, Mozambique, Nepal, Niger, Rwanda, Samoa, Sao Tome and Principe, Senegal,
Sierra Leone, Solomon Islands, Somalia, Tanzania, Togo, Tuvalu, Uganda, Vanuatu, Yemen,
or Zambia); or

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize,
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica,
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint
Eustatius, Sint Maarten, or Trinidad and Tobago).

“Designated country construction material” means a construction material that is a WTO GPA country
construction material, an FTA country construction material, a least developed country construction
material, or a Caribbean Basin country construction material.

“Domestic construction material” means—

(1) An unmanufactured construction material mined or produced in the United States;

(2) A construction material manufactured in the United States, if—

(i) The cost of its components mined, produced, or manufactured in the United States
exceeds 50 percent of the cost of all its components. Components of foreign origin of
the same class or kind for which nonavailability determinations have been made are
treated as domestic: or



NASA/KSC CONTRACT NNK12421032R
SECTION I – CONTRACT CLAUSES

34

(ii) The construction material is a COTS item.

“Free Trade Agreement country construction material means” a construction material that--

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country;
or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a FTA country into a new and different
construction material distinct from the materials from which it was transformed.

“Foreign construction material” means a construction material other than a domestic construction
material.

“Least developed country construction material” means a construction material that--

(1) Is wholly the growth, product, or manufacture of a least developed country; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a least developed country into a new
and different construction material distinct from the materials from which it was transformed.

“United States” means the 50 States, the District of Columbia, and outlying areas.

“WTO GPA country construction material” means a construction material that--

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in a WTO GPA country into a new and
different construction material distinct from the materials from which it was transformed.

(b) Construction materials.

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In accordance with 41 U.S.C. 431, the
component test of the Buy American Act is waived for construction material that is a COTS
item. (See FAR 12.50-5(a)(2)). In addition, the Contracting Officer has determined that the
WTO GPA and Free Trade Agreements (FTAs) apply to this acquisition. Therefore, the Buy
American Act restrictions are waived for designated country construction materials.

(2) The Contractor shall use only domestic or designated country construction material in
performing this contract, except as provided in paragraphs (b)(3) and (b)(4) of this clause.
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(3) The requirement in paragraph (b)(2) of this clause does not apply to information
technology that is a commercial item or to the construction materials or components listed by
the Government as follows:____________________ [Contracting Officer to list applicable
excepted materials or indicate “none”]

(4) The Contracting Officer may add other foreign construction material to the list in
paragraph (b)(3) of this clause if the Government determines that--

(i) The cost of domestic construction material would be unreasonable. The cost of a
particular domestic construction material subject to the restrictions of the Buy
American Act is unreasonable when the cost of such material exceeds the cost of
foreign material by more than 6 percent;

(ii) The application of the restriction of the Buy American Act to a particular
construction material would be impracticable or inconsistent with the public interest; or

(iii) The construction material is not mined, produced, or manufactured in the United
States in sufficient and reasonably available commercial quantities of a satisfactory
quality.

(c) Request for determination of inapplicability of the Buy American Act.

(1)

(i) Any Contractor request to use foreign construction material in accordance with
paragraph (b)(4) of this clause shall include adequate information for Government
evaluation of the request, including--

(A) A description of the foreign and domestic construction materials;

(B) Unit of measure;

(C) Quantity;

(D) Price;

(E) Time of delivery or availability;

(F) Location of the construction project;

(G) Name and address of the proposed supplier; and

(H) A detailed justification of the reason for use of foreign construction
materials cited in accordance with paragraph (b)(3) of this clause.
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(ii) A request based on unreasonable cost shall include a reasonable survey of the
market and a completed price comparison table in the format in paragraph (d) of this
clause.

(iii) The price of construction material shall include all delivery costs to the
construction site and any applicable duty (whether or not a duty-free certificate may be
issued).

(iv) Any Contractor request for a determination submitted after contract award shall
explain why the Contractor could not reasonably foresee the need for such
determination and could not have requested the determination before contract award. If
the Contractor does not submit a satisfactory explanation, the Contracting Officer need
not make a determination.

(2) If the Government determines after contract award that an exception to the Buy American
Act applies and the Contracting Officer and the Contractor negotiate adequate consideration,
the Contracting Officer will modify the contract to allow use of the foreign construction
material. However, when the basis for the exception is the unreasonable price of a domestic
construction material, adequate consideration is not less than the differential established in
paragraph (b)(4)(i) of this clause.

(3) Unless the Government determines that an exception to the Buy American Act applies, use
of foreign construction material is noncompliant with the Buy American Act.

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable
cost, the Contractor shall include the following information and any applicable supporting data based
on the survey of suppliers:

Foreign and Domestic Construction Materials Price Comparison

Construction material description Unit of measure Quantity Price (dollars) *

Item 1

Foreign construction material

Domestic construction material

Item 2

Foreign construction material

Domestic construction material

[List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response;
if oral, attach summary.]

[Include other applicable supporting information. ]
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[* Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued).]

(End of clause)

Alternate I (Jun 2009). As prescribed in 25.1102 (c)(3), add the following definition of “Bahrainian or
Mexican construction material” to paragraph (a) of the basic clause, and substitute the following
paragraphs (b)(1) and (b)(2) for paragraphs (b)(1) and (b)(2) of the basic clause:

“Bahrainian, Mexican, or Omani construction material” means a construction material that—

(1) . Is wholly the growth, product, or manufacture of Bahrain or Mexico; or

(2) In the case of a construction material that consists in whole or in part of materials from
another country, has been substantially transformed in Bahrain or Mexico into a new and
different construction material distinct from the materials from which it was transformed.

(b) Construction materials.

(1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a
preference for domestic construction material. In accordance with 41 U.S.C. 431, the
component test of the Buy American Act is waived for construction material that is a COTS
item (See FAR 12.505(a)(2)). In addition, the Contracting Officer has determined that the
WTO GPA and all the Free Trade Agreements except the Bahrain FTA, NAFTA, and the
Oman FTA apply to the this acquisition. Therefore, the Buy American Act restrictions are
waived for designated country construction materials other than Bahrainian, Mexican, or
Omani construction materials.

(2) The Contractor shall use only domestic, or designated country construction material other
than Bahrainian, Mexican, or Omani construction material in performing this contract, except
as provided in paragraphs (b)(3) and (b)(4) of this clause.

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/25.htm#P1157_112823
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I. 7 FAR 52.236-4 PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor’s information. The

Government shall not be responsible for any interpretation of or conclusion drawn from the

data or information by the Contractor.

(a) The indications of physical conditions on the drawings and in the specifications are the

result of site investigations by benchmarks for vertical control, elevations, and

dimensions from existing features. The Contractor shall be responsible for any surveys,

augers, borings, core borings, test pits, probings, or other investigations necessary or

incidental to performance of the work.

(b) Weather conditions: The climate of the Cape Canaveral-Kennedy Space Center,

Florida area is subtropical with short, mild winters and hot, humid summers. Summer

extends from the middle of May to the middle of October with the highest mean

temperatures in July and August and the extreme highest temperatures in June. Area

thunderstorms occurring during the summer months can be violent with cloud to

ground lightning, heavy rain and strong gusty winds. The hurricane season begins in

June and ends in December with the highest frequency in August, September, and

October. Winter temperatures range from the probability of an 80 degree high during

each month to at least one occasion (per winter) of below freezing conditions. Mean

average maximum-minimum temperatures and mean average rainfall is 78.6 degrees –

64.0 degrees and 48.53 inches for Cape Canaveral and 79.4 degrees – 65.4 degrees and

53.21 inches for Kennedy Space Center. Detailed climatological data may be obtained

from the Patrick Air Force Base Weather Services, 321-853-8485, Patrick Air Force

Base, Florida.

(c) Transportation facilities:

(1) ROAD: The Cape Canaveral-Kennedy Space Center area is accessible via

Florida State Highways 3, 401, 405, 520, and 528 and U.S. Highways 1 and

A1A. Perimeter gates to Kennedy Space Center and Cape Canaveral Air Force

Station are located at Highway 401 (Gate 1), South Highway 3 (Gate 2),

Highway 405 (Gate 3), and North Highway 3 (Gate 4). All gates are normally

operational during first shift hours. Off shift hours may vary, and additional

schedule or access limitations will be in place during critical launch processing

operations.
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(2) RAIL: Government trackage connects with the Florida East Coast Railway

Company (FEC) at Jay-Jay, Florida, approximately 3 miles north of Titusville,

Florida. Shipping destination should be shown as “Titusville, Florida for

Kennedy Space Center, Florida.” NASA locomotives move cars between Jay-

Jay and various locations on Kennedy Space Center. Side and end ramps are

available in the KSC Industrial Area.

(3) WATER (OCEAN): United States Air Force and Navy and commercial dock

facilities are available at Port Canaveral, Florida.

(4) WATER (OTHER): The Kennedy Space Center Vehicle Assembly Building

(VAB) Marine Terminal and Cape Canaveral Air Force Station barge facilities

are accessible via the inland waterway through the Banana River.

(5) AIR (COMMERCIAL): Facilities serving the area are located at Melbourne

(approximately 42 miles) and Orlando (approximately 55 miles) Florida.

Pickup and delivery of air shipments is available.

Detailed information on availability and limitation of facilities, shipping and billing

may be obtained from the Supply, Equipment, Transportation and Center Support

Branch, Code TA-E1, John F. Kennedy Space Center, NASA, Kennedy Space Center,

Florida 32899.

(d) Other: NONE

(End of clause)

I. 8 NFS 1852.243-70 ENGINEERING CHANGE PROPOSALS (OCT
2001)

(a) Definitions.

“ECP” means an Engineering Change Proposal (ECP) which is a proposed engineering change
and the documentation by which the change is described, justified, and submitted to the
procuring activity for approval or disapproval.
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(b) Either party to the contract may originate ECPs. Implementation of an approved ECP may
occur by either a supplemental agreement or, if appropriate, as a written change order to the
contract.

(c) Any ECP submitted to the Contracting Officer shall include a "not-to-exceed" price increase or
decrease adjustment amount, if any, and the required period of performance adjustment, if any,
acceptable to the originator of the ECP. If the change is originated within the Government, the
Contracting Officer shall obtain a written agreement with the contractor regarding the "not-to-
exceed" price and period of performance adjustments, if any, prior to issuing an order for
implementation of the change.

(d) After submission of a contractor initiated ECP, the contracting officer may require the
contractor to submit the following information:

(1) Cost or pricing data in accordance with FAR 15.403-5 if the proposed change meets the
criteria for its submission under FAR 15.403-4; or

(2) Information other than cost or pricing data adequate for contracting officer determination
of price reasonableness or cost realism. The contracting officer reserves the right to request
additional information if that provided by the contractor is considered inadequate for that
purpose. If the contractor claims applicability of one of the exceptions to submission of
cost or pricing data, it shall cite the exception and provide rationale for its applicability.

(e) If the ECP is initiated by NASA, the contracting officer shall specify the cost information
requirements, if any.

(End of clause)

I. 9 KSC 52.204-96 SECURITY CONTROLS FOR KSC AND CCAFS (APR 2010)

A. Identification of Employees

1. Badging

i. Kennedy Space Center (KSC) badging is mandatory for all Contractor personnel who require
access to KSC and National Aeronautics and Space Administration (NASA) facilities located
on Cape Canaveral Air Force Station (CCAFS). Badging Requirements are in accordance with
KNPR 1600.1, KSC Security Procedural Requirements, located at this public website:
http://tdglobal.ksc.nasa.gov/ReferencedDocuments/. Badges must be obtained before
personnel may access the work site and the contractor is responsible for submitting complete,
accurate, and timely security investigation and badge request information. The government is
not liable for any project delays resulting from the contractor’s failure to provide required
information or the contractor’s inability to achieve favorable investigative results.

http://www.arnet.gov/far/current/html/Subpart_15_4.html#1087873
http://www.arnet.gov/far/current/html/Subpart_15_4.html#1087860
http://tdglobal.ksc.nasa.gov/ReferencedDocuments/
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ii. Prior to performance, the contractor shall submit the following information to the Contracting
Officer, who will certify and pass the information to the KSC Badging Office.

a. Contract number and location of work site(s);

b. Contract commencement and completion dates;

c. Status as prime or subcontractor; and,

d. Name of the contractor designated security/badging official.

e. A KSC Form 28-1222V2, (KSC Visitor Badge Request) and/or KSC Form 28-889
(KSC Visitor Badge/Multiple) for all employees requiring access to KSC or CCAFS.

Note: This is the minimum paperwork required for issuance of identification badges.

iii. Security forms for employee investigations under this clause (Paragraph 2) shall be submitted
by the contractor as soon as possible but in no case more than thirty days from initial badging.

iv. During performance of this contract, issued badges shall be worn by contractor employees and
prominently displayed above the waist at all times while on KSC or CCAFS property, unless
an exception is granted for safety considerations. Upon termination of an employee, or
completion/termination of the contract, the contractor shall immediately return such
employee’s identification and area permit badge(s) to the KSC Badging Office. NASA
identification badges are the property of NASA and the Government reserves the right to
invalidate/confiscate such badges at any time.

v. Contractor security/badging officials shall ensure that badges are authorized for official
purposes only and in accordance with the requirements of this clause and referenced directives.
Abuse or misuse of badging authority may result in a loss of this authority. Employees that fail
to comply with NASA regulations may be denied access to KSC.

2. Investigations

i. All persons requiring ongoing access to Federal facilities, to include KSC and CCAFS, are
required to complete security forms and submit to a Government investigation. Exceptions
may be made for short term visitors (15 days or less). Persons needing access for a period
greater than 180 days will require an investigation as described in paragraph 2ii below.
Contractors should note that the 180 day period is for an individual’s aggregate access across
all contracts. If you believe your employee will require ongoing access (current contract and
follow on projects) to KSC and/or require unescorted access to facilities under the KSC Area
Permit System, you should submit the employee for the investigation described in paragraph
A2ii below at the time of initial badging.
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ii. All persons requiring ongoing access to NASA installations are required to have a favorably
completed National Agency Check with Written Inquiries (NACI). The following forms
must be submitted to the Contracting Officer’s Technical Representative (COTR), or the
COTR’s designee:

a. FD Form 258, Fingerprint Card (Electronic submission at KSC Badging Office)

b. Standard Form 85, Questionnaire for Non-Sensitive Positions;

c. Optional Form 306, Declaration for Federal Position Employment; and,

d. Three (3) copies of KSC Form 20-87, Request for Investigation (Signed by COTR or
COTR’s designee)

B. Badging Restrictions/Categories

Access to Areas Requiring a KSC Area Permit. Access to certain areas on KSC and CCAFS
requires the contractor to have a KSC Area Permit and contractors may be granted “escorted” or
“unescorted” access to these areas in accordance with KNPR 1600.1. Unescorted access requires a
favorable determination in accordance with the investigative requirements detailed in paragraph A2ii
above as well as the completion of mandated safety training.

i. The NASA Protective Services Office, or its designee, PSSO, will determine whether the
person is eligible for unescorted access within 14 business days after the receipt of the
properly completed forms.

ii. One or more on-site training classes will be required for admittance to the controlled access
areas. The total training will not exceed four hours. Contractors may schedule any required
training for their employees by contacting the COTR or designee. The contractor shall
maintain a record of employees receiving the training.

I. 10 KSC ON-SITE FACILITIES AND SERVICES (APR 2005)

(a) UTILITIES

There are no utility services available in the work area. All utilities required for
performance of the contract work shall be provided by the Contractor.

Pursuant to FAR clause 52.236-14, entitled "Availability and Use of Utility Services," the
following utilities are available at no cost to the Contractor in reasonable amounts. Any
utility not listed below, required for performance of the contract work, shall be provided
by the Contractor.

Potable Water
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120/240 volt electrical service

480 volt electrical service

(b) FACILITIES

Restroom facilities are available within or near the work area. If use of these facilities by
the Contractor's employees results in excessive construction grime and debris, the
Contractor will, at the direction of the Contracting Officer, clean the facilities at no cost to
the Government.

There are no Government restroom facilities available for use by the Contractor's
employees at the work site. The Contractor shall provide all sanitary facilities for the
needs of Contractor personnel.

I. 11 LISTING OF KENNEDY SPACE CENTER REQUIREMENTS SUPPORTING
CONTRACT SECTION I

The Kennedy Space Center requirements supporting Contract Section I are listed in Section J,
Attachment J-B, KSC Project Specific Requirements.

I. 12 PERSONAL IDENTITY VERIFICATION CARD ISSUANCE PROCEDURES

The following procedures implement the Federal Information Processing Standards
Publication (FIPS PUB) Number 201, Personal Identity Verification (PIV) of Federal
Employees and Contractors (Reference FAR Clause 52.204-9, Personal Identity Verification of
Contractor Personnel).

FIPS 201 Appendix A graphically displays the following procedure for the issuance of a PIV
credential.



NASA/KSC CONTRACT NNK12421032R
SECTION I – CONTRACT CLAUSES

44

Figure A-1, FIPS 201, Appendix A
The following steps describe the procedures for the NASA Personal Identity Verification Card
Issuance (PCI) of a PIV credential:

Step 1:

The Contractor’s Corporate Security Officer (CSO), Program Manager (PM), or Facility
Security Officer (FSO) submits a formal letter that provides a list of contract employees
(applicant) names requesting access to the NASA Contracting Officer’s Technical
Representative (COTR). In the case of a foreign national applicant, approval through the
NASA Foreign National Management System (NFNMS) must be obtained for the visit or
assignment before any processing for a PIV credential can take place. Further, if the foreign
national is not under a contract where a COTR has been officially designated, the foreign
national will provide the information directly to their visit/assignment host, and the host
sponsor will fulfill the duties of the COTR mentioned herein. In each case, the letter shall
provide notification of the contract or foreign national employee’s (hereafter the “applicant”)
full name (first, middle and last), social security number (SSN) or NASA Foreign National
Management System Visitor Number if the foreign national does not have a SSN, and date of
birth. If the contract employee has a current satisfactorily completed National Agency Check
with Inquiries (NACI) or an equivalent or higher degree of background investigation, the letter
shall indicate the type of investigation, the agency completing the investigation, and date the
investigation was completed. Also, the letter must specify the risk/sensitivity level associated
with the position in which each applicant will be working (NPR 1600.1, §4.5 is germane)
Further, the letter shall also acknowledge that contract employees may be denied access to
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NASA information or information systems based on an unsatisfactory background
investigation/adjudication.

After reviewing the letter for completeness and concurring with the risk/sensitivity levels, the
COTR/host must forward the letter to the Center Chief of Security (CCS). The CCS shall
review the OPM databases (e.g., DCII, PIP, et al.), and take appropriate steps to validate the
applicant’s investigation status. Requirements for a NACI or other investigation shall be
initiated only if necessary.

Applicants who do not currently possess the required level of background investigation shall
be directed to the e-QIP web site to complete the necessary background investigation forms
online. The CCS shall provide to the COTR/host information and instructions on how to
access the e-QIP for each contract or foreign national employee requiring access

Step 2:

Upon acceptance of the letter/background information, the applicant will be advised that in
order to complete the investigative process, he or she must appear in-person before the
authorized PIV registrar and submit two forms of identity source documents in original form.
The identity source documents must come from the list of acceptable documents included in
Form I-9, Employment Eligibility Verification, one which must be a Federali or State issued
picture identification. Fingerprints will be taken at this time. The applicant must appear no
later than the entry on duty date.

When the applicant appears, the registrar will electronically scan the submitted documents;
any document that appears invalid will be rejected by the registrar. The registrar will capture
electronically both a facial image and fingerprints of the applicant. The information submitted
by the applicant will be used to create or update the applicant identity record in the Identity
Management System (IDMS).

Step 3:

Upon the applicant’s completion of the investigative document, the CCS reviews the
information, and resolves discrepancies with the applicant as necessary. When the applicant
has appeared in person and completed fingerprints, the package is electronically submitted to
initiate the NACI. The CCS includes a request for feedback on the NAC portion of the NACI
at the time the request is submitted.

Step 4:

i A non-PIV government identification badge, including the NASA Photo Identification Badge, MAY NOT BE USED for
the original issuance of a PIV vetted credential
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Prior to authorizing physical access of a contractor employee to a federally-controlled facility
or access to a Federal information system, the CCS will a National Crime Information Center
(NCIC) with an Interstate Identification Index check is/has been performed. In the case of a
foreign national, a national check of the Bureau of Immigration and Customs Enforcement
(BICE) database will be performed for each applicant. If this process yields negative
information, the CCS will immediately notify the COTR/host of the determination regarding
access made by the CCS.

Step 5:

Upon receipt of the completed NAC, the CCS will update IDMS from the NAC portion of the
NACI and indicate the result of the suitability determination. If an unsatisfactory suitability
determination is rendered, the COTR will advise the contractor that the employee is being
denied physical access to all federally-controlled facilities and Federal information systems.

Based on a favorable NAC and NCIC/III or BICE check, the CCS will authorize the issuance
of a PIV federal credential in the Physical Access Control System (PACS) database. The
CCS, based on information provided by the COTR/host, will determine what physical access
the applicant should be granted once the PIV issues the credential.

Step 6:

Using the information provided by the applicant during his or her in-person appearance, the
PIV card production facility creates and instantiates the approved PIV card for the applicant
with an activation date commensurate with the applicant’s start date.

Step 7:

The applicant proceeds to the credential issuance facility to begin processing for receipt of
his/her federal credential. The applicant provides to the credential issuing operator proof of
identity with documentation that meets the requirements of FIPS 201 (DHS Employment
Eligibility Verification (Form I-9) documents. These documents must be the same documents
submitted for registration. The credential issuing operator will verify that the facial image, and
optionally reference finger print, matches the enrollment data used to produce the card. Upon
verification of identity, the operator will locate the employee’s record in the PACS database,
and modify the record to indicate the PIV card has been issued. The applicant will select a PIN
for use with his or her new PIV card. Although root data is inaccessible to the operator,
certain fields (hair color, eye color, et al.) may be modified to more accurately record the
employee’s information. The applicant proceeds to a kiosk or other workstation to complete
activation of the PIV card using the initial PIN entered at card issuance.
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ALTERNATIVE FOR APPLICANTS WHO DO NOT HAVE A COMPLETED AND
ADJUDICATED NAC AT THE TIME OF ENTRANCE ON DUTY

Steps 1 through 4 shall be accomplished for all applicants in accordance with the process
described above. If the applicant is unable to appear in person until the time of entry on duty, or
does not, for any other reason, have a completed and adjudicated NAC portion of the NACI at the
time of entrance on duty, the following interim procedures shall apply.

1. If the documents required to submit the NACI have not been completed prior to EOD,
the applicant will be instructed to complete all remaining requirements for submission
of the investigation request. This includes presentation of I-9 documents and
completion of fingerprints, if not already accomplished. If the applicant fails to
complete these activities as prescribed in NPR 1600.1 (Chapters 3 & 4), it may be
considered as failure to meet the conditions required for physical access to a federally-
controlled facility or access to a Federal information system, and result in denial of
such access.

2. Based on favorable results of the NCIC, the applicant shall be issued a temporary
NASA identification card for a period not-to-exceed six months. If at the end of the six
month period the NAC results have not been returned, the agency will at that time
make a determination if an additional extension will be granted for the temporary
identification card.

3. Upon return of the completed NAC, the process will continue from Step 5.

I.13 OPTION FOR INCREASED CONSTRUCTION PERFORMANCE

The Government may require the delivery of the numbered line items, identified in the
Schedule as an option item at the price stated in the Schedule. The Contracting Officer
may exercise the option by written notice to the Contractor within 60 calendar days.
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J. 1 LIST OF ATTACHMENTS

A. The following documents are attached hereto and made a part of this contract:

Attachment Title Date # Pages
A Project Deliverables 02/06/2012 20

B KSC Project Specific Requirements 02/06/2012 37

C Department of Labor Wage Determination Number
FL120001

01/06/2012 7

D KSC Drawings, Reference Article C.2 See article
C.2

See
article
C.2

E KSC Specifications, Reference Article C.2 See article
C.2

See
article
C.2

F KNPR 8715.7 (REV A), KSC Construction Contractor
Safety and Health Practices Procedural Requirements
(See NFS Provision 1852.223-73 in Section L)

08/12/2010 69

G KSC-UG-2814 (REV A-1), KSC Construction
Contractor’s Safety and Health Practices Users Guide
(See NFS Provision 1852.223-73 in Section L)

08/2010 111

H Safety and Occupational Health Plan TBD TBD

I Site Specific Safety Plan TBD TBD

J KSC Form 50-101V2NS 03/11 4

B. The following listed documents are herein incorporated as part of this contract. They will not
be physically included in the contract; however they will retain the same force and effect as if
incorporated in full:

(1) Representations, Certifications and Other Statements of Offerors

(2) Instructions, Conditions, and Notices to Offerors
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K.1 FAR 52.204-8 ANNUAL REPRESENTATIONS AND CERTIFICATIONS
(NOV 2011)

(a)

(1) The North American Industry classification System (NAICS) code for this acquisition is
237110.

(2) The small business size standard is $35.5 million.

(3) The small business size standard for a concern which submits an offer in its own name,
other than on a construction or service contract, but which proposes to furnish a product which
it did not itself manufacture, is 500 employees.

(b)

(1) If the clause at 52.204-7, Central Contractor Registration, is included in this solicitation,
paragraph (d) of this provision applies.

(2) If the clause at 52.204-7 is not included in this solicitation, and the offeror is currently
registered in CCR, and has completed the ORCA electronically, the offeror may choose to use
paragraph (d) of this provision instead of completing the corresponding individual
representations and certification in the solicitation. The offeror shall indicate which option
applies by checking one of the following boxes:

[_] (i) Paragraph (d) applies.

[_] (ii) Paragraph (d) does not apply and the offeror has completed the individual
representations and certifications in the solicitation.

(c)

(1) The following representations or certifications in ORCA are applicable to this solicitation
as indicated:

(i) 52.203-2, Certificate of Independent Price Determination. This provision applies to
solicitations when a firm-fixed-price contract or fixed-price contract with economic
price adjustment is contemplated, unless—

(A) The acquisition is to be made under the simplified acquisition procedures in
Part 13;
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(B) The solicitation is a request for technical proposals under two-step sealed
bidding procedures; or

(C) The solicitation is for utility services for which rates are set by law or
regulation.

(ii) 52.203-11, Certification and Disclosure Regarding Payments to Influence Certain
Federal Transactions. This provision applies to solicitations expected to exceed
$150,000.

(iii) 52.204-3, Taxpayer Identification. This provision applies to solicitations that do
not include the clause at 52.204-7, Central Contractor Registration.

(iv) 52.204-5, Women-Owned Business (Other Than Small Business). This provision
applies to solicitations that—

(A) Are not set aside for small business concerns;

(B) Exceed the simplified acquisition threshold; and

(C) Are for contracts that will be performed in the United States or its outlying
areas.

(v) 52.209-2, Prohibition on Contracting with Inverted Domestic Corporations—
Representation. This provision applies to solicitations using funds appropriated in
fiscal years 2008, 2009, or 2010.

(vi) 52.209-5; Certification Regarding Responsibility Matters. This provision applies to
solicitations where the contract value is expected to exceed the simplified acquisition
threshold.

(vii) 52.214-14, Place of Performance--Sealed Bidding. This provision applies to
invitations for bids except those in which the place of performance is specified by the
Government.

(viii) 52.215-6, Place of Performance. This provision applies to solicitations unless the
place of performance is specified by the Government.

(ix) 52.219-1, Small Business Program Representations (Basic & Alternate I). This
provision applies to solicitations when the contract will be performed in the United
States or its outlying areas.

(A) The basic provision applies when the solicitations are issued by other than
DoD, NASA, and the Coast Guard.
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(B) The provision with its Alternate I applies to solicitations issued by DoD,
NASA, or the Coast Guard.

(x) 52.219-2, Equal Low Bids. This provision applies to solicitations when contracting
by sealed bidding and the contract will be performed in the United States or its outlying
areas.

(xi) 52.222-22, Previous Contracts and Compliance Reports. This provision applies to
solicitations that include the clause at 52.222-26, Equal Opportunity.

(xii) 52.222-25, Affirmative Action Compliance. This provision applies to solicitations,
other than those for construction, when the solicitation includes the clause at 52.222-
26, Equal Opportunity.

(xiii) 52.222-38, Compliance with Veterans' Employment Reporting Requirements.
This provision applies to solicitations when it is anticipated the contract award will
exceed the simplified acquisition threshold and the contract is not for acquisition of
commercial items.

(xiv) 52.223-1, Biobased Product Certification. This provision applies to solicitations
that require the delivery or specify the use of USDA-designated items; or include the
clause at 52.223-2, Affirmative Procurement of Biobased Products Under Service and
Construction Contracts.

(xv) 52.223-4, Recovered Material Certification. This provision applies to solicitations
that are for, or specify the use of, EPA- designated items.

(xvi) 52.225-2, Buy American Act Certificate. This provision applies to solicitations
containing the clause at 52.225-1.

(xvii) 52.225-4, Buy American Act--Free Trade Agreements--Israeli Trade Act
Certificate. (Basic, Alternate I, and Alternate II) This provision applies to solicitations
containing the clause at 52.225- 3.

(A) If the acquisition value is less than $25,000, the basic provision applies.

(B) If the acquisition value is $25,000 or more but is less than $50,000, the
provision with its Alternate I applies.

(C) If the acquisition value is $50,000 or more but is less than $67,826, the
provision with its Alternate II applies.

(xviii) 52.225-6, Trade Agreements Certificate. This provision applies to solicitations
containing the clause at 52.225-5.
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(xix) 52.225-20, Prohibition on Conducting Restricted Business Operations in Sudan--
Certification. This provision applies to all solicitations.

(xx) 52.225-25, Prohibition on Contracting with Entities Engaging in Sanctioned
Activities Relating to Iran—Representation and Certification. This provision applies to
all solicitations.

(xxi) 52.226-2, Historically Black College or University and Minority Institution
Representation. This provision applies to—

(A) Solicitations for research, studies, supplies, or services of the type normally
acquired from higher educational institutions; and

(B) For DoD, NASA, and Coast Guard acquisitions, solicitations that contain
the clause at 52.219-23, Notice of Price Evaluation Adjustment for Small
Disadvantaged Business Concerns.

(2) The following certifications are applicable as indicated by the Contracting Officer:

[Contracting Officer check as appropriate.]

___ (i) 52.219-22, Small Disadvantaged Business Status.

___ (A) Basic.

___ (B) Alternate I.

___ (ii) 52.222-18, Certification Regarding Knowledge of Child Labor for Listed End
Products.

___ (iii) 52.222-48, Exemption from Application of the Service Contract Act to
Contracts for Maintenance, Calibration, or Repair of Certain Equipment Certification.

___ (iv) 52.222-52 Exemption from Application of the Service Contract Act to
Contracts for Certain Services--Certification.

_X__ (v) 52.223-9, with its Alternate I, Estimate of Percentage of Recovered Material
Content for EPA-Designated Products (Alternate I only).

___ (vi) 52.227-6, Royalty Information.

___ (A) Basic.

___ (B) Alternate I.
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___ (vii) 52.227-15, Representation of Limited Rights Data and Restricted Computer
Software.

(d) The offeror has completed the annual representations and certifications electronically via the
Online Representations and Certifications Application (ORCA) website at http://orca.bpn.gov . After
reviewing the ORCA database information, the offeror verifies by submission of the offer that the
representations and certifications currently posted electronically that apply to this solicitation as
indicated in paragraph (c) of this provision have been entered or updated within the last 12 months,
are current, accurate, complete, and applicable to this solicitation (including the business size standard
applicable to the NAICS code referenced for this solicitation), as of the date of this offer and are
incorporated in this offer by reference (see FAR 4.1201); except for the changes identified below
[offeror to insert changes, identifying change by clause number, title, date]. These amended
representation(s) and/or certification(s) are also incorporated in this offer and are current, accurate,
and complete as of the date of this offer.

FAR Clause Title Date Change

Any changes provided by the offeror are applicable to this solicitation only, and do not
result in an update to the representations and certifications posted on ORCA.

(End of Provision)

http://orca.bpn.gov/
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K.2 FAR 52.209-7 INFORMATION REGARDING RESPONSIBILITY MATTERS
(JAN 2011)

(a) Definitions. As used in this provision—

“Administrative proceeding” means a non-judicial process that is adjudicatory in nature in order to
make a determination of fault or liability (e.g., Securities and Exchange Commission Administrative
Proceedings, Civilian Board of Contract Appeals Proceedings, and Armed Services Board of Contract
Appeals Proceedings). This includes administrative proceedings at the Federal and State level but only
in connection with performance of a Federal contract or grant. It does not include agency actions such
as contract audits, site visits, corrective plans, or inspection of deliverables.

“Federal contracts and grants with total value greater than $10,000,000” means—

(1) The total value of all current, active contracts and grants, including all priced options; and

(2) The total value of all current, active orders including all priced options under indefinite-

delivery, indefinite-quantity, 8(a), or requirements contracts (including task and delivery and

multiple-award Schedules).

“Principal” means an officer, director, owner, partner, or a person having primary management or
supervisory responsibilities within a business entity (e.g., general manager; plant manager; head of a
division or business segment; and similar positions).

(b) The offeror [ ] has [ ] does not have current active Federal contracts and grants with total value
greater than $10,000,000.

(c) If the offeror checked “has” in paragraph (b) of this provision, the offeror represents, by
submission of this offer, that the information it has entered in the Federal Awardee Performance
and Integrity Information System (FAPIIS) is current, accurate, and complete as of the date of
submission of this offer with regard to the following information:

(1) Whether the offeror, and/or any of its principals, has or has not, within the last five years, in

connection with the award to or performance by the offeror of a Federal contract or grant,

been the subject of a proceeding, at the Federal or State level that resulted in any of the

following dispositions:

(h) In a criminal proceeding, a conviction.

(ii) In a civil proceeding, a finding of fault and liability that results in the payment of a

monetary fine, penalty, reimbursement, restitution, or damages of $5,000 or more.
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(iii) In an administrative proceeding, a finding of fault and liability that results in—

(A) The payment of a monetary fine or penalty of $5,000 or more; or

(B) The payment of a reimbursement, restitution, or damages in excess of $100,000.

(iv) In a criminal, civil, or administrative proceeding, a disposition of the matter by consent or

compromise with an acknowledgment of fault by the Contractor if the proceeding could

have led to any of the outcomes specified in paragraphs (c)(1)(i), (c)(1)(ii), or (c)(1)(iii) of

this provision.

(2) If the offeror has been involved in the last five years in any of the occurrences listed in (c)(1)

of this provision, whether the offeror has provided the requested information with regard to

each occurrence.

(d) The offeror shall post the information in paragraphs (c)(1)(i) through (c)(1)(iv) of this provision in
FAPIIS as required through maintaining an active registration in the Central Contractor
Registration database at http://www.ccr.gov (see 52.204-7).

(End of provision)

http://www.ccr.gov/
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L. 1 SOLICITATION PROVISIONS INCORPORATED BY REFERENCE
(FAR 52.252-1) (FEB 1998)

This solicitation incorporates one or more solicitation provisions by reference, with the
same force and effect as if they were given in full text. Upon request, the Contracting
Officer will make their full text available. The offeror is cautioned that the listed
provisions may include blocks that must be completed by the offeror and submitted with
its quotation or offer. In lieu of submitting the full text of those provisions, the offeror
may identify the provision by paragraph identifier and provide the appropriate
information with its quotation or offer. Also, the full text of a solicitation provision may
be accessed electronically at these addresses:

http://www.ksc.nasa.gov/procurement/clause/
http://prod.nais.nasa.gov/cgi-bin/nais/index.cgi
http://ec.msfc.nasa.gov/hq/library/v-reg.htm.

(End of provision)

L.2 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR
CHAPTER 1) PROVISIONS INCORPORATED BY REFERENCE

PROVISION TITLE

FAR 52.211-6 BRAND NAME OR EQUAL (AUG 1999)

FAR 52.215-1 INSTRUCTIONS TO OFFERORS - COMPETITIVE
ACQUISITION (JAN 2004)

FAR 52.215-22 LIMITATIONS ON PASS-THROUGH CHARGES--
IDENTIFICATION OF SUBCONTRACT EFFORT (OCT
2009)

FAR 52.222-23 NOTICE OF REQUIREMENT FOR AFFIRMATIVE
ACTION TO ENSURE EQUAL EMPLOYMENT
OPPORTUNITY FOR CONSTRUCTION (FEB 1999)

Fill-In: (b) Minority participation goal: 10.7%
Female participation goal: 6.9%

Fill-In: (e) Kennedy Space Center and Cape Canaveral Air Force
Station, Brevard County, Florida

FAR 52.228-1 BID GUARANTEE (SEP 1996)

Fill-In: para (c) The amount of the bid guarantee shall be 20% of
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the bid price or $3M, whichever is less.

FAR 52.236-28 PREPARATION OF PROPOSALS – CONSTRUCTION (OCT
1997)

L.3 LISTING OF FEDERAL ACQUISITION REGULATION (48 CFR
CHAPTER 1) PROVISIONS INCORPORATED IN FULL TEXT

FAR 52.211-1 AVAILABILITY OF SPECIFICATIONS LISTED IN THE
GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDS AND COMMERCIAL ITEMS
DESCRIPTIONS, FPMR Part 101-29 (AUG 1998)

(a) The GSA Index of Federal Specifications, Standards and Commercial Item
Descriptions, FPMR Part 101-29, and copies of specifications, standards, and
commercial item descriptions cited in this solicitation may be obtained for a fee by
submitting a request to—

GSA Federal Supply Service
Specifications Section, Suite 8100
470 East L’Enfant Plaza, SW
Washington, DC 20407
Telephone (202) 619-8925
Facsimile (202) 619-8978.

(b) If the General Services Administration, Department of Agriculture, or Department of
Veterans Affairs issued this solicitation, a single copy of specifications, standards,
and commercial item descriptions cited in this solicitation may be obtained free of
charge by submitting a request to the addressee in paragraph (a) of this provision.
Additional copies will be issued for a fee.

(End of provision)

FAR 52.211-3 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN
THE GSA INDEX OF FEDERAL SPECIFICATIONS,
STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS
(JUN 1988)

The specifications cited in this solicitation may be obtained from:

(a) KSC specifications and standards may be obtained through a web site
maintained by the KSC Technical Library. These documents may be accessed
at:
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http://www-lib.ksc.nasa.gov/lib/gp364.html

(b) NASA specifications are available at http://standards.nasa.gov/. This website
requires Public Access registration (Logon Required).

(c) The Acquisition Streamlining and Standardization Information System
(ASSIST) is a web based system for military and federal specifications and
standards. Managed by the DoD Single Stock Point (DoDSSP), Philadelphia,
ASSIST-Online provides public access to standardization documents over the
Internet. These documents are available at http://assist.daps.dla.mil; or by
submitting a request to the-

Department of Defense Single Stock Point (DoDSSP)
Building 4, Section D
700 Robbins Avenue
Philadelphia, PA 19111-5094
Telephone (215) 697-2179
Facsimile (215) 697-1462

(d) Other Government Standards, Specifications, and other Technical Documents
incorporated by reference in this solicitation may be obtained from:

John F. Kennedy Space Center, NASA
Specification & Standards Section
Mail Code: LIBRARY-D
Kennedy Space Center, FL 32899
Telephone (321) 867-3603 (Collect calls will not be accepted)

The request should identify the solicitation number and the specification
requested by date, title, and number, as cited in the solicitation.

(e) Voluntary standards, such as industrial, manufacturing, independent
laboratory, society, and institutional associations (non-Government
organizations) codes, standards, specifications, and technical documents
incorporated by reference in this solicitation must be obtained, at the bidder's
expense, from the organization that develops, establishes and/or publishes
those documents.

(End of provision)

FAR 52.216-1 TYPE OF CONTRACT (APR 1984)

The Government contemplates award of a Firm Fixed Price contract resulting
from this solicitation.

http://www-lib.ksc.nasa.gov/lib/gp364.html
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(End of provision)

FAR 52.222-5 DAVIS BACON ACT-SECONDARY SITE OF THE WORK
(JUL 2005)

(a) (1) The offeror shall notify the Government if the offeror intends to
perform work at any secondary site of the work, as defined in paragraph
(a)(1)(ii) of the FAR clause at 52.222-6, Davis-Bacon Act, of this
solicitation.

(2) If the offeror is unsure if a planned work site satisfies the criteria for a
secondary site of the work, the offeror shall request a determination
from the Contracting Officer.

(b) (1) If the wage determination provided by the Government for work at the
primary site of the work is not applicable to the secondary site of the
work, the offeror shall request a wage determination from the
Contracting Officer.

(2) The due date for receipt of offers will not be extended as a result of an
offeror’s request for a wage determination for a secondary site of the
work.

(End of provision)

FAR 52.225-12 Notice of Buy American Act Requirement—Construction Materials
Under Trade Agreements (Feb 2009) (Alternate II) (JUN 2009)

(a) Definitions. “Commercially available off-the-shelf (COTS) item,” “construction material,”
“designated country construction material,” “domestic construction material,” and “foreign
construction material,” as used in this provision, are defined in the clause of this solicitation
entitled “Buy American Act--Construction Materials Under Trade Agreements” (Federal
Acquisition Regulation (FAR) clause 52.225-11).

(b) Requests for determination of inapplicability. An offeror requesting a determination
regarding the inapplicability of the Buy American Act should submit the request to the
Contracting Officer in time to allow a determination before submission of offers. The offeror
shall include the information and applicable supporting data required by paragraphs (c) and (d)
of FAR clause 52.225-11 in the request. If an offeror has not requested a determination regarding
the inapplicability of the Buy American Act before submitting its offer, or has not received a
response to a previous request, the offeror shall include the information and supporting data in
the offer.
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(c) Evaluation of offers.

(1) The Government will evaluate an offer requesting exception to the requirements of
the Buy American Act, based on claimed unreasonable cost of domestic construction
materials, by adding to the offered price the appropriate percentage of the cost of such
foreign construction material, as specified in paragraph (b)(4)(i) of FAR clause 52.225-
11.

(2) If evaluation results in a tie between an offeror that requested the substitution of
foreign construction material based on unreasonable cost and an offeror that did not
request an exception, the Contracting Officer will award to the offeror that did not
request an exception based on unreasonable cost.

(d) Alternate offers.

(1) When an offer includes foreign construction material, other than designated country
construction material, that is not listed by the Government in this solicitation in paragraph
(b)(3) of FAR clause 52.225-11, the offeror also may submit an alternate offer based on
use of equivalent domestic or designated country construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the use
of any foreign construction material for which the Government has not yet determined an
exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate
only those offers based on use of the equivalent domestic or designated country
construction material, and the offeror shall be required to furnish such domestic or
designated country construction material. An offer based on use of the foreign
construction material for which an exception was requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations.

(End of provision)

Alternate II (Jun 2009). As prescribed in 25.1102(d)(3), add the definition of “Bahrainian,
Mexican, or Omani construction material” to paragraph (a) and substitute the following
paragraph (d) for paragraph (d) of the basic provision:

(d) Alternate offers.

http://farsite.hill.af.mil/reghtml/regs/far2afmcfars/fardfars/far/25.htm#P1157_112823
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(1) When an offer includes foreign construction material, except foreign construction
material from a designated country other than Bahrain, Mexico, or Oman that is not listed
by the Government in this solicitation in paragraph (b)(3) of FAR clause 52.225-11, the
offeror also may submit an alternate offer based on use of equivalent domestic or
designated country construction material other than Bahrainian, Mexican, or Omani
construction material.

(2) If an alternate offer is submitted, the offeror shall submit a separate Standard Form
1442 for the alternate offer, and a separate price comparison table prepared in accordance
with paragraphs (c) and (d) of FAR clause 52.225-11 for the offer that is based on the use
of any foreign construction material for which the Government has not yet determined an
exception applies.

(3) If the Government determines that a particular exception requested in accordance with
paragraph (c) of FAR clause 52.225-11 does not apply, the Government will evaluate
only those offers based on use of the equivalent domestic or designated country
construction material other than Bahrainian, Mexican, or Omani construction material.
An offer based on use of the foreign construction material for which an exception was
requested--

(i) Will be rejected as nonresponsive if this acquisition is conducted by sealed
bidding; or

(ii) May be accepted if revised during negotiations.

FAR 52.233-2 SERVICE OF PROTEST (SEP 2006)

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are
filed directly with an agency, and copies of any protests that are filed with the
Government Accountability Office (GAO), shall be served on the Contracting Officer
(addressed as follows) by obtaining written and dated acknowledgment of receipt
from:

Contracting Officer
OP-CS, Room 2488
Headquarters Building,
Kennedy Space Center, Florida 32899

(b) The copy of any protest shall be received in the office designated above within one
day of filing a protest with the GAO.
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(End of provision)

FAR 52.236-27 SITE VISIT (CONSTRUCTION) (FEB 1995) - ALTERNATE I
(FEB 1995)

(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations
and Conditions Affecting the Work, will be included in any contract awarded as a
result of this solicitation. Accordingly, offerors or quoters are urged and expected to
inspect the site where the work will be performed.

(b) An organized site visit has been scheduled for: 9:00 AM (Local/Eastern Standard

Time) on 2/28/2012.

(c) Participants will meet at:

KSC Badging Office (take S.R. 405 east from U.S. Highway 1, past the KSC
Visitor Complex, located on the right side of the road before KSC Gate 3)
Attendance is limited to three representatives from each prospective prime
offeror. To attend the site visit, each representative must fill out and submit (in
advance of the site visit) the following badge request form(s):

KSC Form 28-889V2, KSC Visitor Badge Request (See Section L, Appendix 3)

(d) Submit the badge request form(s), via e-mail, to: Jessica.L.Smith@NASA.GOV

(e) Badge Request Form(s) Due Date: 2/21/2012.

(f) Badge requests received after the due date will not be considered (Be advised that

badge requests may be rejected for failure to fill in all the required information:

names, titles, SSNs, citizenship, etc). BADGES WILL BE PROVIDED TO U.S.

CITIZENS ONLY. RESIDENT ALIENS AND FOREIGN NATIONALS WILL

NOT BE BADGED FOR ACCESS TO KSC.

(g) Site visit participants will be responsible for:

- Providing their own transportation

- Bringing two (2) forms of identification with them

- Picking up badges BEFORE THE SITE VISIT at the KSC Badging
Office (take S.R. 405 east from U.S. 1, past the KSC Visitor Complex,
located on the right before KSC Gate 3). KSC Badging Office hours are
Monday through Friday, 6:00A.M. to 4:00P.M. It is recommended you

mailto:Jessica.L.Smith@NASA.GOV
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arrive at least 90 minutes prior to the site visit to obtain badges.

- Reporting to the site visit

- Providing a traffic safety vest

(h) Visitors on KSC are allowed to possess and use photographic equipment and

materials EXCEPT IN CONTROLLED AREAS. At the site visit meeting you will be

notified as to the current status of the area.

(i) The site visit is expected to last 4 hours.

(End of provision)

L.4 LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18)
PROVISIONS INCORPORATED BY REFERENCE

PROVISION NO. TITLE

NFS 1852.228-73 BID BOND (OCT 1998)

NFS 1852.236-72 BIDS WITH UNIT PRICES (MAR 1989)

L.5 LISTING OF NASA FAR SUPPLEMENT (48 CFR CHAPTER 18)
PROVISIONS INCORPORATED IN FULL TEXT

NFS 1852.215-81 PROPOSAL PAGE LIMITATIONS (FEB 1998)

(a) The following page limitations are established for each portion of the proposal submitted
in response to this solicitation.

Proposal Section Page Limit

Technical Experience Summary Limited to two (2) pages per each project
identified in the Technical Experience
Summary

Past Performance Data From Prior Customers Limited to three (3) pages of information for
each project identified in the Technical
Experience Summary
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Copies of Page 1 of Past Performance
Questionnaires

Limited to one (1) page of each Past
Performance Questionnaire Mailed to
Customers

Safety and Occupational Health Plan No Page Limit (The Plan shall be divided into
two sections: Safety Past Performance
Information and Safety and Health Plan)

(b) A page is defined as one side of a sheet, 8 1/2" x 11", with at least one inch margins on all
sides, using not smaller than 12 point type. Foldouts count as an equivalent number of 8 1/2" x
11" pages. The metric standard format most closely approximating the described standard 8 1/2"
x 11" size may also be used.

(c) Title pages and tables of contents are excluded from the page counts specified in paragraph
(a) of this provision. In addition, the Cost section of your proposal is not page limited. However,
this section is to be strictly limited to cost and price information. Information that can be
construed as belonging in one of the other sections of the proposal will be so construed and
counted against that section's page limitation.

(d) If final revisions are requested, separate page limitations will be specified in the
Government's request for that submission.

(e) Pages submitted in excess of the limitations specified in this provision will not be evaluated
by the Government and will be returned to the offeror.

NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (MODIFIED)

The offeror shall submit a detailed safety and occupational health plan as part of its proposal.
Failure to submit an acceptable plan shall make the offeror ineligible for the award of a contract.
The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational health of contractor employees and to ensure safe working
conditions throughout the performance of the contract.

The plan shall describe in detail the policies, procedures, and techniques that will be used to
ensure the safety and occupational health of the public, astronauts and pilots, the NASA
workforce (including contractor employees working on NASA contracts). The plan shall also
address the protection of the environment, high-valued equipment, and property.

As a minimum, the Safety and Health Plan shall include the following:

a. Safety Past Performance Information

1. Contractor’s Corporate Safety Program objectives to include safety policy statement.

2. A copy of the Contractor’s Log of Occupational Injuries and Illnesses (OSHA 300) and
Annual Summary of Occupational Injuries and Illnesses (OSHA 300A) or equivalent
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for the previous three (3) years as described in Title 29, Code of Federal Regulations,
Subpart 1904.5. If the contractor is exempt by regulation from maintaining and
publishing such logs, equivalent data in contractor's format is acceptable (such as loss
runs from insurance carrier) which contains the data required. Data shall be compiled
and reported by calendar year.

3. Documented evidence of Experience Modification Rate (EMR) for the previous three
(3) years.

4. Days Away, Restricted or Transferred Rate (DART) (NAICS Code 237110 – Water and
Sewer Lines and Related Structures) for the previous three (3) years. The data shall
include incidence rates of days away from work, job transfer, or restriction cases,
occupational injuries and illnesses, by quartile distribution and employment size
group, private industry as most recently published by the Bureau of Labor Statistics.

5. Total Case Incident Rate (TCIR) (NAICS Code 237110 – Water and Sewer Lines and
Related Structures) for the previous three (3) years. The data shall include incidence
rates of total recordable cases of occupational injuries and illnesses, by quartile
distribution and employment size group, private industry as most recently published
by the Bureau of Labor Statistics.

b. Safety and Health Plan

1. A discussion on how the Contractor intends to comply with 29 CFR 1926 Safety &
Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 8715.7
(KSC Construction Contractor Safety & Health Practices Procedural Requirements
Rev A – provided as Attachment J.D to this solicitation) with regard to all safety issues
that will be encountered on this project. The following listed document is provided as
Attachment J.F to this solicitation to assist the contactor in meeting the Safety and
Health plan requirements: KSC Construction Contractors Safety and Health Practices
Users Guide. [(KSC-UG-2814, Rev: A-1) (August, 2010)] (See Attachment J.G)

2. Hazard Analysis: The contractor shall describe the process to be used to analyze
worksite hazards or Job Hazard Analysis (JHA) prior to the start of work to ensure that
all hazards are abated. These analyses may address facilities, systems/subsystems,
operations, processes, materials (including waste), and specific tasks or jobs.

3. Emergency Procedures: Procedures for emergency actions to be taken to secure
dangerous conditions, to protect personnel, and secure work areas in the event of
accident or an act of nature.

4. The Plan shall describe the contractor's training program including identification of
responsibility for training employees to assure understanding of safe work practices,
hazard recognition, and appropriate responses including protective and/or emergency
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countermeasures. The Plan shall include a discussion on how the contractor will
validate that training requirements have been conducted and satisfied (i.e., physical
examination, testing, on-the-job performance, etc). The Plan shall state all training
materials and training records will be provided for NASA review on request.

5. The plan shall similarly address subcontractor employee safety and occupational health
for those subcontractors who will be performing work under the contract when one or
more of the following conditions apply: (Note: Contractors may not delegate overall
site safety responsibility or authority for any personnel working under the provisions
of this section to any subcontractor.)

(i) The work will be conducted completely or partly on premises owned or
controlled by the government.

(ii) The work includes construction, alteration, or repair of facilities in excess of
the simplified acquisition threshold.

(iii) The work, regardless of place of performance, involves hazards that could
endanger the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts), or high value equipment
or property, and the hazards are not adequately addressed by Occupational
Safety and Health Administration (OSHA) or Department of Transportation
(DOT) regulations (if applicable).

(iv) When the assessed risk and consequences of a failure to properly manage and
control the hazards warrants use of the clause.

This plan, as approved by the Contracting Officer, will be incorporated into the contract.

NFS 1852.233-70 PROTESTS TO NASA. (OCT 2002)

Potential bidders or offerors may submit a protest under 48 CFR Part 33 (FAR Part 33) directly
to the Contracting Officer. As an alternative to the Contracting Officer's consideration of a
protest, a potential bidder or offeror may submit the protest to the Assistant Administrator for
Procurement, who will serve as or designate the official responsible for conducting an
independent review. Protests requesting an independent review shall be addressed to Assistant
Administrator for Procurement, NASA Code H, Washington, DC 20546-0001.

(End of provision)

NFS 1852.236-74 MAGNITUDE OF REQUIREMENT. (DEC 1988)

The Government estimated price range of this project is greater than $10,000,000.00
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L.6 KSC 52.214-90 DELIVERY INSTRUCTIONS FOR BIDS/PROPOSALS (AUG
2005)

Delivery Address:
All offers (bids or proposals) shall be delivered to the Central Industry Assistance Office
(CIAO), 7110 N. Courtenay Parkway, Merritt Island, FL, 32953 on or before the date and
time set for receipt of proposals or bids. The CIAO is located on State Road 3,
approximately 2 miles south of Gate 2 to KSC. Access to KSC is not required.

Hand-Delivered Offers:
Offerors are responsible for assuring that hand-carried bids are either received by NASA
Government employees at the CIAO or dropped in the CIAO mail box located outside of
the building.

Late Delivery of Offers/Bids
Late offers/bids will be processed in accordance with FAR 52.214-7, "Late Submissions,
Modifications and Withdrawals of Bids," FAR 52.215-1, “Instructions to Offerors -
Competitive Acquisition,” FAR 52.212-1, “Instructions to Offerors – Commercial Items,”
or FAR 52.214-23, "Late Submissions, Modifications, and Withdrawals of Technical
Proposals Under Two-Step Sealed Bidding," included in this solicitation.

L. 7 COMMUNICATIONS REGARDING THIS SOLICITATION

(a) Questions or comments regarding this solicitation must be submitted via email, cite the
solicitation number, and be directed to the following Government representative:

Name: Lester S. Howard
Email: lester.s.howard@nasa.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-CS-A
Kennedy Space Center, Florida 32899

(b) Questions should be submitted on the attached Question/Comment Form, in MS Word or
equivalent (no PDF or read only) format or in the body of the e-mail message (in the same
format as listed on the Question/Comment Form, Appendix 2 to Section L of this
solicitation). Send to the Contracting Officer listed by 5 March, 2012 to allow for analysis
and dissemination of responses in advance of the proposal due date. Questions received after
this date will be considered but may not be answered. Oral questions will not be accepted.

(c) Questions or comments shall not be directed to the technical activity personnel.

L.8 GENERAL PROPOSAL PREPARATION INSTRUCTIONS
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The solicitation, drawings package and specifications are available only through the
Federal Business Opportunities website, (FEDBIZOPPS) (http://www.fbo.gov). No hard
copies, CD’s or other media will be provided by the Government. It is the responsibility of
the potential offerors to download the documents listed in this solicitation.

(a) The Government intends to make award without holding discussions with offerors. By
submitting an offer in response to this solicitation, offerors are agreeing to comply with all
terms and conditions contained in the solicitation. Offerors are cautioned to carefully
follow the instructions set forth herein.

(b) This solicitation DOES NOT invite offerors to submit alternate proposals. The
Contracting Officer may reject any offer containing exceptions. Therefore, offerors are
encouraged to include their best terms and conditions in the initial offer. If, despite the
warning given in this paragraph, the offeror elects to include exceptions, they must be
specifically and clearly identified on a separate page. In this solicitation, the words
“offer” and “proposal” are used interchangeably. (See definition of “offer” at FAR 2.101.)

(c) A PROPERLY SUBMITTED OFFER SHALL CONSIST OF THE FOLLOWING:

(1) Three copies of the SF 1442, Solicitation Offer and Award, with Blocks 14 through
20c completed and signed by an authorized representative of the offeror. The person
signing the offer must initial each erasure or change appending the offer.

(2) Three copies of page 1 of all amendments issued, signed by an authorized
representative of the offeror. (This requirement only applies if amendment receipts
are not acknowledged on the signed SF 1442 submitted).

(3) Completion of Section K representations and certifications on-line at the Online
Representations and Certifications Application (ORCA) website as required by FAR
Provision 52.204-8, Annual Representations and Certifications, incorporated in full
text in Section K of this solicitation.

(4) Two (2) copies of offeror’s Technical Experience Summary in accordance with
Article L.7.

(5) Copies of Past Performance Data From Prior Customers in accordance with Article
L.7.

(6) Copies of Page 1 of the Past Performance Questionnaires that the offeror provided to
each past performance point of contact in accordance with Article L.7. (The past
performance questionnaire is provided as Appendix 1 to Section L. of this
solicitation)

http://www.fbo.gov/
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(7) Two (2) copies of offeror’s Safety and Health Plan in accordance with NASA FAR
Supplement 1852.223-73.

(8) One (1) properly executed bid bond in accordance with NFS 1852.228-73. A copy of
Standard Form 24, Bid Bond, May be downloaded at:

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF

The terms and conditions of the solicitation, including any amendments, shall take precedence
over the offeror’s proposal unless incorporated into the contract by specific reference.

Incomplete proposals may be a basis for determination of unacceptability of the proposal and
removal of the proposal from consideration. The submittals will be evaluated for completeness
and compliance with requirements of the Request for Proposal.

L. 9 NON-PRICE FACTORS

The government will evaluate the non-price factors of Technical Experience, Past Performance,
and Safety and Occupational Health Plan. Each offeror shall provide the following Non-Price
Factors documentation as part of its proposal:

a. TECHNICAL EXPERIENCE

1. Offerors shall provide a Technical Experience Summary identifying five (5) contracts
successfully completed within five (5) years of the date of issuance of this solicitation
NNK12421032R (including Federal, State, and local government and private) similar
in size, content, and complexity to the instant Government acquisition.

2. If applicable, offerors shall submit past performance information regarding
predecessor companies or subcontractors that will perform major or critical aspects of
the requirement when such information is relevant to the instant acquisition. If the
offeror proposes using a major subcontractor, the Technical Experience Summary
shall also identify five (5) completed contracts performed by the major subcontractor
within the past five (5) years that the offeror considers similar in size, content, and
complexity to the work to be performed by the major subcontractor. The term “Major
Subcontractor” is defined as any subcontractor whose effort on this acquisition is
projected to be more than 30% of the contract value.

3. The Technical Experience Summary is specifically limited to no more than five (5)
completed contracts for the offeror and no more than five (5) completed contracts for
each of its major subcontractors and predecessor companies, if any.

4. Offerors with no recent and/or relevant past performance information to submit on
projects it has itself performed (as an entity), shall submit past performance data on
completed contracts that proposed contractor key personnel have participated in, if

http://www.gsa.gov/Portal/gsa/ep/formslibrary.do?formType=SF
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key personnel have participated in such projects. Information on these projects is
limited to five (5) completed contracts and shall be provided as described below. The
Technical Experience Summary shall identify the names of the individuals and their
roles in the specific projects.

5. The Technical Experience Summary shall be limited to two pages of information for
each completed contract and include the following information for each referenced
contract or project:

Name of project and contract/order number

North American Industry Classification System (NAICS) code project was
performed under

Type of contract/order (fixed-price or cost reimbursable)

Dates of the contract performance period as initially awarded

Dates of the actual completed performance period

Place of contract performance

Name and address of customer or Government Agency

Name, telephone number and e-mail address of Contracting Officer or equivalent
customer contact

Dollar value of contract/order as initially awarded; break out major subcontract
values

Dollar value of contract/order at completion

A brief discussion on why the selected contract demonstrates technical experience
needed to meet the technical performance requirements of this project.

Discussions on problems encountered (if applicable) during contract performance
to include, but not limited to, challenges to successfully completing the project on
schedule; safety violations/discrepancies; Department of Labor
violations/discrepancies; non-payment of employees, subcontractors, and/or
suppliers; and terminations.

Contract changes resulting in large dollar value or schedule increases

Offerors shall also discuss the offeror’s corrective actions taken by the offeror
relative to the identified problems



NASA/KSC CONTRACT NNK12421032R
SECTION L – INSTRUCTIONS, CONDITIONS, AND NOTICES TO OFFERORS OR

RESPONDENTS

71

b. PAST PERFORMANCE

1. Offerors shall provide the Past Performance Questionnaire (Appendix 1 to Section L
of this solicitation) to each past performance Contracting Officer or customer contact
equivalent identified in its Technical Experience Summary. Offerors shall request these
customers to submit the completed questionnaires via e-mail to the address below prior to
12 March, 2012. Past Performance Questionnaires will not be accepted directly from
offerors. Questionnaires shall be returned directly from the offeror’s past performance
source to the Contract Specialist listed below:

Name: Lester S. Howard
Email: lester.s.howard@nasa.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-CS
Kennedy Space Center, Florida 32899

2. Offerors shall submit, with their proposals, copies of the first page of each past
performance questionnaire that the offeror sends to each customer contact identified in its
Technical Experience Summary. NOTE: The offeror is required to complete the “THIS
SECTION TO BE COMPLETED BY THE OFFEROR” area prior to sending the
questionnaire to its customer.

3. Offerors may provide statements, letters, reports or evaluations from prior customers
indicating the level and quality of past performance on the contracts/projects listed in the
Technical Experience Summary. This supplemental information shall not exceed three
(3) pages of information for each contract/project reference in your Technical Experience
Summary. This is an optional requirement.

c. SAFETY AND OCCUPATIONAL HEALTH PLAN

Offerors shall submit two copies of their Safety and Occupational Health Plan with their
proposal. The Plan shall consist of two parts: Safety Past Performance Information and
Safety and Health Plan. NFS 1852.223-73, Safety and Health Plan (NOV 2004),
incorporated in full text in Section L.3 of this solicitation details what shall be included in
the Safety and Occupational Health Plan.

L. 10 CONTRACTOR RESPONSIBILITY

The assessment of past performance information is separate from the FAR Subpart 9.1
responsibility determination the contracting officer will make prior to award of a contract under
this solicitation.
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L. 11 APPENDICES TO SECTION L

This Section L is supplemented with the following appendices:

APPENDIX 1 – Past Performance Questionnaire

APPENDIX 2 – Question & Comment Form

APPENDIX 3 – KSC Visitor Badge Request
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APPENDIX 1

PAST PERFORMANCE QUESTIONNAIRE SOLICITATION NNK12421032R
Payload Hazardous Servicing Facility at the John F. Kennedy Space Center, Florida

NASA Kennedy Space Center’s solicitation requires offerors to provide this Past Performance
Questionnaire to customers to complete and return to NASA. Past performance raters are requested to
submit the completed questionnaires to the contracting officer identified below via e-mail, to arrive not
later than the proposal submission date.

Completed questionnaires should be sent to:

Name: Lester S. Howard
Email: lester.s.howard@nasa.gov
Address: NASA John F. Kennedy Space Center

Mail Stop: OP-CS-A
Kennedy Space Center, Florida 32899

Raters are requested to complete the questionnaire forms as written since altered or substituted
questionnaires may not adequately address the information NASA will be evaluating.

SECTION I. THIS SECTION TO BE COMPLETED BY THE OFFEROR

Name of Contractor Being Evaluated: _______________________________________

Name of Project and Contract/Order Number: _______________________________

Period of Contract Performance (dates): ___________________________________

Place of Contract Performance: __________________________________________

Contract Value at Award: ______________________________________________

Contract Value at Completion or Current Contract Amount: ______________________

Contract Status (Prime or Subcontract?): ___________________________________

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
______________________________________________________________________

__________ _______________________________________________
__________ _______________________________________________
__________ _______________________________________________
__________ _______________________________________________
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THIS SECTION TO BE COMPLETED BY THE RATER

(THIS QUESTIONNAIRE, WHEN COMPLETED, SHALL NOT BE DISCLOSED TO
ANYONE OUTSIDE THE GOVERNMENT)

Name of Contractor Being Evaluated: _____________________________________________

Name of Project and Contract/Order Number: ______________________________________

Period of Contract Performance (dates): __________________________________________

Place of Contract Performance: _________________________________________________

Contract Value at Award: ______________________________________________________

Contract Value at Completion or Current Contract Amount: ____________________________

Contractor’s Status (Prime or Subcontractor?): _____________________________________

Percentage and Dollar Value of Work Performed by the Contractor:
__________________________________________________________________________

Dates of Rater’s Involvement in Program/Contract: _________________________________

Brief Description of Work Performed:
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________

Point of Contact: (Rater) Name/Address/Office Phone Number/E-Mail Address:
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
___________________________________________________________________________
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PLEASE RATE THE FOLLOWING:

On a scale of 1 to 5, with 1 being unsatisfactory and 5 being exceptional, please rate the
contractor on the past performance areas included in this questionnaire. A rating of N/A should
be used if the question is not applicable or the answer is unknown. Space is provided for any
additional comments raters may want to provide. The definitions associated with the 1 to 5
ratings are provided below:

1. UNSATISFACTORY: Performance does (did) not meet most contractual requirements
and recovery is not likely (did not occur). The contractual performance contains
(contained) serious problem(s) for which the contractor’s corrective actions appear
ineffective (were ineffective).

2. MARGINAL: Performance does (did) not meet some contractual requirements. The
contractual performance reflects (reflected) serious problem(s) for which the contractor
has not yet identified acceptable corrective actions (did not provide acceptable corrective
actions).

3. SATISFACTORY: Performance meets (met) contractual requirements. The contractual
performance reflects (reflected) some minor problems. Corrective actions being taken by
the contractor appear to be effective (Corrective actions taken were effective).

4. VERY GOOD: Performance meets (met) contractual requirements and exceeds
(exceeded) some of the Government’s expectations. The contractual performance reflects
(reflected) some minor problems and corrective actions being taken by the contractor
appear to be effective (Corrective actions taken were effective).

5. EXCEPTIONAL: Performance meets (met) contractual requirements and exceeds
(exceeded) many of the Government’s expectations. The contractual performance
reflects (reflected) few minor problems and corrective actions taken by the contractor
appear to be highly effective (corrective actions taken were effective).

N/A: Not applicable or rater has not observed performance in this area.
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CONTRACT ADMINISTRATION

1. The contractor’s ability to provide prompt payment of employees, subcontractors, and
suppliers for services and supplies performed/delivered under the contract.

1 2 3 4 5 NA

2. The contractor’s compliance with Davis-Bacon Act and other labor requirements and
resolution of reported violations/discrepancies.

1 2 3 4 5 NA

3. Has the contractor’s performance required the issuance of any cure notices, show cause letters,
or terminations for cause/default? (Please circle Yes or No)

Yes No

4. Would you select this contractor again? (Please circle Yes or No)

Yes No

Contract Administration Comments:

SAFETY PERFORMANCE

5. Contractor maintained an effective safety and health program with visible management control
and involvement.

1 2 3 4 5 NA

6. Contractor maintained a safety program ensuring subcontractors’ safety performances was
consistent with the prime contractor’s safety program.

1 2 3 4 5 NA

7. Contractor demonstrated the ability to analyze worksite hazards prior to the start of work to
ensure that all hazards were abated.

1 2 3 4 5 NA
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8. Contractor demonstrated the ability to understand and comply with safety requirements.

1 2 3 4 5 NA

9. Contractor maintained a safety program that ensured the customer’s critical resources were
adequately protected with emergency procedures for securing dangerous conditions and
protecting personnel during contract performance.

1 2 3 4 5 NA

10. Contractor demonstrated the ability to resolve safety discrepancies in a timely and effective
manner and the ability to report, investigate, and take corrective actions on safety
accidents/incidents in a timely and effective manner

1 2 3 4 5 NA

Safety Comments:

PERFORMANCE

11. In regards to performance, rate the contractor's adherence to the technical requirements of the
contract as it relates to the following categories, if applicable:

General Provisions/Contract Requirements 1 2 3 4 5 N/A
Adherence to work windows

associated with utility outages 1 2 3 4 5 N/A
Cooperation and Flexibility with

Facility Operations 1 2 3 4 5 N/A
Water/Sewer pipeline placement 1 2 3 4 5 N/A
Pump Station Construction 1 2 3 4 5 N/A
Sewer Lift Station Construction 1 2 3 4 5 N/A
Sewer pipeline and manhole lining 1 2 3 4 5 N/A
Instrumentation and Control Systems 1 2 3 4 5 N/A
Construction site appearance 1 2 3 4 5 N/A
General Quality Control 1 2 3 4 5 N/A
Adherence to environmental 1 2 3 4 5 N/A
requirements
Erosion control 1 2 3 4 5 N/A
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COMMENTS/REMARKS:
______________________________________________________________________________
__________________________________________________________________________
______________________________________________________________________________
______________________________________________________________________________

12. Performance was completed in accordance with the planned schedule.

1 2 3 4 5 N/A

COMMENTS/REMARKS:
______________________________________________________________________________
__________________________________________________________________________

13. In terms of their performance in meeting schedules, how would you rate them in the
following areas?

Time from NTP to mobilization 1 2 3 4 5 N/A
Submission of Shop Drawings &

Material Submittals 1 2 3 4 5 N/A
Scheduled Outages 1 2 3 4 5 N/A
Delivery of Long lead items 1 2 3 4 5 N/A
Progress Reports 1 2 3 4 5 N/A

COMMENTS/REMARKS:
______________________________________________________________________________
__________________________________________________________________________
____________________________________________________________________________

14. Overall performance of the Management Team

Project Manager 1 2 3 4 5 N/A
Superintendent 1 2 3 4 5 N/A
Workers were all qualified and trained 1 2 3 4 5 N/A
Supervision of Subcontractors 1 2 3 4 5 N/A

COMMENTS/REMARKS________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

15. In terms of timely response to problems/issues during performance and ability to avoid
unnecessary schedule delays, how would you rate the contractor?

Identified problems in a timely manner 1 2 3 4 5 N/A
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Worked with project team effectively 1 2 3 4 5 N/A
Proposed acceptable solutions in a
timely manner 1 2 3 4 5 N/A
Limited number of unsubstantial RFI’s 1 2 3 4 5 N/A

COMMENTS/REMARKS________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

16. How would you rate their response to providing necessary documentation?

Provided adequate information and pricing
data for modification 1 2 3 4 5 N/A

Provided timely close out documentation
(i.e., as-builts, release of claims, O&M
manuals, warranties, payrolls) 1 2 3 4 5 N/A

COMMENTS/REMARKS________________________________________________________
____________________________________________________________________________
____________________________________________________________________________

17. Ability/Willingness to identify and resolve problems in:
a. Management

(relative to the contract) 1 2 3 4 5 N/A
b. Personnel (quantity and/or

quality) 1 2 3 4 5 N/A
c. Scheduling Projects 1 2 3 4 5 N/A
d. Quality Control 1 2 3 4 5 N/A
e. Flexibility and Cooperation

with Operations 1 2 3 4 5 N/A

18. Contractor corrected deficiencies in a timely manner, pursuant to their quality control
procedures, and without significant reliance on Government or industry customer oversight.

1 2 3 4 5 N/A

COMMENTS/REMARKS
____________________________________________________________________________
____________________________________________________________________________

ANY ADDITIONAL COMMENTS/REMARKS:

____________________________________________________________________________
____________________________________________________________________________
____________________________________________________________________________
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____________________________________________________________________________

END
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APPENDIX 2

QUESTION/COMMENT FORM SOLICITATION NNK11384684R
Revitalize Water and Wastewater Systems, Phase 4 at John F. Kennedy Space Center, Florida

Questions or comments regarding this solicitation must be submitted via email to the Contracting
Officer identified below.

Name: Lester S. Howard
Email: lester.s.howard@nasa.gov
Address: NASA John F. Kennedy Space Center,

Mail Stop: OP-CS
Kennedy Space Center, Florida 32899

Questions shall be submitted in MS Word or equivilent (no PDF or read only formats) or in the body of
the e-mail message. Late questions or comments will be considered by the Government but may not be
answered. Offerors are cautioned that technical activity personnel are not authorized to answer
solicitation questions or comments and that any responses from them may not accurately represent the
Government’s official position. The responses will be issued by amendment. NASA will not accept the
QUESTION/COMMENT FORM received after the time & date listed in Article L.5.

PLEASE CITE THE REFERENCE NUMBER SUCH AS PAGE NUMBER OF THE RFP, SPEC,
DWGS, ETC, IF APPLICABLE.

1. REFERENCE:
________________________________________________________________________________

QUESTION:
________________________________________________________________________________
________________________________________________________________________________

2. REFERENCE:
________________________________________________________________________________

QUESTION:
________________________________________________________________________________
________________________________________________________________________________

Submitted by (name):_______________________________________________________________
Company: ______________________________________________________________
E-mail Address: _________________________________________________________
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APPENDIX 3

ATTENTION OFFERORS: Send all badge requests to Jessica.L.Smith@NASA.gov

Do not send requests directly to the badging office.

Instructions can be found in the solicitation (Section L.3)

The site visit is 28 Feb, 2012

KSC VISITOR RECORD CENTER
VISITOR BADGE REQUEST

BADGE REQUESTS MUST BE
TYPED

HANDWRITTEN SUBMISSIONS
WILL NOT BE ACCEPTED

mailto:Jessica.L.Smith@NASA.gov
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KSC VISITOR BADGE REQUEST

Fax No. Mail Code: KSC Badging Office Phone No.

Date of Request _________________

Date of Visit: Start Date: 02/28/2012 End Date 02/28/2012

Badge Type: White-Unescorted

Area(s) to be Visited: ALL KSC

Purpose of Visit: PRE-BID SITE VISIT Job Site Contact : Lester Howard 867-7432

Visitor Information

Name (last, first, mi) _________________________________________________________________________

Country of Citizenship ________________________________________ Date of Bir th _______________

Place of Birth (City, State)

SSN # _______________________ Naturalization # __________________ Alien Reg # ______________

Company Name _____________________________________________________________________________

Company Address _______________________________City ______________ State ______ Zip ____________

Badging Official Information

Badging Authority Name (printed) Jessica Smith________________________________

Badging Authority Company (printed) ASRC Aerospace for NASA Org. ID _______

Construction Contract No. (if applicable) _______________________________ Code No. ________________

Telephone No. ______________________ Fax No. _____________________ Other No. _________________

Badging Authority Signature ___________________________________________________________________

By my signature, I have confirmed with the requestor the validity of this visit.

NOTICE
PRIVACY ACT 1974 PL 93-579

THE ATTACHED INFORMATION IS PROTECTED BY THE "ACT" AND DISCLOSED AS PROVIDED BY NASA RULES PART
1212 AND THE PROVISIONS OF 5 U.S.C. 552A.

ANY RELEASE OR USE OF THIS INFORMATION OTHER THAN THAT SPECIFICALLY STATED IS PROHIBITED
BY LAW.
KSC FORM 28-1222V2 NS (PA) (REV 02-09) PREVIOUS EDITIONS ARE OBSOLETE
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SECTION M - EVALUATION FACTORS FOR AWARD

M.1 BASIS FOR CONTRACT AWARD

a. EVALUATION FACTORS AND SELECTION OF THE SUCCESSFUL OFFEROR

The Contracting Officer will utilize a Lowest Price Technically Acceptable (LPTA) source
selection process to make an award decision. Only one award will be made as a result of this
solicitation. Award will be made to the offeror who is deemed responsible in accordance with
the Federal Acquisition Regulation (FAR); and whose proposal, judged by an overall
assessment of the evaluation criteria and other considerations specified in this solicitation,
meets the technically acceptable standard for the non-price factors and provides the lowest
evaluated price.

In accordance with the Instructions to Offerors – Competitive Acquisition provision of this
solicitation (FAR 52.215-1), the Government intends to evaluate proposals and award a
contract without discussions with offerors (except clarifications as described in FAR
15.306(a).) Therefore, the offeror’s initial proposal should contain the offeror’s best terms.
The Government reserves the right to conduct discussions if the Contracting Officer later
determines them to be necessary.

b. EVALUATION OF NON-PRICE FACTORS

Offerors will be evaluated on the non-price factors of Technical Experience, Past Performance,
and Safety and Occupational Health Plan.

(1) FACTOR 1 – TECHNICAL EXPERIENCE

Offerors must provide evidence that they have the technical experience needed to meet the
technical performance requirements of this project. The Government will assess the
technical experience of the offeror on projects identified in the offeror’s Technical
Experience Summary. Offerors must meet all of the following standards to receive an
“Acceptable” rating on this factor:

All projects listed in the Technical Experience Summary must have been successfully
completed or in progress within five years of the date of issuance of this solicitation
(January 2012).

All projects listed in the Technical Experience Summary must have been individually
valued at or over $1,000,000.

All projects listed in the Technical Experience Summary must have involved preparing
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detailed and accurate computer generated shop drawings and as-built documentation.

The projects listed in the Technical Experience Summary must collectively show
demonstrated experience in the construction of major municipal/industrial water and/or
sewage systems in the United States. In addition to general experience in this types of
construction, demonstrated experience shall include performance within the following
specific construction aspects: trenchless pipeline installation (Horizontal Directional
Drilling, Jack and Bore, Pipe-Bursting); construction/renovation and activation of water
pump stations; construction/renovation and activation of sewage lift stations; demolition of
municipal/industrial water or sewage system components or other similar systems.

Failure to meet all of the requirements under this factor will result in an “UNACCEPTABLE”
rating and elimination from further consideration for contract award.

(2) FACTOR 2 – PAST PERFORMANCE

Past performance information is one indicator of an offeror’s ability to perform the
contract successfully. The Government will assess the past performance of the offeror on
the five projects identified in the offeror’s Technical Experience Summary. (This
assessment of past performance information is separate from the contractor responsibility
determination required under FAR Subpart 9.1.)

The information provided in the Technical Experience Summary and the completed past
performance questionnaires submitted by the offerors’ Contracting Officers or customer
contact equivalents identified in the Technical Experience Summary will be evaluated.
The Government shall consider this information, as well as information obtained from
other sources (to include interviews with previous customers), when evaluating each
offeror’s past performance. The currency and relevance of the information, source of the
information, context of the data, and general trends in the offerors’ past performance shall
be considered. The evaluation shall take into account past performance information
regarding predecessor companies, key personnel who have relevant experience, and/or
subcontractors who will perform major or critical aspects of the requirement when such
information is relevant to this acquisition. The Government will not disclose the names of
persons/companies who provide performance information. If, during the course of the
evaluation, the Government obtains adverse information to which the offeror has not
previously had an opportunity to respond, the Government will afford the offeror an
opportunity to clarify the adverse information.

(a) Past Performance Evaluation Areas. The government will evaluate the offeror’s

past performance in:
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(i) Providing prompt payment of employees, subcontractors, and suppliers for
services and supplies performed/delivered under the contract.

(ii) Complying with Davis-Bacon Act and other labor requirements and resolution
of reported labor violations/discrepancies.

(iii) Providing immediate and effective contractor management attention at the job
site for resolution of contract problems.

(iv) Providing quality engineering shop drawings and accurate and complete as-
built documentation.

(v) Providing contract completion within ten percent (10%) of original contract cost
and schedule unless customer required changes that caused a cost or schedule
deviation greater than 10% is described in the project narrative in the Technical
Experience Summary.

(vi) Maintaining an acceptable Safety Program:

i. Maintaining acceptable Days Away Restricted or Transferred (DART),
Total Case Incident Rate (TCIR), OSHA 300 Log and Experience
Modification Rating (EMR) rates for the previous three years under NAICS
Code 237110.

ii. Maintaining a safety and health program with visible management control
and involvement

iii. Maintaining a safety program ensuring subcontractors’ safety performances
was consistent with the prime contractor’s safety program

iv. Ability to analyze worksite hazards prior to the start of work to ensure that
all hazards were abated

v. Maintaining a safety program with emergency procedures for securing
dangerous conditions and protecting personnel during contract performance

vi. Ability to understand and comply with safety requirements

vii. Maintaining a safety program that ensured the customer’s critical resources
were adequately protected

viii. Ability to resolve safety discrepancies in a timely and effective manner
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ix. Ability to report, investigate, and take corrective actions on safety
accidents/incidents in a timely and effective manner

(b) Past Performance Confidence Ratings:

The Offeror’s relevant experience and past performance will be reviewed and an
assessment made that reflects the Government’s judgment of the probability of
each offeror successfully accomplishing the proposed effort based on that offeror’s
demonstrated performance. Past performance shall be evaluated for each offeror
using the following levels of confidence ratings:

Very High Level of Confidence

The Offeor’s relevant past performance is of exceptional merit and is very highly
pertinent to this acquisition; indicating exemplary performance in a timely,
efficient, and economical manner; very minor (if any) problems with no adverse
effect on overall performance. Based on the Offeror’s performance record, there is
a very high level of confidence that the Offeror will successfully perform the
required effort.

High Level of Confidence

The Offeror’s relevant past performance is highly pertinent to this acquisition;
demonstrating very effective performance that would be fully responsive to
contract requirements with contract requirements accomplished in a timely,
efficient, and economical manner for the most part with only minor problems with
little identifiable effect on overall performance. Based on the Offeror’s
performance record, there is a high level of confidence that the Offeror will
successfully perform the required effort.

Moderate Level of Confidence

The Offeror’s relevant past performance is pertinent to this acquisition, and it
demonstrates effective performance; fully responsive to contract requirements;
reportable problems, but with little identifiable effect on overall performance.
Based on the Offeror’s performance record, there is a moderate level of confidence
that the Offeror will successfully perform the required effort.

Low Level of Confidence

The Offeror’s relevant past performance is at least somewhat pertinent to this
acquisition, and it meets or slightly exceeds minimum acceptable standards;
adequate results; reportable problems with identifiable, but not substantial, effects
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on overall performance. Based on the Offeror’s performance record, there is a low
level of confidence that the Offeror will successfully perform the required effort.
Changes to the Offeror’s existing processes may be necessary in order to achieve
contract requirements.

Very Low Level of Confidence

The Offeror’s relevant past performance does not meet minimum acceptable
standards in one or more areas; remedial action required in one or more areas;
problems in one or more areas which, adversely affect overall performance. Based
on the Offeror’s performance record, there is a very low level of confidence that the
Offeror will successfully perform the required effort.

Neutral

In the case of an Offeror without a record of relevant past performance or for whom
information on past performance is not available, the Offeror may not be evaluated
favorably or unfavorably on past performance [see FAR 15.305(a) (2) (ii) and (iv)].

To receive an “Acceptable” rating for past performance, the offeror must receive an overall
Past Performance Confidence Rating of Very High, High, or Moderate.

(3) FACTOR 3 – SAFETY AND OCCUPATIONAL HEALTH PLAN

The offeror’s Safety and Occupational Health Plan will be reviewed to determine:

(a) The offeror’s understanding of and ability to comply with 29 CFR 1926 Safety &
Health Regulations for Construction, NPR 8715.3 (NASA Safety Manual &
Appendices), KNPR 8715.3 (KSC Safety Practices Procedural Requirements), 8715.7
(KSC Construction Contractor Safety & Health Practices Procedural Requirements)

(b) The offeror’s ability to ensure the safety and occupational health of the project
contractor employees (to include subcontractors) and to ensure safe working
conditions throughout the performance of the contract.

(c) The offeror’s ability to ensure the safety and occupational health of the public,
astronauts and pilots, the NASA workforce (including Contractor employees working
on NASA contracts) and the protection of the environment, high-valued equipment,
and property.

To receive an “Acceptable” rating, the Safety and Occupational Health Plan must represent
a reasonable initial effort to address the essential requirements of NFS 1852.223-73, Safety
and Health Plan, demonstrates the offeror understands NASA’s safety requirements, and
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contains no major deficiencies or omissions which, if corrected, would not require a major
rewrite of the Plan.

Failure to meet all of the requirements under this factor will result in an
“UNACCEPTABLE” rating and elimination from further consideration for contract award.

c. EVALUATION OF PRICE PROPOSALS

(1) FAR 52.217-5, “Evaluation of Options (JUL 1990)”, applies to this solicitation. The
Government will evaluate offers for award purposes by adding the total price for all
options to the total price for the basic requirement. Evaluation of options will not obligate
the Government to exercise the options(s).

(2) The proposed prices will be evaluated by comparison against the Government estimate and

prices submitted by other offerors. Prices that are determined to be more than 25% above

or below the Independent Government Estimate or more than 25% above or below the

average of all the price proposals received in response to the solicitation will be considered

to be unreasonably high or unrealistically low and will not be considered for award.

d. EVALUATION PROCESS

The following describes the general methodology that will be used for proposal evaluation:

(1) General Review:

Offerors will be checked against the List of Parties Excluded From Federal Procurement
and Non-procurement Programs. Offerors who appear on the List will be eliminated
without further consideration. Proposals will also be checked for minor informalities or
irregularities. The Contracting Officer will follow guidance at FAR 15.306 for resolving
minor informalities or irregularities.

(2) The Contracting Officer will conduct a price analysis on each offeror’s submitted price.

(3) The technical (non-price) volume of the offeror with the lowest evaluated reasonable price

will be given to the technical evaluators for review. If the technical proposal is determined

to be technically “Acceptable”, that offeror’s proposal shall automatically be deemed to

represent the best value for this acquisition, and award shall be made to that offeror,

subject to a positive responsibility determination in accordance with FAR Part 9.

(4) If the technical proposal is determined to be technically “Unacceptable” the technical (non-

price) volume of the offeror with the next lowest evaluated reasonable price will be given

to the technical evaluators for review. If the technical proposal of the offeror with the next
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lowest evaluated reasonable price is determined to be technically “Acceptable” this

offeror’s proposal shall automatically be deemed to represent the best value for this

acquisition and award shall be made to that offeror subject to a positive responsibility

determination in accordance with FAR Part 9.

(5) If the technical proposal is determined to be technically “Unacceptable” the process
described will be conducted again, as many times as necessary, until such time as the
Government identifies a technically “Acceptable” proposal.

M.2 SOURCE SELECTION DECISION

Selection for contract award will be made based on a Lowest Price Technically Acceptable (LPTA)
source selection process. The proposal that provides either the lowest price within 25% above or
below the Independent Government Estimate or within 25% above or below the average of all of the
offers received and is otherwise technically acceptable in all non-price factors will be selected for
award. The selection will be made subject to an affirmative determination of contractor responsibility
in accordance with FAR Subpart 9.1.
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PROJECT DELIVERABLES
(6 February 2012)

Incidental deliverables (manuals, reports, plans, and other written documentation) to be provided
under this contract are identified in this Attachment J-A. Nothing contained in this Attachment J-A
shall relieve the Contractor from furnishing data called for by, or under the authority of, other
provisions of this contract which are not identified and described in this Attachment J-A. The costs
for data to be furnished in response to Attachment J-A is included in the firm-fixed price of this
contract.

J-A-1 SUBMITTAL SCHEDULES

(a) At the Pre-work Conference, the Contractor shall provide, for approval by the
Contracting Officer, the following schedules of submittals:

(1) A schedule of all shop drawings and technical submittals required by the
specifications and drawings. The schedule will indicate the specification or
drawing reference requiring the submittal; the material, item or process for which
the submittal is required; the "SD" number and identifying title of the submittal; the
Contractor's anticipated submission date and the approval need date.

(2) A separate schedule of all other submittals required under the contract but not
listed in the specifications or drawings. The schedule will indicate the contract
requirement reference; the type or title of the submittal; the Contractor's anticipated
submission date and the approval need date (if approval is required).

(b) All submittals called for by the contract documents will be listed on one of the
above schedules. If a submittal is called for but does not pertain to the contract
work, the Contractor will include it in the applicable schedule and annotate it
"N/A" with a brief explanation. Approval of the schedules by the Contracting
Officer does not relieve the Contractor of supplying submittals required by the
contract documents but which have been omitted from the schedules or marked
"N/A".

(c) Copies of both schedules will be re-submitted monthly annotated by the Contractor
with actual submission and approval dates. When all items on a schedule have
been finally approved, no further re-submittal of the schedule is required.

J-A-2 SHOP DRAWINGS

Pursuant to FAR clause 52.236-21 entitled "Specifications and Drawings for Construction";
the Contractor shall submit Shop Drawings as detailed below. For purposes of this clause, the
term “Shop Drawings” shall be construed to include all “Submittal Descriptions” (Type SD-
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01, SD-02, SD-03, etc., as required by project technical specifications) that are necessary to
fully describe contractor supplied materials and installation methods and demonstrate their
compliance with the technical and performance requirements of the contract. Submittal
Descriptions include drawings, design data, catalog cuts, descriptive literature, illustrations,
schedules, performance and test data, and similar materials to be furnished by the contractor.
The preparation and distribution requirements described herein apply to all such SD submittals
except as noted in technical specifications or otherwise directed by the Contracting Officer.

(a) For Shop Drawing submittals provide complete sets to KSC functional organizations
and to the Architect/Engineer as shown on the “Submittal Tracking and Review
Flowchart.” Names, mail codes and addresses will be provided at the Pre-work
Conference.

(b) The Shop Drawing submittals shall be transmitted to the Contracting Officer and the
A/E on the same day. Delivery to the A/E and other KSC functional organizations shall
be by the equivalent of “next day” delivery service with delivery receipts or other proof
of delivery that show traceability to the delivery destination and receipt of the delivery.
The timestamp recorded by the Contracting Officer upon receipt from the Contractor
shall be the record date. Delivery receipts and other proof of delivery shall be
submitted to the Contracting officer or delegated organization as shown on the
“Submittal Tracking and Review Flowchart”
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(d) Three (3) sets shop drawings will be returned to the Contractor. These sets will be
returned to the Contractor within (21) calendar days of the record date with appropriate
review and approval notations as described below.

On or before completion date of the contract, the Contractor shall submit to the
Contracting Officer two complete sets of shop drawings, which incorporate all
comments, annotations, conditions of approval and corrections. Both drawing sets are
to be made from the same original

(e) The shop drawings shall be complete and detailed and shall contain all information
required for checking without reference to material contained in other shop drawing
transmittals. Partial submittals will not be accepted unless specifically approved by the
Contracting Officer. Any partial submittals shall be so indicated and any outstanding
submittal required to complete the package shall be identified.

(f) Shop drawings shall be submitted in a logical sequence that is duly coordinated with
long lead-time procurements and with fabrication and construction schedules. Each set
of shop drawings shall be accompanied by a completed KSC shop drawing submittal
form listing the specification or drawing reference requiring the shop drawing; the
material, item or process for which the shop drawing is required and the "SD" number
and identifying title of the shop drawing. The Shop Drawing form will be supplied by
the Government.

(g) Shop drawings for certain systems (e.g. fire detection/suppression) must be submitted
as soon as 30 days following contractor’s Notice to Proceed, and associated as built
drawings, software, programs and test procedures must be submitted up to 30 days
prior to acceptance testing. See Shop Drawing and submittal references in project
technical specifications for affected submittals and their respective deadlines.

(h) "Drawings" as opposed to "Shop Drawings" shall mean actual drawings, diagrams,
layouts and schematics. "Drawings" fall under the more general term "Shop Drawings"
which include other required materials.

(1) Drawings shall be uniform in size, nominally 24 by 36 inches, with a maximum
size of 28 by 40 inches. All drawings shall have dark lines on a white background.

(2) Drawings shall be numbered in logical sequence. The Contractor may use his own
numbering system. Each drawing shall bear the number of the submittal (e.g. First
Submittal, Second Submittal, etc.) in a uniform location adjacent to the title block.
The NASA contract number shall appear in the margin, immediately below the title
block, for each drawing.

(3) A blank space, no smaller than 4 by 5 inches shall be reserved on the right hand
half of each sheet for the Government disposition stamp.
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(i) Review and approval notation will be as follows:

(1) Shop drawings marked "approved" authorize the Contractor to proceed with work
covered by such drawings.

(2) Shop drawings marked "approved as noted" authorize the Contractor to proceed
with the work covered provided he takes no exception to the corrections. The
notes shall be incorporated on the shop drawings prior to submission of the final
shop drawings.

(3) Shop drawings marked "returned for correction" require the Contractor to make the
necessary corrections and revisions on the drawings and re-submit them for
approval

in the same routine as before, prior to proceedings with any of the work depicted
on the drawings.

(4) Shop drawings marked "not approved" or "disapproved" indicate noncompliance
with the contract requirements and the shop drawings shall be re-submitted with
appropriate changes. No item of work requiring a shop drawing shall be
accomplished until the drawings are approved or approved as noted.

(5) The Contractor shall make any corrections required by the Contracting Officer. If
the Contractor considers any correction or notation indicated on the returned shop
drawings to constitute a change to the contract drawings or specifications; notice
as required under the clause entitled "Changes" shall be given to the Contracting
Officer.

(6) The Government’s engineering review of Contractor’s shop drawing submittal(s) is
for general conformance with the design concept of the project and the
information given in the contract documents. As such, approval of the shop
drawings by the Contracting Officer shall not be construed as a complete check,
but will indicate only that the general method of construction and detailing is
satisfactory. The Contractor is solely responsible for the dimensions and design of
adequate connection details; confirming and correlating all quantities and
dimensions; selecting fabrication processes and techniques of construction;
coordinating the work with that of other trades and performing the work in a safe
and satisfactory manner, and certifying that proposed products meet all technical
specifications and all contractual provisions, especially those relating to the ‘Buy
American Act’. Corrections or comments made as part of the Government review
do not relieve the Contractor from compliance with the requirements of the
contract documents. Likewise, any approval of a Shop Drawing Submittal
containing an unidentified deviation from the technical requirements of the
applicable contract drawings, maps and specifications, shall not relieve the
contractor from compliance with the technical requirements.
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(j) If changes are necessary to approved shop drawings whether as a result of a contract
change or for any other reasons, the Contractor shall make such revisions and resubmit the
shop drawings in accordance with the procedures in paragraphs a. through c. above. No
item of work requiring a shop drawings change shall be accomplished until the changed
shop drawings are approved.

(k) Progress payments will not be made on materials and equipment that have been delivered
to the job site but not approved on shop drawings.

J-A-3 RECORD DRAWINGS

(a) After completion of all construction and before final payment is made, the Contractor shall
submit one complete set of full size blue line contract drawings with fully dimensioned
changes shown in red pencil to the Contracting Officer.

(b) The Contractor shall verify all dimensions and Geographical Information System (GIS)
data shown on the contract drawings. Civil discipline systems, such as site dimensions and
elevations, underground utilities, manholes, access points, paving, etc. and systems
requiring state certifications, such as stormwater systems, shall require verification by a
registered land surveyor. As-built dimensions and GIS data shall be at the same level of
detail as the contract drawings.

(c) All dimensional changes shall be reflected as corrected dimensions by striking through the
dimension value with a single line and circling this change. A leader shall point from the
actual, as-built dimension to the circled change. All utility routing and interface changes
shall be reflected on the drawings to scale and defined with sufficient dimensions to be
able to locate. Indicating by reference alone, for example to a change order number, will
not be acceptable.

(d) These record drawings shall be maintained by the Contractor at the work site and shall be
updated based on job progress to reflect all changes and deviations and actual routing of
all field-routed utilities and services. All lines, letters, and details shall be sharp, clear,
and fully legible. All additions to the drawings shall be precisely drawn to scale of the
original drawing and their locations shall be dimensioned.

(e) Final Systems Drawings for Wiring/Devices/Control Systems:

(1) Final system drawings for wiring and control systems shall be prepared and
submitted as described below, and in accordance with additional requirements as
described in technical specifications.

(2) Record drawings shall be made available for Government review on a monthly
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basis at the job site. This monthly review of record drawings will be part of the
monthly monetary progress review.

(3) Drawings for installation of wiring, devices and/or controls that require field
routing must be red- lined, reproduced, verified for accuracy, and submitted for
approval per the requirements set forth under the section entitled Shop Drawings
herein a minimum of two weeks before requesting a final walkdown of the
following systems. These drawings shall be labeled “FINAL SHOP DRAWINGS”.
In addition to hardcopy reproductions, the final drawings submittals shall include
electronic files in Intergraph or Microstation format or in a Computer Aided Design
(CAD) format compatible with Intergraph or Microstation.

(4) Final Systems Drawings are required for:

(i) HVAC

(ii) Paging/Area Warning

(iii) Premise Wiring

(iv) Electrical control schematics and connection diagrams

(v) Elevators

(vi) Fire detection/suppression systems

(vii) Any other system involving wiring and controls, with the exception of
facility lighting

(f) Sewer System Certification:

For all work involving sewer system installations or modifications, the Contractor shall
provide to the Contracting Officer three (3) sets of drawings in the form of an As-Built
Survey signed and sealed by a State of Florida Registered Land Surveyor for the sewer
system. The as-built survey shall show all locations and invert elevations of the sewer
system to verify that its placement is per contract drawings. The submittal shall be
complete and sufficient for the Engineer’s of Record certification to the Florida
Department of Environmental Protection. The as-built survey level of detail shall be the
same as shown in the contract drawings. If significant differences exist between the
contract requirements and as-built conditions as evidenced by the survey, the differences
shall be corrected and a new as-built survey made and submitted as before. Drawings shall
be provided prior to the final inspection.

(g) Record drawings shall be made available for Government review on a monthly basis at the
job site. This monthly review of record drawings will be part of the monthly monetary
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progress review.

J-A-4 MISCELLANEOUS DOCUMENTATION

(a) Documentation submitted under this clause shall not be submitted as shop drawings.

(b) The Contractor shall submit an original and one copy of all correspondence, delivery
tickets, soil compaction reports, contractor daily reports, concrete test reports, and
welding certifications or other worker qualification certifications, to the Contracting
Officer.

(c) The Contractor shall submit an original and four copies of all other documentation
(excepting shop drawings) pertaining to this contract, including asbestos abatement plans,
to the Contracting Officer.

(d) In the event of a conflict within this contract, the provisions of this requirement shall take
precedence over any other contractual requirement pertaining to the number of copies to
be submitted except for shop drawings which shall be submitted in accordance with
Article J-A-2, Shop Drawings, set forth under this Attachment J-A.

J-A-5 PROGRESS SCHEDULES
Pursuant to FAR 52.236-15, entitled "Schedules for Construction Contracts," the
Contractor shall:

(a) Prepare the Progress Schedule using standard commercially available scheduling software
or comparable format such as a bar chart approved by the Contracting Officer.

(b) Submit the Progress Schedule, for approval by the Contracting Officer, at the Pre-Work
Conference in four (4) copies. Include a copy of the electronic file if Progress Schedule is
prepared using scheduling software. The approved initial progress schedule will be the
baseline schedule for the project.

(c) Include no less than the following information on the Progress Schedule:

(1) Major headings for primary project scope broken out in accordance with the
Divisions and/or Sections of the project specifications.

(2) Line item break-downs under each major heading sufficient to track the progress of
the work.

(3) A line item showing contract finalization tasks which includes Punch List, Clean-
up and Demobilization, and Final Construction Drawings.
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(4) Appropriate level of detail under each line item or activity (compatible with the
schedule of values) sufficient to track the cost and schedule performance, including
scheduled vs. actual percentage complete for any given day within the contract
performance period. (Progress schedules prepared using scheduling software shall
include resource loaded activities [labor, material, and other resources), major
deliveries, project milestones, etc.]. Bar Charts shall include, as a minimum, a
materials bar and a separate labor bar for each line item.) Each element shall
include the estimated cost and percentage weight of total contract cost. The labor
element shall also show the number of workers expected to be working on any
given date within the Contract Performance Period.

(5) For projects involving the installation or modification of Fire Alarm systems,
include at a minimum the following line items on the schedule of values:

a. Fire Alarm Rough-In Material

b. Fire Alarm Rough-In Labor

c. Fire Alarm Trim Material

d. Fire Alarm Trim Labor

e. Fire Alarm Preliminary Testing

f. Fire Alarm Final Testing

(6) For projects involving the installation or modification of Building Controls (i.e.
HVAC, Lighting, etc…) systems, include at a minimum the following line items on
the schedule of values:

a. Controls Rough-In Material

b. Controls Rough-In Labor

c. Controls Trim Material

d. Controls Trim Labor

e. Controls Testing

(7) Separate line items for Mobilization and Shop Drawing submittal and approval
(these items are to show no associated costs).

(8) The progress schedule or bar chart shall indicate the file date and status date (data
date).
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(d) Update the progress schedule every 30 calendar days throughout the contract performance
period. All work that has not been completed in accordance with the previously approved
schedule shall be rescheduled to reflect actual or planned progress based on the current
status date. Submit four copies (and electronic file as applicable) to the Contracting
Officer for approval. Progress schedule updates shall be submitted concurrently with
progress payment requests.

J-A-6 STATUS REPORTS ON MATERIALS ORDERS

(a) Within 30 days after Notice to Proceed, the Contractor shall submit, for approval by the
Contracting Officer, an initial Status Report on Materials Orders. This report will be
updated and resubmitted every 30 days as the status on materials orders changes.

(b) The report shall list, in chronological order by need date, all materials orders necessary for
completion of the Contract, including those orders placed by subcontractors as well as the
Contractor. The following information will be required for each material order listed:

(1) Material name, supplier, and invoice number.

(2) Bar Chart line item or CPM activity number affected by the order.

(3) Delivery date needed to allow all directly and indirectly related work to be
completed within the Contract Performance Period.

(4) Current delivery date agreed on by supplier.

(5) When Item (b)(4) exceeds Item (b)(3), the effect that delayed delivery date will have
on contract completion date.

(6) When Item (b)(4) exceeds Item (b)(3), a summary of efforts made by the Contractor
to expedite the delayed delivery date to bring it in line with the needed delivery date,
including efforts made to place the order (or subcontract) with other suppliers.

J-A-7 SCHEDULING

The Contractor will be required to provide detailed scheduling information regarding planned
operations to the Contracting Officer’s designated representative for input to the LC 39 and
Industrial area 72 hour/11-day operations schedule (a total of 14 days). This schedule input
must be provided on a daily basis prior to 1:00 P.M. The schedule must show the Contractor's
planned operations in detail for the next 3 days in hourly increments and in shift increments
for the following 11 days.

All Contractor operations requiring support from KSC, such as outages or fire and safety
standby, for hazardous operations, shall be identified.
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J-A-8 NFS 1852.223-73 SAFETY AND HEALTH PLAN (NOV 2004) (MODIFIED)

The contractor, upon request by the Contracting Officer, shall submit a detailed site specific
safety and occupational health plan in accordance with NPR 8715.3, NASA General Safety
Program Requirements, Appendices and KNPR 8715.7 KSC Construction Contractor Safety and
Health Practices Procedural Requirements. (A copy of KNPR 8715.7 is included in this contract
as Attachment J-F. KSC-UG-2814, KSC Construction Contractor’s Safety and Health Practices
Users Guide, dated August 2010 is included in this solicitation as Attachment J-G and is
provided to assist the offeror with the requirements in KNPR 8715.7. Notice to Proceed with
on-site work will be withheld pending approval of the site specific safety and health plan.

The plan shall include detailed policies, procedures, and techniques that will be used to ensure
the safety and occupational health of Contractor employees and to ensure safe working
conditions throughout the performance of the contract.

The plan shall address the policies, procedures, and techniques that will be used to ensure the
safety and occupational health of the public, astronauts and pilots, the NASA workforce, safety
and occupational health of the public, astronauts and pilots, the NASA workforce (including
Contractor employees working on NASA contracts) and high-valued equipment and property.

The plan shall take into account all work to be performed on the awarded contract This plan
shall address how the Contractor intends to comply with 29 CFR 1926 Safety and Health
Regulations for Construction, applicable sections 29 CFR 1910 Safety and Health Regulations
for General Industry, applicable national consensus standards, NASA and KSC Safety and
Health Regulations and requirements with regard to all safety and health issues that will be
encountered on this project.

The plan shall similarly address subcontractor employee safety and occupational health for
those subcontractors who will be performing work under the contract when one or more of the
following condition apply: (Note: Contractors may not delegate overall site safety
responsibility or authority for any personnel working under the provisions of this section to any
subcontractor).

(1) The work will be conducted completely or partly on premises owned or controlled by
the government.

(2) The work includes construction, alteration, or repair of facilities in excess of the
simplified acquisition threshold.

(3) The work, regardless of place of performance, involves hazards that could endanger
the public, astronauts and pilots, the NASA workforce (including Contractor employees
working on NASA contracts), or high value equipment or property, and the hazards are
not adequately addressed by Occupational Safety and Health Administration (OSHA) or
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Department of Transportation (DOT) regulations (if applicable).

(4) When the assessed risk and consequences of a failure to properly manage and control
the hazards warrants use of the clause.

The contractor shall submit a copy of their Log of Occupational Injuries and Illnesses that
includes an annual summary of occupational injuries and illnesses (or equivalent) as described in
Title 29, Code of Federal Regulations, Subpart 1904.5. If the Contractor is exempt by regulation
from maintaining and publishing such logs, equivalent data in contractor's format is acceptable
(such as loss runs from insurance carrier) which contains the data required. Data shall be
compiled and reported by calendar year and the most recent summary shall be provided at the
same time as the site specific safety and health plan.

The contractor shall also submit documentation containing the company’s Experience
Modification Rate (EMR), Days Away, Restricted or Transferred rate (DART), and Total Case
Incident Rate for injury and illnesses (TCIR) for the past 3 years.

This site specific safety and health plan, as approved by the Contracting Officer, will be
incorporated into the contract.

(End of clause)

J-A-9 LIFTING PLAN AND RIGGING PLAN

A detailed Lifting and Rigging Plan shall be submitted by the Contractor 14 days prior to
lifting operations. Lifting operations include work performed at W1 Pump Station that
requires the use of cranes or lifting equipment to include chokers, slings, and shackles used to
move material, personnel, and equipment to/from heights in excess of 25 feet. One lifting and
rigging plan may be submitted for multiple lifts using the same equipment by utilizing the
most stringent applicable conditions. Four (4) copies of a detailed Lifting and Rigging Plan
shall be submitted for approval to the Contracting Office using the KSC Form 50-101V2NS
provided as Attachment J-J. The lifting plan shall address:

1. The specific crane(s) lifting and rigging equipment that will be on site

2. The maximum swing radius to be used and the degrees in relation to the crane, such
as 360 degrees over the counterweight, etc.

3. A sketch of where the crane will be located in relation to where the loads will be
situated

4. The estimated maximum load weights

5. The type and weight of rigging to be used and how it will be configured



NASA/KSC CONTRACT NNK12421032R
ATTACHMENT J-A - PROJECT DELIVERABLES

103

6. A copy of the crane capacity chart to be used

7. A copy of all crane deductions

8. Maximum crane boom to be used

9. Counterweight configurations

10. Certifications of the crane, operator, and rigging

11. Certifications of rigging personnel

12. General narrative description of lift operations, plan of approach, and safety
measures to be implemented during the lifting operations
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KENNEDY SPACE CENTER PROJECT SPECIFIC REQUIREMENTS APPLICABLE TO ALL
WORK PERFORMED UNDER THIS CONTRACT

(6 February 2012)

The Kennedy Space Center project specific requirements supporting Contract Section I are identified in
this Attachment J-B. Nothing contained in this Attachment J-B shall relieve the Contractor from
complying with other requirements of this contract, which are not identified and described in this
Attachment J-B. All costs associated with the requirements of this Attachment J-B are included in the
firm-fixed price of this contract.

J-B-1 UTILITY OUTAGE, ENERGIZED ELECTRICAL WORK, ELECTRICAL
HAZARD ANALYSIS, AND EXCAVATION PERMITS

(a) Utility Outage Requests and Electrical Work Permits

(1) Utility Outage Requests: All outages required during the prosecution of work which
affects utility systems, such as electrical, water, fire detection and protection systems and
air handling systems will require permits. Work shall be scheduled to hold outages to a
minimum. Request for utility outage permits shall be made in writing to the Contracting
Officer at least fourteen (14) working days in advance of the time required. The request
shall state the system involved, area involved, approximate time of outage, and the nature
of the work involved. The fact that the Contractor requests an outage for a specific time
period does not necessarily mean that the outage will take place. Due to the nature of the
operations at Kennedy Space Center, the Contractor probably will not know until the day
before the requested date if the outage will take place as scheduled. All outages will take
place outside regular working hours. The Contractor will not be entitled to additional
payment for working irregular hours due to outages.

(2) Electrical Work Permits: Prior to beginning work on an electrical system under an
approved outage, the Contractor shall obtain an executed Work Permit (form number KSC-
26-400NS) from the Base Support contractor, and then execute complex lockout/tag-out
procedures for all Work Permit related work as follows:

a. The Contractor’s employee in charge of the required lockout/tag-out shall be present at
the time the Government switches high-, medium-, or low-voltage circuits under
Government access control which are to be locked and tagged out by the Contractor.
The Contractor shall coordinate with the COTR for the required switching period time
and date. Due to KSC operational considerations the switching period time and date
may be at any time, and outside of normal working hours or work days.

b. Once Government switching is complete the Contractor’s employee in charge of the
lockout/tag-out shall sign the Work Permit and immediately install the required OSHA
compliant lockout / tag-out on the required switching device(s). Once installed the
Contractor’s employee in charge of the lockout/tag-out shall individually note the
locations of the locks and tags on the Work Permit form.
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c. A lockout/tag-out lock box shall be used for all such lockout / tag-outs. The key(s)
from the lock(s) installed by the Contractor’s employee in charge of the lockout/tag-out
shall be placed in the box and the employee in charge shall place an additional personal
lock on the lock box to secure the keys inside. Lock box shall be kept at the work site
and all other Contractor employees shall attach their personal lockout/tag-out on this
box at any time they are working on the applicable equipment.

d. At the start of the first standard work period following the lockout/tag-out of a
Government switched circuit for which a Work Permit is issued, the Contractor’s
employee in charge of the lockout/tag-out shall complete the required lockout/tag-out
(lock box) procedures. Immediately upon completing the lockout/tag-out the
Contractor shall verify no voltage is present on all circuit conductors using suitable
testing equipment, safe work practices, and all required personal protective equipment.
All other circuit safeguards such as grounding shall occur immediately after the voltage
test and each safeguard shall be individually recorded on the Work Permit.

(b) Energized Electrical Work and Hazard Analysis

(1) Live parts to which an employee might be exposed shall be put into an electrically safe
work condition before an employee works on or near them, unless the employer can
demonstrate that de-energizing introduces additional or increased hazards or is infeasible
due to equipment design or operational limitations. If live parts are not placed in an
electrically safe work condition (i.e., due to increased or additional hazards or
infeasibility), work to be performed shall be considered energized electrical work. Safety
plans, job hazard analysis, and work practices for work on or in proximity to energized
parts shall be in accordance with KNPR 8715.7, KSC Construction Contractor Safety and
Health Practices Procedural Requirements.

(2) Electrical Hazard Analysis:

Arc-flash and shock prevention personal protective equipment (PPE) is required for all
energized electrical, work and where energized or exposed live parts may not be present,
but a potential hazard exists including: manhole or cable vault/tray insulated cable
inspections, circuit breaker or switch operation, and de-energized voltage checks to
electrically safe equipment.

The Contractor shall provide a qualified electrical safety professional to perform an arc-
flash and shock hazard analysis in accordance with NFPA 70E for all such electrical work.
The analysis shall be submitted with the Contractor’s Site Specific Safety Plan (SSSP) and
referenced in any applicable Job Hazard Analysis (JHA). The safety professional shall
perform and review a power system analysis using computer software specifically
designed for the purpose to determine short circuit levels and arc flash hazard incident
energy at all locations to be worked on by the Contractor. Table 130.7(C)(9) in NFPA 70E
may be used in lieu of calculations when all applicable general notes for the table apply.
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The Government will provide source short circuit levels and clearing times for
Government operated electrical source equipment as well as any applicable design
information. The analysis shall include a table summarizing the results of the analysis with
the following information for each location or piece of equipment:

i. Protective Device Name

ii. Protective Device Clearing Time

iii. Maximum Voltage

iv. Calculated Bolted Three Phase Fault Level

v. Calculated Bolted Ground Fault Level

vi. Calculated Minimum Arcing Fault Level

vii. Arc-Distance if applicable for the calculation

viii. Employee Working Distance

ix. Calculated Arc-Flash Boundary

x. Calculated Maximum Arc-Flash Incident Energy

xi. Arc-Flash PPE Category

xii. Shock Prevention PPE Insulating Class

xiii. Limited Approach Boundary

xiv. Restricted Approach Boundary

xv. Prohibited Approach Boundary

(3) Electrical Manhole / Vault Confined Space Requirements: Reference KNPR 8715.7, KSC
Construction Contractor Safety and Health Practices Procedural Requirements. During the
site specific safety plan submittal phase, the Contractor shall complete a hazard evaluation
of confined space(s) ensuring all hazards associated with the space or that may be
introduced to the space have been identified and mitigated. The Contractor's designated
safety professional shall coordinate with the COTR to complete a confined space hazard
assessment (KSC Form 28-750NS) in accordance with KNPR 1840.19 for each confined
space, and to schedule a job-site inspection meeting with KSC Environmental Health and
Safety personnel. Within 35 calendar days after this meeting the COTR will provide a
confined space hazard assessment to the Contractor. This assessment must be complete
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prior to any manhole entry and will be used in generating the confined space entry
permit(s) required for the project.

The contractor shall provide supplementary lighting for all manhole work.

(c) Excavation Permits:

The Contractor shall request and obtain excavation permit(s) prior to performing any excavation.
KSC Form 26-312V3 NS, Utility Locate/Excavation Permit Request, shall be prepared by the
Contractor and submitted to the Government for approval at least 15 working days prior to the
planned excavation date. The Contractor shall comply with the requirements of the Base Support
Contractor’s "Utility Locate / Excavation Permit Instruction” ENG-I-MP07 (latest revision), in the
preparation, submission and use of the permit(s).

J-B-2 FIRE PROTECTION AND REQUIRED PERMITS

The KSC Fire Department will provide fire suppression, inspection and rescue services to the
Contractor as necessary. The Contractor shall:

(a) Provide approved fire extinguishers of appropriate type for hazards involved.

(b) Report all fires to the Fire Service at 867-7911 or 867-1911.

(c) Comply with all requirements of KHB 1710.2C Section 504 (Heat Producing Devices)
and NSS 1740.11 “NASA Safety Standard for Fire Protection” Section 702 and
Chapter 8 for work performed at the Kennedy Space Center.

(d) Provide a fire watch in accordance with Federal OSHA Safety and Health Standards
29 CFR 1926.352/1910.252 when required by the welding and burning permitting
official.

(e) Prevent false fire alarms by providing 24-hour advance notice to the Contracting
Officer's Technical Representative (COTR) when construction activities in areas
protected by fire alarm and/or detection systems may produce airborne particulates
(smoke or dust) caused by construction activities such as painting, stripping, cutting
drywall or concrete, sandblasting, and/or removing raised floor panels.

(f) Request permits for all welding and burning operations. Requests for these permits
shall be made in writing to the Government at least seven (7) working days in advance
of the time required.

(g) Report in the Contractor’s Safety and Health Plan in accordance with NFS 1852.223-
73 how it intends to comply with the above requirements.
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J-B-3 PERMANENTLY INSTALLED SAFETY SYSTEMS

(a) The Contractor shall protect and in no way interrupt the service of any installed safety systems
or personnel safety devices.

(b) In the event that the Contractor requires entrance into systems serving safety devices,
the Contractor shall obtain prior approval from the Contracting Officer. In the event the
Contractor determines that it is necessary to temporarily remove or render inoperable any
personnel safety devices in order to accomplish contract requirements, the Contractor shall
provide alternate means of protection prior to removing or rendering inoperable any
permanently installed safety devices or equipment and shall obtain prior approval of the
Contracting Officer.

J-B-4 BREATHING AIR COMPATIBILITY

(a) The contractor shall take precautions to assure that connectors used in contractor-supplied
breathing air systems are incompatible with connectors present on either KSC gas systems or
on contractor supplied systems that are used to supply non-respirable gases. KSC-STD-
Z0008, ‘Standard for Design of Ground Life Support Systems and Equipment’, establishes
requirements for connectors to be used in KSC facility breathing air and non-respirable gas
systems. Facility breathing air systems located at KSC/CCAFS are to use a Hansen 3/8 inch
quick disconnect as a breathing air distribution interface. KSC facility non-respirable gas
systems are to use ¼ inch quick disconnects for gas distribution interfaces. Although most
facility systems were designed in accordance with this standard, there are nonconforming
locations at KSC/CCAFS.

(b) The Contractor may use KSC facility breathing air systems, if available at the work location.
The contractor shall perform a pre-work site inspection to identify coupling types in use at the
work location before mobilizing or using any breathing air equipment. The contractor shall
also submit a written certification to show the contractor’s breathing air system has been
recently inspected and meets Grade D breathing air standards. Alternately, the contractor may
arrange for on-site testing of contractor-supplied breathing air by the Government at least five
days prior to start of work. In addition, the contractor shall also provide a work site evaluation
for the NASA Safety Office to review before using any breathing air system. The breathing
air test and the safety inspection can be coordinated through the Contracting Officer, and will
be at no cost to the contractor.

(c) The contractor shall tag or label connector ends of all lines and flexible hoses of contractor-
provided breathing air or non-respirable gas distribution systems. The tags or labels will
clearly identify the contents of the lines or hoses.

(d) The contractor shall provide a description of the steps taken to comply with the requirements
of this clause in their safety plan submittal.
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J-B-5 TRAFFIC RESTRICTIONS

(a) The Contractor will not move oversized loads and/or slow moving vehicles on established
roads within the Kennedy Space Center from 6:30 A.M. to 8:30 A.M. and 3:30 P.M. to 5:30
P.M. on week days. Other than the above restricted hours, the Contractor may move oversize
and/or slow moving vehicles to the work site provided all requirements of the Florida State
Highway Department have been met.

(b) Movement of any Contractor vehicle in excess of maximum width, height and length specified
by Florida Statues Chapter 316 shall be accompanied by the Contractor's designated Convoy
Commander. The Contractor's Convoy Commander shall be totally responsible for the
oversized vehicular movement to include making a physical inspection for possible
obstructions along the intended route and obtaining all required special permits.

J-B-6 STORAGE AND PROTECTION OF MATERIAL TO BE RE-USED

All items of material to be removed and re-installed by the Contractor shall be protected during
removal and stored in a manner such that the material will not be damaged during removal or
storage. Any material designated for re-use, which is not suitable due to the Contractor's damage,
will be replaced by the Contractor at no additional cost to the Government.

J-B-7 MAINTENANCE OF GOVERNMENT EQUIPMENT

(a) Government systems and equipment in the Contractor's work area may require servicing,
maintenance, or modification by Government support contractors during the contract
performance period. This maintenance activity may include work on systems, including
underground utilities, that connect with Contractor installed systems and equipment. The
Contractor shall allow the Government support contractors into his work area to perform the
maintenance work.

(b) Existing systems and equipment require periodic maintenance that cannot be readily defined
in terms of frequency and duration. This maintenance will be coordinated with the Contractor
through the Contracting Officer, and will be performed on a non-interference basis as much as
possible. The Contractor shall notify the Contracting Officer regarding any uncoordinated
maintenance activity.

(c) The Contractor shall arrange and conduct a joint pre-operations briefing with Government
support contractor personnel on each occasion that the support contractor requires access to the
contractor’s work area. The Contractor shall take the following steps as required to prevent
collateral damage to, or interference with, Contractor installed systems and equipment.

(1) Verify the scope and limits of the support contractor’s planned maintenance activity.

(2) Advise the support contractor regarding the scope of the Contractor’s work that may be
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affected by the maintenance activity, including specific locations and dimensions of
planned or installed facilities, systems and equipment. Notify the Contracting Officer
immediately regarding any resulting conflicts or interferences.

(3) Ensure that temporary barriers or protective measures are provided as needed to protect
Contractor installed work and preserve job-site safety.

The Contractor shall notify the Contracting Officer immediately regarding any issues that
cannot be resolved with the support contractor.

J-B-8 AVIATION OBSTRUCTION LIGHTS

The Contractor will provide at least two Aviation Red Obstruction Lights or two High Intensity
White Obstruction Lights on all structures over 100 feet above ground level. All construction
cranes/booms shall be lighted regardless of height. Lights must be constructed and installed in
accordance with U.S. Department of Transportation, Federal Aviation Administration publication
AC 70/7460-1F (as revised), Chapter 4, paragraph 15, subparagraph e. Lights will be operated
during all periods of reduced visibility, between sunset and sunrise, and as directed by the
Contracting Officer.

J-B-9 INTERFERENCES AND COORDINATION OF WORK

(a) The Contractor shall coordinate construction layout, systems configuration and work
scheduling to avoid interference’s between the various construction trades and their
installations. Interferences and obstructions resulting from lack of Contractor coordination
shall be corrected by the Contractor as approved by the Contracting Officer. All components,
fittings and reworking necessary for such corrections shall be provided by the Contractor at no
additional cost to the government. Dimensions shown for existing work, and all dimensions
required for work that is to connect to existing work, shall be verified by the Contractor by
actual field measurement of the existing work. Any work at variance with that specified or
shown in the drawings shall not be performed by the Contractor until approved in writing by
the Contracting Officer.

(b) To the extent possible, the as-built dimensions of all new work shall be verified by actual
field measurement prior to ordering or fabricating mechanical, electrical, or specialty
equipment and materials to be installed. If such field measurement is not possible, then the
contract drawings and applicable shop drawings shall be checked by the contractor for
dimensional accuracy prior to ordering or fabricating equipment and materials to ensure
proper fit for field installation.

(c) The Contractor shall be responsible for correction of all field fitup problems and interferences
which could have been avoided by field measurement or drawing checks prior to equipment
fabrication.
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J-B-10 RESTORATION OF GRASSED AREAS DISTURBED BY CONSTRUCTION

The Contractor shall, prior to completion of the contract, grass all areas disturbed by construction
activities by seeding and mulching or, when erosion may occur, by sodding, except where
specifically directed otherwise in the drawings and specifications.

J-B-11 TEMPORARY CONSTRUCTION TRAILERS

(a) The Government will provide a location for temporary office and/or storage facilities if needed
for performance of on-site work under this contract. Specific location(s) at or reasonably close
to the work site will be identified at the pre-work conference. The contractor is responsible for
providing his own telephone service and for making his own connections to KSC utility
services, if provided for under Article I.13, KSC On-Site Facilities and Services.

(b) All temporary facilities must be structurally sound, in roadworthy condition, and shall be
installed and anchored in accordance with KSC-PLN-1904, Trailer/Equipment Tie Down Plan
for the John F. Kennedy Space Center; or Rules of Department of Highway Safety and Motor
Vehicles, Division of Motor Vehicles Chapter 15C-1, whichever is more stringent. Copies of
the standards will be made available to the contractor at the pre-work conference. The
contractor shall provide written certification of compliance for all temporary facilities to the
Contracting Officer within three days of installation. Any facilities that fail to meet these
requirements shall be immediately removed from Government property.

(c) All temporary facilities shall be removed from government property within two weeks
following final acceptance of work performed under this contract.

J-B-12 CONFINED SPACE WORK REQUIREMENTS

(a) Special requirements, coordination, and precautions will apply to any contract work taking
place in confined spaces. Each contractor contracted to perform work in confined spaces is
required to provide a written program for such work as part of its health and safety plan which
is consistent with the requirements of 29 CFR 1910.146. For work in telecommunications
manholes, provisions of 29 CFR 1910.268(o) are also applicable. The contractor shall
coordinate any such work in confined spaces with the KSC Environmental Health Support
Contractor, KSC Fire Services Support Contractor, and any other resident government or
contractor organization whose employees may have access to the work location. The
provision of Environmental Health services by the government does not prohibit the contractor
from providing their own atmospheric testing. Government provided services include
environmental health monitoring and consultation support for testing of atmospheres in
confined spaces as well as fire rescue and emergency medical services.

(b) Entry into and work in confined spaces shall be in accordance with the requirements of KNPR
1820.4, “KSC Respiratory Protection Program,” KNPR 1840.19, “KSC Industrial Hygiene
Handbook,” and all other applicable clauses of this contract.
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(c) Confined spaces, which contain water, shall be pumped out by the contractor prior to
scheduling a confined space entry check.

(d) In addition to the requirements set forth above, the Contractor shall notify and obtain
approval from the Power Coordinator, telephone 321-867-7300, and/or from
Communications Control, telephone 321-867-4141, respectively, prior to performing work in
electrical and/or communications manholes.

J-B-13 TESTING OF CONSTRUCTION MATERIALS

Tests of construction materials indicated to be performed by the Contractor shall be accomplished
by the Contractor utilizing the services of an acceptable independent testing laboratory.

J-B-14 AFFIRMATIVE PROCUREMENT

Affirmative Procurement (AP) is the purchase of environmentally friendly products and services
(i.e. products made from recycled or recovered materials). Federal agencies, their Contractors and
subcontractors are required to maximize the purchase materials on the list of “EPA Designated
Guideline Items” with the minimum recycled or recovered materials content whenever practicable
according to RCRA 6002 and EO 13101. The requirements of RCRA 6002 include the following:

“The decision not to procure such items shall be based on a determination that such procurement
items:

(A) are not reasonably available within a reasonable period of time

(B) fail to meet the performance standards set forth in the applicable specifications or
fail to meet the reasonable performance standards of the procuring agencies

and/or

(C) are only available at an unreasonable price.

Any determination under subparagraph (B) shall be made on the basis of the guidelines of
the National Institute of Standards and Technology in any case in which such material is
covered by such guidelines.”

The Contractor shall provide AP approved items as specified within the contract
documents. Submittals for AP items shall be provided for approval in accordance with
Shop Drawing provisions. If the Contractor proposes to substitute an item that does not
conform with AP requirements, the applicable Shop Drawing shall be accompanied by
KSC Form 8-69, Contractor Request to Use Nonconforming Parts or Material
(Deviation/Waiver Request) identifying the reason for the proposed substitution.
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Non-conforming items without approved D/W’s will be rejected and the contractor shall be
responsible for any costs and schedule impacts associated with replacing such non-conforming
items at no additional cost to the Government.

At the conclusion of the project, the Contractor shall provide the Contracting Officer (CO) with a
report itemizing all AP items used.

Detailed information on the EPA AP specified/approved products and manufacturers providing
these products is available at www.epa.gov/cpg/products.htm.

J-B-15 SPILLS

The Contractor shall make all reasonable and safe efforts to contain and control any spills or
releases that may occur. The Contractor shall immediately report (by phone) any occurrence of a
pollution incident or spill, first to the Emergency 911 (321-867-7911 from a non 867/861
exchange), then to the Contracting Officer (CO). The Contractor shall document the incident or
spill on KSC Form 21-555, "Pollution Incident Report," and submit it to the CO and NASA
Environmental Assurance Branch (EAB), TA-B1B, within 24 hours of the incident.

The Contractor shall provide spill response materials to contain and control spills including, but
not limited to, containers, absorbent material, shovels, and personal protective equipment. Spill
response materials shall be available at all times in which materials/wastes are being handled or
transported. Spill response materials shall be compatible with the type of material being handled.

The KSC Spill Cleanup Team will be responsible for the final cleanup and validation of a spill or
release.

The Contractor’s prompt action to minimize the impacted area and to timely report any occurrence
will increase the Spill Cleanup Team’s ability to complete the spill cleanup and therefore reduce
the Contractor’s liability for a larger cleanup.

J-B-16 WEEKLY STATUS MEETING

The Contractor shall attend a weekly progress/status meeting to be scheduled by the Contracting
Officer for the purpose of determining progress status, delaying factors, material delivery schedules,
and status of shop drawing submittals. In addition, a representative of each first tier subcontractor
may be required to be present for the conference.

J-B-17 SUPERINTENDENT ASSIGNMENT

Full time Superintendent: Pursuant to clause 52.236-6, entitled "Superintendence by the
Contractor," the contractor shall assign a superintendent, on the contractor’s payroll, who will be
100 percent committed to superintending the work required by this contract. The superintendent
shall not fill any other positions in performance of this contract or any other concurrent contract.
One or more alternate superintendents, each with full authority to supervise the work, shall be

http://www.epa.gov/cpg/products.htm
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designated in writing and approved by the Contracting Officer. The superintendent or an alternate
shall be physically present at each work site at all times during performance of the contract and until
the work is completed and accepted.

J-B-18 MATERIAL SAFETY DATA SHEETS (MSDS) SUBMITTAL/CHEMICAL
INVENTORY REPORTING AND MANAGEMENT

The Contractor shall provide a complete and accurate list, accompanied by the applicable Material
Safety Data Sheets (MSDS), of all materials and chemicals listed on the Consolidated List of
Chemicals Subject to the Emergency Planning and Community Right-To-Know Act (EPCRA) and
Section 112(r) of the Clean Air Act that will be stored onsite and/or used in the execution of this
contract, regardless of the quantity. This information shall be provided to the Contracting Officer
(CO) prior to the time of delivery of the materials and chemicals to the site. This inventory is to be
updated and resubmitted to the CO on a monthly basis. All inventory reporting is to be completed
on the Chemical Inventory for Construction Projects at Kennedy Space Center Form (8-313NS).
Appropriate labels and MSDS shall be provided for all chemical shipments.

J-B-19 WASTE CHARACTERIZATION

KSC Form 26-551 "Process Waste Questionnaire" (PWQ) shall be prepared and processed for all
waste streams generated during the execution of this project in accordance with article entitled
“Hazardous Wastes”.

J-B-20 PERMIT REQUIREMENTS

No on-site work will be allowed until the appropriate State and Federal issuing agencies issue all
required permits. The government is responsible for obtaining and providing all required permits
except as specified below. Permits required may include, but are not limited to, air construction,
dewatering, borrow pit, potable water, sanitary sewer, stormwater, National Pollutant Discharge
Elimination System (NPDES) and wetlands. The following permits are known to be required for
this project:

Water/Wastewater

The Contractor is responsible for obtaining the following permits, if required, before beginning
work on the subject systems:

 FDEP/Brevard County Onsite Sewage Treatment and Disposal System
Construction/Permit Abandonment

 FDEP/Brevard County Well Construction/Abandonment Permit.

The Contractor shall comply with the terms and conditions of these permits. The Contractor shall
provide copies of these permits as well as copies of all documentation submitted as part of the
application process to the NASA Environmental Assurance Branch (EAB), TA-B1B through the
Contracting Officer (CO) as delineated in contract documents or as directed by the CO.
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The Contractor shall not begin construction before receiving all Federal, State, and local
construction permits as indicated in this section. Included in adherence thereto is compliance
with all conditions of the permit as well as requirements given in the laws, ordinances, and
regulations. The Contractor shall be responsible for payment of any fines from government
agencies resulting from the Contractor's failure to adhere to all identified permit conditions and
agency regulations. These shall include, but are not limited to, material and construction standards,
environmental protection, certifications, notifications, and monitoring requirements.

Upon issuance of the Notice to Proceed, the CO shall make copies of all Government provided
permits with conditions related thereto available to the Contractor. The Contractor shall keep
copies of the permits and related materials such as drawings.

J-B-21 HAND EXCAVATION

Contractor shall hand dig a pilot trench to locate existing utilities before motorized equipment is
used in the areas shown, but not limited to, on the drawings as ‘Utility Conflict Area’. Excavation
in areas within five (5) feet of all existing utilities shall be by hand.

J-B-22 ABRASIVE BLASTING AND PAINTING

To the maximum extent possible, abrasive blasting and painting shall be performed before materials
are delivered to KSC. A National Association of Corrosion Engineers (NACE) inspection report
shall be provided to the Contracting Officer (CO) one (1) week prior to delivery of hardware
painted offsite. Where field operations at KSC/CCAFS are required by contract documentation, the
Contractor shall perform the operations in accordance with the following:

ABRASIVE BLASTING

Operations for paint/coating removal or other corrosion control activities involving the use of
abrasive blasting to prepare surfaces shall not be allowed to contaminate soil or surface waters. To
ensure this, the Contractor shall do the following:

a. Provide tarpaulin drop cloths, windscreens, and other means necessary to enclose
abrasive blasting operations to confine and collect dust, abrasive, agent, paint chips, and
other debris.

b. Collect, sample and dispose of in accordance with “disposal” paragraph all material
removed and/or generated, including coating materials and blast media.

c. Protect storage areas for blast media and blast debris from the natural elements to
prevent contamination.
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EXTERIOR PAINTING

When painting exterior surfaces, the Contractor shall implement measures in the paint application
process to minimize the amount of overspray that is created on a project. Drop cloths or similar
containment shall be used to prevent paint from coating ground surfaces.

The Contractor shall implement measures to contain any overspray that may be generated as a
result of a painting operation. The Contractor shall also implement measures to prevent rainfall and
runoff from contacting items such as painting supplies, paint equipment, empty paint cans, etc.,
which may have paint residue in or on them.

The contractor shall take precautions to protect all Government hardware from contamination or
damage during sandblasting and painting operations. The Contracting Officer or representative
shall approve the method of protection. The contractor shall be responsible for any and all claims
arising from painting or overspray or overblasting. In addition, the contractor shall be responsible
for any repairs to damaged property, and for the collection, removal and disposal of the
oversprayed or overblasted materials. The Government will make no additional payments for
overspraying or overblasting by the Contractor.

USE OF WATER – WATER BLASTING

The process of preparing certain surfaces, mainly the exteriors of buildings and structures, before
the application of surface coatings may incorporate the use of water. These preparation activities
include, but are not limited to removing dirt, mold, and mildew before painting (general surface
cleaning); using pressurized water to remove coatings (water blasting); and using blast media to
remove paint/coatings along with water as a dust inhibitor (wet blasting).

Operations using water shall be performed with either plain potable water or potable water with
biodegradable, phosphate-free detergents and/or low concentration (< 5%) sodium hypochlorite
(bleach), calcium hypochlorite, or hydrogen peroxide.

All material removed and/or generated, including coating materials, water, and blast media, shall be
collected for proper disposal. All material removed during water blasting operations will be
collected, sampled, and disposed of in accordance with the “disposal” paragraph below. Liquids
may be separated from the solid debris by screening the material collected with a 40-micron (or
finer) filter mesh.

COATINGS CONTAINING HAZARDOUS CONSTITUANTS

The Contractor shall handle and disposed of all waste containing any hazardous materials in
accordance with article entitled “Hazardous Wastes.”

DISPOSAL

The Contractor shall dispose of all waste containing nonhazardous materials in accordance with
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article entitled “Landfill Operations/Solid Waste Removal.”

INSPECTION

All abrasive blasting and painting shall be inspected by a Contractor provided NACE inspector to
verify compliance with the contract documentation. The inspector’s reports shall be provided to
the Contracting Officer at the end of each week in which the blasting and/or painting has been
performed at KSC. The report shall include information that clearly defines the extent (starting and
end points) of work performed during each week.

J-B-23 TRAFFIC CONTROL REQUIREMENTS

(a) Standards:

U.S. Department of Transportation Federal Highway Administration Manual (latest edition), on
uniform Traffic Control Devices for Streets and Highways, Part II, Signs for Traffic Controls
for Street and Highway Construction, Maintenance, Utility and Emergency Operations, set forth
the basic principles and prescribes minimum standards to be followed in the design, application,
installation, maintenance and removal of all traffic control devices and all warning devices and
barriers which are necessary to protect the public and workmen from hazards within the project
limits. The standards established in the aforementioned manual constitute the requirements for
normal conditions, and additional control devices, warning devices, barriers or other safety
devices will be required where unusual, complex or particularly hazardous conditions exist.

(b) Traffic Control Devices, Warning Devices and Barriers:

(1) The responsibility for installation and maintenance of adequate traffic control devices,
warning devices, and barriers, for the protection of the traveling public and workman, as
well as to safeguard the work area in general shall rest with the contractor. The required
traffic control devices, warning devices and barriers shall be erected by the Contractor
prior to creation of any hazardous condition and in conjunction with any necessary
rerouting of traffic. The Contractor shall immediately remove, turn, or cover any
devices or barriers which do not apply to the existing conditions.

(2) The Contractor shall make the Contracting Officer aware of any scheduled operation
which will affect traffic patterns or safety, sufficiently in advance of commencing such
operation to permit his review of the plan for installation of traffic control devices,
warning devices, or barriers proposed by the contractor.

(3) The Contractor shall assign one of his employees the responsibility of maintaining the
position and condition of all traffic control devices, warning devices, and barriers
through the duration of the contract. The Contracting Officer shall be kept advised at
all times as to the identification and means of contacting this employee on a 24 hour
basis.
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(4) Maintenance of Devices and Barriers: Traffic Control devices, warning devices, and
barriers shall be kept in the correct position, properly directed, clearly visible and
clean, at all times. Damaged, defaced, or dirty devices or barriers shall immediately be
repaired, replaced, or cleaned as required per the request of the Contracting Officer.

(c) Flagmen:

The Contractor shall provide competent flagmen to direct traffic in situations as may be
required by the standards established in the paragraph above.

(d) Traffic Control Plan:

(1) After contract award but prior to Notice to Proceed, the Contractor shall submit a traffic
control plan to the Contracting Officer for approval. No work will be allowed on
bridges or right-of-way of roads between the hours of 6:00 AM to 8:00 AM and 3:00
PM to 5:00 PM.

(2) The Contractor may request work time during off shift and weekends in order to meet
construction schedules.

(3) The Traffic Control Plan will be updated by the Contractor on a weekly basis in order to
provide a current plan for the job and make adjustments to the Contractor’s work. The
updated Traffic Control Plan shall be presented at the Weekly Status Meeting.

(e) Traffic Flow Requirements:

The Contractor shall keep one lane open at all times during road modifications. Any trench
or hole created in a roadway shall be backfilled to finish roadway elevation or effectively
covered to support vehicle loads prior to allowing any traffic to flow over it. No roads will
be blocked during peak hours of traffic; no road work shall start before 8:00 am or continue
past 5:00 pm, Monday through Friday unless otherwise approved by the Contracting Officer.

J-B-24 BIOLOGICAL SURVEYS

The Contractor shall notify the Contracting Officer (CO) to request that NASA EAB perform a
biological survey, fourteen (14) days prior to start of work. The Contractor shall not begin land
clearing or site disturbance activities, including exterior lighting and roof work, before receiving
written approval from the CO stating that the biological survey is completed and all mitigation
action (e.g. Threatened and Endangered (T&E) species relocation/protection, identification and
protection of plant species of special concern) to be performed by the Government or Contractor
has been completed.
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J-B-25 STORMWATER POLLUTION PREVENTION

The Contractor shall be responsible for providing stormwater pollution prevention measures,
including erosion and sediment controls, in accordance with Federal and State Regulations. The
pollution prevention measures selected and maintained by the Contractor shall be such that water
quality standards are not violated as a result of the Contractor’s construction activities. The
Contractor shall construct or install temporary and permanent erosion and sediment control best
management practices (BMPs) as indicated on the contract drawings and as necessary to minimize
environmental damage and maintain compliance with regulatory requirements. The Contractor
shall also abide by any and all National Pollutant Discharge Elimination System (NPDES)
Construction Stormwater and Environmental Resource Permits obtained for the specific project.

A NPDES permit is required for all activities that disturb greater than one (>1) acre of land. A
NPDES permit is not required for activities that disturb less than or equal to one (<1) acre of land;
however, the Contractor shall implement erosion control BMPs during construction.

J-B-26 CONCRETE WASTEWATER

CONCRETE WASHOUT

The Contractor shall not allow wastewater from standard concrete construction
activities (such as on-site material processing, concrete curing, foundation and
concrete clean-up, water used in concrete trucks, forms, directional drilling, etc.) to
enter waterways or to be discharged before being treated to remove pollutants.

The Contractor shall dispose of the construction-related concrete wastewater and
concrete excess by collecting and placing it in a contractor constructed settling pond
where suspended material can be settled out and/or the water can evaporate to
separate solids from the water. The location of the settling pond shall be
coordinated with and approved by the Contracting Officer (CO). The Contractor
shall remove and dispose of the residue left in the pond and restore site to original
condition. Disposal of solidified concrete shall be performed in accordance with the
solid waste article.

J-B-27 DEWATERING/CONSUMPTIVE USE PERMIT (CUP)

Dewatering operations (including manhole dewatering) shall be conducted in accordance with the
most current St. Johns River Water Management District (SJRWMD) "Notice General Construction
Dewatering Permit, Chapter 40C-22, F.A.C.” If the dewatering operation will exceed 300,000
gallons per day (GPD) or thirty (30) days duration, the Contractor shall submit the Notice to
District of Dewatering Activity RDS-50 Form fourteen (14) days prior to dewatering activities.
The Contractor shall submit the required information to the Contracting Officer (CO) or his
designee and provide a copy to the NASA Environmental Assurance Branch (EAB), TA-B1B.
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NASA EAB, TA-B1B will notify SJRWMD of the Contractor’s intended dewatering operation. No
dewatering may take place until authorized by the CO.

J-B-28 STORAGE TANK REPORTING/SPCC

Onsite temporary storage tanks must be Underwriter’s Laboratory (UL) Listed, and American
Petroleum Institute (API) or Steel Tank Institute (STI) approved for the product stored. These
tanks shall be located/sited in a location that will minimize impacts to the environment in the event
of a leak (not near swales, stormwater system, surface waters, wetlands, or storm drains or inlets).
They shall be equipped with secondary containment to catch drips and leaks from the tank, or be
double walled. Construction operations are not covered in the overall KSC Spill Prevention,
Control and Countermeasures (SPCC) Plan due to their temporary nature. Each construction
Contractor is required to create a project specific SPCC Plan for their activities on KSC if oil is
stored in excess of an aggregate aboveground container capacity greater than 1,320 gallons (only
containers greater than or equal to 55 gallons are counted). The SPCC Plan must designed (self
certified) by a Contractor Responsible Authority, adhere to the requirements of 40 CFR 112, and be
delivered to the Contracting Officer (CO) before bringing any storage tanks that are subject to this
clause on site. KSC Form 21-555 KSC Pollution Incident Reporting and Notification Form shall
be required for all releases of hazardous materials.

Permanent storage tanks greater than 550 gallons for a regulated substance constructed by the
Contractor must be registered with the State of Florida. The Contractor shall fill out the
registration form for an Underground Storage Tank (UST) and/or Aboveground Storage Tank
(AST) and submit the form to the CO and the NASA Environmental Assurance Branch (EAB), TA-
B1B prior to final inspection before tank is placed into service. The EAB, TA-B1B, will sign and
send the registration to the Florida Department of Environmental Protection (FDEP). The
Contractor shall notify the CO forty-five (45) days prior to installation of any registered tank so
that a written notice of tank installation can be provided to the regulatory authority, by the EAB,
TA-B1B, at least thirty (30) days prior to tank installation as required. In addition, the EAB shall
be notified 5 days before any of the following activities in order to schedule inspections with the
Brevard County Natural Resource Management Office (BCNRMO):

1. Delivery of the tank to KSC/CCAFS

2. Completed installation inspection request for BCNRMO allowing the tank to be fueled and
placed into service.

3. Final operational inspection request for BCNRMO to verify system is operating

UST registration and regulations are covered in Florida under FAC 62-761. Notifications of
installation, upgrading, internal inspections, testing, incidents, discharge, and closure are detailed
under 62-761.450. The EAB shall be notified 45 days before initiating the removal of any
registered underground storage tank system. An additional notification to EAB is required 5 days



NASA/KSC CONTRACT NNK12421032R
ATTACHMENT J-B – KSC PROJECT SPECIFIC REQUIREMENTS

121

before tank removal so a BCNRMO inspection can be scheduled if necessary.

AST registration and regulations are covered in Florida under FAC 62-762. Notifications of
installation, upgrading, internal inspections, testing, incidents, discharge, and closure are detailed
under 62-762.451. The EAB shall be notified 45 days before initiating the removal of any
registered aboveground storage tank system. An additional notification to EAB is required 5 days
before tank removal so a BCNRMO inspection can be scheduled.

J-B-29 TOXIC METALS

Representative samples of painted surfaces within the project area have been identified to contain
toxic metals. The Contractor shall assess hazards and brief government of their proposed methods
of removal and disposal of building materials identified as having toxic coatings and hazardous
materials. The Contractor’s hazard assessment shall be conducted by a competent health and safety
professional. The Contractor shall notify the Contracting Officer of hazard mitigation activities and
abatement procedures 14 days prior to disruption to any suspected area.

J-B-30 PCB MANAGEMENT

Polychlorinated Biphenyls (PCB) wastes may include, but are not limited to, oil-filled transformers,
Oil-contaminated transformer concrete pads, light ballasts, capacitors, electric motors, pumps and
paint coatings. PCB wastes shall be managed in accordance with 40 CFR 761. PCB waste
management and disposal shall be coordinated through the Contracting Officer (CO), a KSC Form
26-551 "Process Waste Questionnaire" (PWQ) and Technical Response Package (TRP) shall be
prepared and processed in accordance with article entitled “Hazardous Wastes”.

Government Assistance – KSC has established procedures for the handling, storage and disposal
of PCB contaminated waste streams generated on the Center. To aide with proper compliance of
site-specific requirements, the Government will assign a NASA Environmental Point of Contact
(EPOC) for each project. The establishment of the NASA provided EPOC in no way relieves the
contractor for compliance with requirements defined in 40 CFR 761.

LIQUIDS CONTAMINATED WITH PCBs

PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or greater shall
be removed from the generator accumulation site within 24 hours from the date the PCB item was
removed from service. This support shall be coordinated through the Contracting Officer for waste
pickup scheduling before removal from service. The Contractor shall contact the Contracting
Officer for pick-up and removal of all PCB related waste. The Contractor shall not remove any oil
filled transformers from KSC. Unless analysis results determine PCB content in oil less than 2
ppm, the contractor shall coordinate any disposal of liquid PCBs through the Contracting officer.

For Equipment containing PCB concentration in OIL >= 500 ppm

LIQUIDS: Drained oil must be stored in a DOT approved container and marked with a
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PCB label (with the date the equipment was removed from service). Containerized liquid
PCB waste must be moved to PCB storage facility immediately (within 24 hrs).
Coordinate effort through EPOC - 5 day notice prior to removal from service is required.

CARCASS or CONTAINER: Drained equipment must be marked with a PCB label (with
the date the equipment was removed from service), stored on an impervious surface,
covered from rain, and moved offsite within 30 calendar days.

For Equipment containing PCB concentration in OIL >50 ppm but < 500 ppm

LIQUIDS: Drained oil must be stored in an adequate container on an impervious surface,
covered from rain, labeled, and moved offsite within 14 calendar days.

CARCASS or CONTAINER: Drained equipment must be stored on an impervious
surface, covered from rain, labeled with PCB mark , dated and moved offsite as soon as
practicable (not to 180 exceed days). If carcass paint is analyzed for PCBs and results < 50
ppm - No storage, marking, or dating requirement are required under TSCA regulations.
Provide analysis results to RRMF along with KSC 7-49 form to recycle.

PCB BULK PRODUCT WASTE (SOLIDs)

PCB Bulk Product Waste is defined in 40 CFR 761.3 as waste derived from manufactured products
containing PCBs in a non-liquid state at any concentration, where the concentration of PCBs at the
time of designation for disposal is greater than or equal to (≥)50 ppm.  The contractor shall dispose 
of all coated waste with a PCB concentration over the 50 ppm limit in the Schwartz Road landfill
(see Schwartz Road Landfill Article). NASA requires all contractors generating metal-based waste
containing PCB contaminated coatings with PCBs ≤50 ppm to recycle this material (see Recycling 
and Salvaging Article). If these materials cannot be recycled due to excessive cost in segregation
or handling, the contractor shall dispose of this waste in the same manner as PCB Bulk Product
Waste.

All protective coatings that contain PCB shall be handled in accordance with the requirements of
this section. Where Material Safety Data Sheets for protective coatings are available and indicate
the presence of PCBs, sampling is not required. Where the presence of PCBs is not determined
before work begins, PCBs shall be assumed to be present.

The following waste generator standards will be used for the accumulation and storage of PCB
waste materials:

a. PCB wastes listed below may be stored temporarily at a waste generator accumulation
site for up to thirty (30) days from the date removed from service. The container and
labeling shall comply with the TRP. The date the PCB item was removed from service
shall be marked on the container label per the TRP.

(1) Non-leaking articles and equipment. PCB articles are manufactured articles
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containing PCBs whose surfaces have been in direct contact with PCBs.
These articles include capacitors, transformers, electric motors, and pumps.

(2) Leaking articles and equipment placed in non-leaking PCB containers with
sufficient materials to absorb any liquid PCBs remaining in the item. PCB
containers are any devices used to contain PCBs or PCB articles whose
surfaces have been in direct contact with PCBs.

(3) PCB containers storing non-liquid PCB wastes such as contaminated soil and
debris.

b. PCB containers storing liquid PCBs at concentrations of 50 parts per million (ppm) or
greater shall be removed from the generator accumulation site to the PCB Storage
Building (K7-115) within 24 hours from the date the PCB item was removed from
service. Support shall be coordinated through designated KSC Waste Management
personnel for waste pickup before removal from service date to allow for waste pickup
scheduling and to avoid regulatory violations. The Contractor shall contact KSC Waste
Management for pick-up and removal of hazardous/PCB waste. Documentation
including the waste type, quantity, locations, and organization responsible for the waste
shall be provided on KSC Form 28-809 “Waste Support Request” to KSC Waste
Management when requesting waste disposal. The Contractor shall fax the waste
support request to KSC Waste Management at fax 867-9466.

The Contractor shall not remove any oil filled transformers from KSC. The Contractor shall only
take drained transformers to the Reutilization, Recycling and Marketing Facility (RRMF) (M6-
1671) at Ransom Road. Within the six (6) month period prior to delivery to RRMF, transformers
shall have an oil analysis showing PCB content. At the request of the Contractor, the CO will
arrange for all sampling and testing to determine the proper handling and disposal of the
transformers. If the oil sample is greater than 500 ppm, the transformer shall be removed as a
hazardous/PCB waste. Within 48 hours of having the transformer ready for disposal, the
Contractor shall contact the EPOC assigned to the project to coordinate with KSC Waste
Management for pick-up and removal of hazardous/PCB waste. Documentation including the
waste type, quantity, locations, and organization responsible for the waste shall be provided on
KSC Form 28-809 “Waste Support Request” to KSC Waste Management when requesting waste
disposal. The EPOC shall fax the waste support request to KSC Waste Management at fax 867-
9466. At the request of the Contractor, the EPOC will arrange for all sampling and testing to
determine the proper handling and disposal of the stained or painted concrete. Lab analysis that is
older than 6 months will not be considered valid analysis and re-sampling must be completed.

J-B-31 HAZARDOUS WASTES

Hazardous and controlled waste shall be managed in accordance with all applicable statutes, rules,
orders, and regulations which may include but are not limited to 40 CFR Parts 260 - 268, 273, 279,
761 and KNPR 8500.1 KSC Environmental Requirements. All hazardous waste generated during
the execution of this contract shall be disposed of by the Government. Unless directed by the
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Contracting officer, in no case shall the Contractor or the Contractor’s representative transport
hazardous waste from KSC.

The Contractor shall be responsible for identifying processes and operations and the location and
nature of all potentially hazardous and controlled waste and their containers, as defined in 40 CFR
Parts 261, 273, 279, or 761. KSC has established policies and procedures in place to assist the
contractor for characterization, handling and storage of wastes generated on KSC. Any request for
assistance shall be in writing and submitted to the Contracting officer.

Contractor personnel generating and managing the waste shall have hazardous waste training per
40 CFR 265.16. The Contracting Officer may at any time during the course of the contract
performance period require the Contractor to provide individual training records for any employee
involved in the performance of this contract, and the contents of the course or courses completed to
satisfy the training requirements. Attendance at KSC Training Course QG-211 "Hazardous Waste
Management" will satisfy the above training requirements.

The Contractor shall prepare copies of Material Safety Data Sheets (MSDS) for each material
utilized on the project and provide copies to the Contracting Officer (CO) thirty (30) days before
the start of the waste generation process. No substances shall be delivered to KSC without the
appropriate Material Safety Data Sheets.

GOVERNMENT ASSISTANCE

KSC has established procedures for the handling, storage and disposal of hazardous waste.
To aide with proper compliance of site-specific requirements, the Government will assign a
NASA Environmental Point of Contact (EPOC) for each project. The EPOC shall, upon
request, assist with waste hazard determination, packaging, labeling, and disposal
requirements for waste generated on KSC. The establishment of the NASA EPOC in no
way relieves the contractor for compliance with requirements defined in 40 CFR Parts 261,
273, 279, or 761.

WASTE CONTAINERS

The Government will provide DOT compliant storage containers and labels upon request.
The Contractor shall request the storage containers, by providing quantity and type needed,
in writing to the Contracting Officer a minimum of one week before the required need date.
The containers will be available for pickup by the Contractor at a location designated by the
Contracting Officer. For projects that will be generating large quantities of waste (>500
gallon or 75 cu ft), a two week notice must be provided to the CO to ensure availability of
waste containers. The Contractor shall be responsible for transporting the containers from
storage location to the project site.
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SATELLITE WASTE ACCUMULATION AREA (SAA)

The Contractor shall establish an on-site Satellite Waste Accumulation Area within 50 feet
(ft) of and within sight of any point where hazardous or controlled wastes may be
generated. If a Satellite Waste Accumulation Area must be more than 50 ft from the point
of generation, or out of sight of the generator, the Contractor shall provide a written request
to the CO fourteen (14) days before the start of the waste generating process. The CO will
send a notification to the NASA Environmental Assurance Branch (EAB), TA-B1B, for
their review and concurrence. The EAB will then request approval for a non-routine
Satellite Waste Accumulation Area from Florida Department of Environmental Protection.
The Contractor shall not place the Satellite Waste Accumulation Area in service before
receiving written approval of the variance from the CO. The Contractor shall store potential
or identified hazardous and/or controlled wastes in the appropriate properly labeled
containers inside the Satellite Waste Accumulation Area in accordance with KNPR 8500.1
(as revised).

UNKNOWN WASTES

If during the course of the project unidentified waste is discovered by the contractor or
subcontractors, the contractor shall immediately contact the Contracting Officer and handle
the waste as hazardous. The contractor shall not attempt to move, open or test any unknown
commodities.

If a hazardous/nonhazardous waste determination cannot be made by process knowledge
and no MSDS is available for the waste stream, the container of waste shall be marked with
a Hazardous Waste Determination In Progress (HWDIP) label until chemical analysis is
completed. At the request of the Contractor, the CO and EPOC will provide any analytical
support required by the TRP. The EPOC will arrange for all sampling and testing of
potentially hazardous or controlled waste.

If the material is hazardous, the analysis completion date serves as the accumulation start
date (ASD). Waste streams labeled with HWDIP labels are a potentially hazardous waste
stream; therefore they must be managed as a hazardous waste. In order to fulfill this
requirement, the generator shall manage those containers in a Satellite Waste Accumulation
Area or 90-day storage area. HWDIP waste generated in amounts less than 55 gallons may
be managed as a satellite container. If HWDIP waste is generated in amounts greater than
55 gallons, the additional volume must be moved within 72 hours to a 90-day storage site.

UNIVERSAL WASTES (UW)

For items meeting the definition of UW, the Contractor shall handle, collect and manage in
accordance with 40 CFR 273 and Chapters 62-730 and 62-737 FAC. The EPA established
Universal Waste regulations to ease the requirements for managing hazardous wastes that
can be recycled. Waste streams currently adopted by the State for management as UW are
rechargeable batteries, mercury-containing lamps and devices, capacitors, and certain
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pesticides.

The Contractor’s representative or “Handler” of UW shall be trained for the proper waste
handling and emergency response procedures. Attendance at the KSC training course QG-
299 “Universal Waste Rule” will satisfy the above. The Contractor shall provide to the CO
training records of any “handler” of UW upon request of the CO.

J-B-32 SOLID WASTE

The Contractor shall be responsible for the proper management of all solid waste generated at the
Kennedy Space Center from the execution of this contract. The Contractor shall segregate and
transport all solid waste to disposal locations designated in the Contract Documents. The
Contractor shall police work areas daily for loose trash and debris. The Contractor shall collect and
properly dispose of wind-blown debris daily to prevent migration of debris/trash offsite.

Trash items not requiring special handling, or which cannot be resold or recycled, shall be disposed
of in receptacles slated for disposal in either the KSC Landfill or the Brevard County Landfill. The
Kennedy Space Center has numerous policies and processes in place to properly categorize, handle,
store and dispose of waste streams generated during the project. It is the contractor’s responsibility
to make every effort to reduce the impact of the project on the environment. This includes utilizing
all practical means to reduce the amount of waste that is landfilled or incinerated.

J-B-33 SCHWARTZ ROAD LANDFILL OPERATIONS

The KSC Landfill is an unlined Class III landfill. Any waste permitted by DEP regulations for
disposal in a Class III landfill as defined in Rule 62-701.200(14), FAC can be accepted at the
landfill (excluding friable asbestos). For the purpose of meeting recycling, waste diversion and
reuse goals, KSC has restricted certain solid waste from landfill disposal (See article Recycling
and Salvaging). Landfilling of waste shall be the Contractor’s last option for disposal. Hours of
operations will be from 0730 hours to 1100 hours and from 1200 hours to 1500 hours on Tuesday
and Thursday, excluding holidays.

The physical dimensions of the waste shall be within the handling capabilities of the landfill
disposal equipment. The physical dimensions for the landfill handling capabilities are 8 feet in
length x 8 feet in width. Only the following items listed will be accepted at the landfill:

(1) Asphalt: Asphalt removed from parking lots, driveways, and roadways.

(2) Blast Media: The blast media must be as free from debris as possible and
determined nonhazardous for acceptance into the KSC Landfill. The Spent
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Sandblast Media Disposal Form must accompany the blast media to the
landfill and will be reviewed by the landfill operator. Blasting media
determined to be a hazardous waste must be managed as hazardous waste.

(3) Carpeting

(4) Construction and Demolition Debris: Materials considered not water soluble
and non-hazardous in nature, including but not limited to steel, brick, glass,
concrete, asphalt, pipe, gypsum wallboard and non-pressure treated or
unpainted lumber. This also includes rocks, soils, tree remains and other
vegetative matter, which normally result from land clearing or development.
Scrap metal from demolition projects should be managed according to
guidance provided under article entitled “Recycling and Salvaging
Materials”. The landfill may not accept any painted materials that test above
the lower Toxicity Characteristic Leaching Procedure (TCLP) detection
limits for barium, cadmium, chromium, lead, and mercury. If TCLP results
are above the lower TCLP detection limits, the Contractor shall submit a
PWQ for evaluation per article entitled “Hazardous Wastes.”

(5) Fiberglass

(6) Glass (except light bulbs or lamps).

(7) Non-Friable Asbestos: Non-friable asbestos, also referred to as Non-
Regulated Asbestos Containing Materials (NRACM) is handled on a case-
by-case basis. KSC policy allows for the disposal of NRACM only. In order
to dispose of non-friable asbestos, the Contractor shall complete and submit
the KSC/Schwartz Road Landfill Non-Friable Asbestos form (KSC 28-1084
NS), which can be obtained from the Contracting Officer (CO) or the CO’s
designee. The form shall be sent to NASA EAB, TA-B1B.

The following scheduling procedures shall be followed before NRACM
wastes are accepted at the landfill:

a. The waste generator/hauler shall make arrangements with the landfill
operator a minimum of 24 hours before disposal of NRACM waste
and shall inform the operator of the quantity of the waste and the
scheduled date the shipment will arrive at the landfill.

b. NRACM will be accepted at the landfill with prior arrangement with
the scale house attendant (minimum of 24 hours notification)
Tuesday and Thursday, excluding holidays, from 0730 hours to 1100
hours and from 1200 hours to 1400 hours. Regulated waste will not
be accepted later than 1400 hours.
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(8) Pallets (Unserviceable Wood and Plastics): Pallets that are not reusable or
recyclable are accepted.

(9) PCB Bulk Product Waste: Refer to Clause “PCB Management.”

(10) Wood: Miscellaneous non-pressure treated wood items are accepted.

(11) Yard Waste (Vegetation): Vegetation from maintenance and land clearing
activities is accepted.

J-B-34 FRIABLE ASBESTOS MANAGEMENT

Regulated Asbestos Containing Materials (RACM) must be handled, packaged, and labeled of per
EPA 40 CFR 61 and OSHA Construction Standards 29 CFR 1926.1101 prior to disposal. The
contractor shall transport and dispose of all RACM at the Brevard County Landfill or similarly
permitted disposal facility. The contractor shall provide confirmation of proper disposal to the CO
within 7 days from the date the waste was transported from jobsite. No RACM will be authorized
for disposal at any KSC waste facility.

J-B-35 ASBESTOS-CONTAINING BUILDING MATERIALS

Asbestos Containing Materials (ACM) are known to be present in facilities and or structures
assigned under the scope of this contract. The Government will provide information regarding the
location and quantity of known ACM in the facilities under this contract to the Contractor through
the Contract Documents.

The contractor shall employee asbestos abatement contractors licensed by the State of Florida in
accordance with Florida Statute 469 Asbestos Abatement. This documentation must be available
onsite and shall be provided to the Government or Government representative upon request.

The Contractor shall abate all RACM as shown or specified in the contract documents and shall
notify the Contracting Officer if any undocumented ACM or suspected ACM is encountered. The
Contractor shall provide a written Asbestos Management and Abatement Implementation Plan
which is consistent with the requirements of Federal and State regulations. These regulations
include the Occupational Health and Safety Administration (OSHA) regulation 29 CFR 1926.1101,
the Code of Federal Regulations (CFR) National Emission Standards for Hazardous Air Pollutants
(NESHAP) 40 CFR 61 Subpart M, the Florida Administrative Code (FAC) requirements FAC 62-
257, and the Florida Statute (F.S.) 469 Asbestos Abatement and F.S. 376.60 Asbestos Removal
Program Inspection and Notification Fee.
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If more than 260 linear feet, 60 square feet or 1 cubic meter of RACM is to be removed, or any
load-bearing structure is to be demolished regardless of whether or not asbestos is present, the
Contractor shall submit to the Florida Department of Environmental Protection (FDEP) a “Notice
of Asbestos Renovation and Demolition Form” (DEP Form 62-257.900(1). This notice shall be
submitted two (2) weeks before demolition. A copy of the notification shall be provided to the
Contracting Officer (CO) and the NASA Environmental Assurance Branch (EAB), TA-B1B. This
notice shall be submitted for asbestos abatement and/or demolition of any load-supporting
structural member. The State asbestos removal program requirements of F.S. 376.60 and the
renovation or demolition notice requirements of the NESHAP 40 CFR Part 61, Subpart M, as
embodied in FAC 62-257 are included on this form. If a project will disrupt construction materials
in any way, the Contractor shall complete an asbestos survey. If it is unknown if ACM exist, the
Contractor shall contact the COTR to complete a Support Request (KSC Form 19-15) to have KSC
Environmental Health provide an asbestos survey.

Asbestos materials must be handled, packaged, labeled and disposed of per EPA 40 CFR 61 and
OSHA Construction Standards 29 CFR 1926.1101. All regulated asbestos waste shall be disposed
of at the Brevard County Landfill located on Adamson Road in Cocoa, Florida. Non-friable
asbestos can be disposed of at the KSC Schwartz Road Landfill in accordance with Environmental
Procurement Clause “Schwartz Road Landfill Operations.”

This project includes removal, handling and disposal of asbestos cement (AC) pipe. Refer to the contract
clause Asbestos-Containing Building Materials for more information. The contractor may dispose of AC
pipe at the KSC Class III landfill on Schwartz Road, without charge, subject to the following
requirements:

 Wet and containerize all waste materials as work progresses.
 All pipe cutting or breaking operations shall use adequate wetting with potable water to prevent

the AC material from becoming air-borne and friable.
 Wet and containerize all waste materials as work progresses.
 When removing the pipe the Contractor shall take as much care as possible to not crush or break

the pipe or make the pipe friable.
 When applicable, remove pipe sections from the trench in an intact condition by using lifting

straps or other methods that do not damage the pipe.
 Wet and wrap fractured and cut ends of pipe with a minimum of 6-mil poly film that is securely

fastened/taped to seal all cut or broken ends.
 All loose or broken pieces of AC pipe shall be managed as regulated asbestos containing material

and will not be accepted at the KSC Class III Landfill and must be disposed at an off-site facility
permitted to accept regulated asbestos containing material. Refer to the contract clause Friable
Asbestos Management for more information.

 Properly identify AC pipe materials with the name of the waste generator and the location at
which it was generated.

 Label all AC pipe materials with warning labels in accordance with OSHA Construction Standards
29 CFR 1926.1101.
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 Coordinate with the KSC landfill for staff delivery times and quantities.
 Provide a complete landfill disposal verification form (KSC Form 28-1064NS). Refer to the

contract clause Swartz Road Landfill Operations for more information.

J-B-36 UNIQUE PROJECT SPECIFIC REQUIREMENTS

TURBIDITY & EROSION CONTROL

The Contractor shall prevent the discharge of sediment into drainage ditches, canals,
streams, rivers or lakes due to construction operations. Precautions must be made to
eliminate or reduce to the greatest extent possible any discharge of soil outside established
project boundaries. Installation and maintenance of silt fences must be completed prior to
initial land disturbance, and the screens must be maintained so they remain functional until
such time that the newly exposed soils are stabilized with sod or natural vegetation.
Approved erosion control devices shall be installed to prevent discharge of sediment into
any dry or wet watercourse. Erosion control shall consist of anchored hay bales, mulch and
netting, filter cloth barriers or other erosion control methods specified within the contract
documents and approved by the Contracting Officer. Stockpiled fill material shall not be
stored in a manner which allows runoff into any watercourse.

CONTINUITY, TEMPORARY UTILITIES AND EXISTING UTILITY
SYSTEMS

Facilities adjacent to the work site will be fully occupied by government and government
contractor employees during the project. Disruption of services shall be done in such a
way to minimize the impact on building occupants. All utilities that are considered part of
the demolition and affect the distribution of service into adjacent facilities and areas must
be coordinated with the Contracting Officer prior to disconnecting existing utilities.
Outages shall be planned and coordinated in accordance with Article J-B-1, Utility Outage,
Energized Electrical Work, Electrical Hazard Analysis, and Excavation Permits. This
includes utilities such as but not limited to: HVAC, Electric, Fire Alarm, Fire Protection,
Water and Plumbing. When utility services are interrupted, the Contractor shall provide
temporary generators, HVAC and other temporary utility provisions to maintain continuity
of utility services to affected facilities and areas.

NASA EMPLOYEE ACCESS, ENTRANCES AND WALKWAYS

The Contractor shall take steps to maintain full and open access to the existing facilities at
all times for Government Employees. Construction and demolition work that will impact
the exterior of the work area (adjacent walkways, parking, etc.) shall be clearly identified in
all adjacent areas that work is taking place above or near this location.

CONTROLS INTEGRATION MEETINGS
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This integration shall include meetings where attendance is required for the following
parties: prime contractor and controls subcontractor. Government representatives shall
include: the Contracting Officer, Contracting Officer Technical Representative, Project
Manager, Architect & Engineer, Inspector, and Customer representative. Equipment
manufacturer representatives may also be asked to attend these meetings. The Prime
Contractor will have ultimate responsibility for the full integration of all controls for this
project.


